1. General

The Project is a nominal 100 MW wind turbine generating facility near Chesterville, in the township of North Stormont, Ontario.

Subcontractor shall consider the location of the projects and vicinity of nearby towns in their bid, Subcontractors will be responsible for accommodation of their employees.

Subcontractor proposal is to complete installation of thirty three (33) Enercon, E138, 131mHH wind turbine foundations.

This package is based on estimated quantities of rebar and concrete, unit rates for these items shall be priced to allow quantities to be prorated based on final design quantities.

All unit rates shall be stand alone, meaning an increase or decrease in quantity can be applied only to that line item to yield revised price for new quantities.

Owner has supplied file called **Nation Rise_BOQ_Civil_75%_V1.9** Subcontractor shall fill out tab 1.2 foundations and also tab 5 and the optional tab in this Bill of Quantities to produce pricing for project. Any item with a zero quantity shall be priced as a unit rate but will not be carried into final proposal.

Owner has also supplied file called **ExV(i)_OSEList_Rev00** which outlines Owner supplied equipment.

2. Project Schedule

Description	Schedule Milestone
BASE Schedule	
Proposal Submission Date	September 4, 2018
Contractor Final Selection	November 5, 2018
NTP	May 1, 2019
Guaranteed Completion of 1st circuit foundations	June 15, 2019
Guaranteed Completion of 2nd circuit foundations	July 1, 2019
Guaranteed Completion of 3rd circuit foundations	July 15, 2019
Guaranteed Completion of 4th circuit foundations	August 15, 2019