1. General

The Project is a nominal 100 MW wind turbine generating facility near Chesterville, in the township of North Stormont, Ontario.

Subcontractor shall consider the location of the projects and vicinity of nearby towns in their bid, Subcontractors will be responsible for accommodation of their employees.

Subcontractor proposal is to complete the offload, erection and mechanical completion work of thirty-three (33) Enercon, E138, 131m HH wind turbines.

Price should include the following:

- Schedule is based on a minimum of 2 main erection cranes, if subcontractor feels a 3rd crane is needed to meet schedule this should be included.
- All required crane breakdowns and movement across the site based on the site plan
- Subcontractor trailers, radios, washrooms and other site requirements needed to complete the work
- Demurrage costs will apply for failure to offload within work day
- Other unit rates requested below may be added to final subcontract amount
- 5 WTG deliveries per week

Liquidated Damages - $5,000 per turbine, per day

Owner has supplied file called **Nation Rise_BOQ_WTG_Erection_V1.9** Subcontractor shall fill out this Bill of Quantities to produce pricing for project. Any item with a zero quantity shall be priced as a unit rate but will not be carried into final proposal.

Owner has also supplied file called **A(iv) Nation Rise Unit Rate Sheet,** Subcontractor shall include the requested unit rates related to scope in their proposal.

2. Project Schedule

Description	Schedule Milestone
BASE Schedule	
Proposal Submission Date	September 4, 2018
Contractor Final Selection	November 5, 2018
NTP	May 1, 2019
WTG Delivery Start Date (5 per week)	**July 1, 2019 (To be confirmed)**
Guaranteed Completion of 1st circuit	Sept 6, 2019
Guaranteed Completion of 2nd circuit	Sept 20, 2019
Guaranteed Completion of 3rd circuit	Oct 8, 2019
Guaranteed Completion of 4th circuit	Oct 24, 2019