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COMMUNICATIONS 
Revised:  December 24, 2018 

 
Contract Number:  C13-07-19 

 
Prequalified General Contractor for  

New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

 
 

All questions related to this Request for Tenders (RFT) or for clarification on completing the 
Form of Tender shall be submitted through the Bidding System by clicking on the “Submit a 
Question” button for the specified Request for Tenders document and shall be directed to: 
 
 Donna Drozdz, CPPB 
 Senior Procurement Specialist  
 
All questions related to this Request for Tenders (RFT) or any clarification with respect to this 
RFT must be made no later than 5 Business Days prior to the closing date of this RFT in 
order that City staff may have sufficient time to respond.  The City reserves the right to extend 
the deadline for questions if required regarding this RFT. 
 
Written answers or clarifications to issues of substance shall be shared with all bidders and 
issued as part of the RFT in the form of an Addendum.  All bidders are advised that any 
Addenda issued will only be posted on the following website: 
 

https://hamilton.bidsandtenders.ca 
 

It is the sole responsibility of each bidder to check the website for any and all 
Addenda that have been issued for this Request for Tenders. 
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 City of Hamilton 
Corporate Services Department 

Procurement Section 
 Phone:  905 546 2773 

Fax:  905 546 2327 
Email:  procurement@hamilton.ca 

          
Donna Drozdz, CPPB 

 Senior Procurement Specialist  
 Telephone: (905) 546-2424, extension 4831 

 Email: Donna.Drozdz@hamilton.ca 
 

REQUEST FOR TENDERS NOTICE 
 

Contract Number:  C13-07-19 
 

Prequalified General Contractor for  
New Municipal Wastewater Pumping Station (HC062)  

on Pier 8 - Hamilton 
 

Closes:  3:00 pm, Hamilton time 
Friday, March 1, 2019 

 
 
Only electronic bid submissions shall be accepted and received through the Bidding 
System by the closing date and time stated above. 
 
There is no public opening for this Request for Tenders. 
 
 
Bidders eligible to submit Bids for this Request for Tenders have been previously 
selected through the process of a Request for Prequalifications, issued under Contract 
C14-06-17 which closed on April 27, 2017.  The following bidders have been prequalified: 
 

• Alberici Constructors, Ltd.  
• Ball-Rankin Construction Inc.  
• Bestco Construction Ltd. 

 
 
1.0 SCOPE OF WORK 
 

The City requires a general contractor for the construction of a new wastewater 
pumping station, forcemains, gravity sewer, and sanitary storage tank on Pier 8 in 
Hamilton. The primary objective of the construction is to provide wastewater 
infrastructure required for the revitalisation of Pier 8.  
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The scope of work for the Project includes, but is not limited to, the following: 
 

• Rehabilitation of all land affected by the construction works;  
• Demolition of the existing wastewater pumping station; 
• Dewatering, working in high water table 
• H-Pile driving for structures due to deep and in fill conditions; 
• Construction of new wastewater pumping station; 
• Construction of wet well for submersible pumps; 
• Construction of sanitary storage tank; 
• Supply and install of natural gas generator; 
• Supply and install of odour control unit; and 
• Utility connections including electricity, natural gas, and 

communications to pumping station building. 
 

 
2.0 CONTRACT REQUIREMENTS 
 

Bidders are advised of the following contract requirements for this Request for Tenders: 
 
2.1 City of Hamilton Labour Trades Obligations  
 

Bidders are advised that the City of Hamilton is bound by the collective 
agreement between the Carpenters’ Employer Bargaining Agency (“EBA”) and 
the Carpenters’ District Council of Ontario of the United Brotherhood of 
Carpenters and Joiners of America (“Union”) in the Industrial, Commercial 
and Institutional (ICI) Sector (“Carpenters’ ICI Collective Agreement”), which 
requires the bidder to be bound by the Carpenters’ ICI Collective Agreement, 
and employ only Union members to perform the work covered by the 
Carpenters’ ICI Collective Agreement, or contract or subcontract the work 
covered by the Carpenters’ ICI Collective Agreement only to contractors or 
subcontractors who are bound by the Carpenters’ ICI Collective Agreement.    
 
For this Project, at the time of award of the Contract, a bidder shall be bound 
by the Carpenters’ ICI Collective Agreement.  
 
The City reserves the right to request confirmation of same prior to the award 
of the Contract.  Failure of the bidder to provide proof of such confirmation 
within two Business Days of request by the City will result in the rejection of 
any Bid received. 
 

 
2.2 Bid Security  
 

Bid security:  $1,000,000.00 
 
The City will only accept a digital bid bond in an electronically verifiable and 
enforceable (e-Bond) format. 
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2.3 Performance and/or Labour and Material Payment Security 
 

Successful Bidder to provide: 
 
Performance security (bond only accepted):  50% of the Base Bid Price.  
 
Labour and Material Payment security (bond only accepted): 50% of the Base Bid 
Price. 
 

3.0 SITE MEETINGS 
   
3.1 Optional Site Meeting 
   

There is an optional site meeting scheduled.   
 

Location:  57 Discovery Drive (see location map attached) 
Date:   Wednesday, February 13, 2019   
Time:   10:00am, Hamilton time 
 
All attendees are required to wear CSA approved hard hats and safety boots. 
If an attendee does not have the required personal protection equipment they  
may not be allowed to attend the site meeting. 
 

4.0 TO OBTAIN DOCUMENTS 
 
4.1 Free Preview of Request for Tenders Documents 
   

A complete set of Request for Tenders documents may be viewed for free on  
the City of Hamilton’s bid opportunities website hamilton.bidsandtenders.ca. 

 
4.2 Purchase of Request for Tenders Documents 
 

The Request for Tenders documents are available for online purchase only. 
 
Online: hamilton.bidsandtenders.ca 

 
Fee: $53.00 non-refundable, tax included + applicable bids&tendersTM fees 

 
4.3 Accommodations for Bidders with Disabilities 
 
 In accordance with the Ontario Human Rights Code, Ontarians with Disabilities Act, 

2001 (ODA) and Accessibility for Ontarians with Disabilities Act, 2005 (AODA), the 
City of Hamilton will accommodate for a disability, ensuring full and equitable 
participation throughout the bid process. 

 
 If a bidder requires this Request for Tenders in a different format to accommodate a 

disability, the bidder must contact the Tender Coordinator as soon as possible and in 
any event prior to the closing date.  The Request for Tenders in the different format 
will be issued only to the requesting bidder and all Addenda will be issued in such 
different format only to the requesting bidder. 
 

Procurement Manager 
City of Hamilton 
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MAP LOCATION OF 57 Discover Drive, Hamilton  
 

DISCLAIMER: 
The following URL address and map have been provided for illustration purposes only and 
every effort has been made to ensure accuracy.  The City of Hamilton cannot accept any 

responsibility for errors, omissions, or positional inaccuracy for this information. 
 

Bidders must copy and paste the following URL address  
into a new web browser: 

 
https://www.google.ca/maps/place/57+Discovery+Dr,+Hamilton,+ON+L8L+8K4

/@43.2747842,-
79.8617479,16.5z/data=!4m5!3m4!1s0x882c9c6f2596274f:0x7adf8ee3af887e3b!

8m2!3d43.2776182!4d-79.8609644?hl=en 
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INSTRUCTIONS TO BIDDERS 

Notice to prospective bidders: The Instructions set out herein define your 
obligations and limit your rights. Read carefully.  

 
 
1 Interpretation 
 In these Instructions to Bidders, 

1.1 the provisions shall be read with changes of gender, number or corporate status as 
the context may require; 

1.2 a reference to any Act, by-law, rule, procedure or regulation shall be deemed to 
include a reference to any substitution or amendment thereof; 

1.3 the headings to each section are inserted for convenience of reference only and do 
not form part of the Request for Tenders; 

1.4 any reference to an officer of the City shall be construed to mean the person holding 
that office from time to time, the designate or deputy of that person, and shall be 
deemed to include a reference to any person holding a successor office or the 
designate or deputy of that person. 

1.5 unless expressly stated to the contrary, the number of days shall be calculated by,  

1.5.1 counting all days including Saturdays, Sundays and public holidays, 
provided, however, that if the final day of any period shall fall on a Saturday, 
Sunday or public holiday, then the final day shall be deemed to be the next 
day which is not a Saturday, Sunday or public holiday; 

1.5.2 where “month” is referred to, it shall be a calendar month. 

 
2 Definitions 
Capitalized words and phrases used in these Instructions to Bidders, Supplementary 
Instructions to Bidders, and the Form of Tender shall have the following meanings, unless 
expressly stated otherwise. 

“Addendum” means a written change issued to the Request for Tenders. 

“Alternative” means anything for which bidders provide a price in a manner that gives the 
City options in determining the actual Work of the Contract and may include such items as 
an optional product, system, installation, method, design and requirement.  The City shall 
not be obliged to purchase an Alternative when accepting a Bid, but may, at its discretion 
elect to purchase all, some or none of the Alternatives offered. 
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“Alternative Price” means the amount stipulated by the bidder for an Alternative, which can 
be stated as an addition, a deduction, or no change to the Base Bid Price.  The Successful 
Bidder shall be obliged to adhere to the Alternative Price quoted in its Bid. 

“Base Bid Price” means the amount stated in the Form of Tender by the bidder, for the 
Work without considering any Alternative or Alternative Price and includes all Provisional 
Items and Provisional Prices (if any). 

“Bid” means a submission made by a bidder in response to the Request for Tenders. 

“Bid Security” means the security submitted by a bidder with its Bid which provides financial 
protection to the City should the Successful Bidder not enter into the Contract or 
commence the Work following the issuance of a purchase order, and/or not provide the 
specified security required under the Contract. 

“Bidding System” means the electronic system used by the City for the advertisement of 
public bid opportunities at the following website: https://hamilton.bidsandtenders.ca, and 
which is required to be used for all dissemination of information by or on behalf of the City 
and submissions from bidders for this Request for Tenders. 

“Business Day” means a day which is not a Saturday, Sunday, public holiday or day when 
the administrative offices of the City are closed. 

“City” means the City of Hamilton, and where an authority or discretion is conferred upon 
the City under the Request for Tenders, means the appropriate official of the City as 
designated or appointed under its governing by-laws, resolutions or policies from time to 
time. 
 
“Contract” means the agreement by formal contract executed by both the City and the 
Successful Bidder, or by purchase order issued by the City, to perform the Work, including 
the supply and delivery of all labour, Goods, Services, equipment and incidentals 
necessary for the proper and satisfactory execution of the Work, and the fulfillment of all 
other contractual obligations and undertakings, all in accordance with the Request for 
Tenders, and any written supplementary agreements which form part of the Contract. 
 
“Electronic Bidding” means a method of issuing this Request for Tenders and/or receiving 
Bids where the process of using and/or receiving Bids by internet is considered 
appropriate, and in particular includes the Bidding System operated by bids&tendersTM 
system operated by eSolutions Group, 455 Philip Street, Waterloo, Ontario N2L 3X2. 
 
“Form of Tender” means the City’s forms entitled Form of Tender and Schedule of Prices 
that are supplied as part of the Request for Tenders and which are to be completed and 
confirmed by the bidder and submitted back to the City in their entirety through the Bidding 
System. 
 
“Good” means any product of any description required to be installed, supplied or 
consumed in order to complete the Work. 
 
“Lump Sum Price” means an all inclusive one price that applies to a single item, or specific 
Service as set out on the Form of Tender. 
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“Procurement Manager” means the City’s Procurement Manager or his or her delegate or 
designate. 
 
“Procurement Policy” includes those City procurement policies found at:  
hamilton.ca/buying-selling-city/bids-tenders/procurement-policy-by-law. 
 
“Procurement Section Office” means 120 King Street West, 9th Floor, Suite 900, Hamilton, 
Ontario L8P 4V2. 
 
“Project Manager” means the person designated by the City to administer and oversee the 
Work. 
 
“Provisional Item” means work or a portion of work the City may wish to have performed 
but which may be removed, at no additional cost to the City from the scope of the Work at 
any time.  Where such item is removed, the City will deduct the relevant Provisional Price 
from the Base Bid Price after the award of the Contract. 
 
“Provisional Price” means the amount stipulated by the bidder for a Provisional Item which 
is to be included in the Base Bid Price.  
 
“Request for Tenders” means all of the following documents, and in the event of a conflict 
between them, each shall enjoy priority against the others (subject to any express term or 
condition to the contrary) in accordance with the following successive order: 

(a) any Addendum;  

(b) any Supplementary General Conditions or Supplementary Conditions; 

(c) the General Conditions; 

(d) the Specifications, with any Supplementary Specifications (if any) taking 
priority over the standard Specifications; 

(e) any contract drawings; 

(f) the Supplementary Instructions to Bidders 

(g) these Instructions to Bidders; 

(h) the standard form text of the Form of Tender as prescribed by the City; 

(i) the sample Contract; 

(j) any other documents that form a part of the Request for Tenders. 
 
“Service” means a service of any description required in order to complete the Work, 
whether commercial, industrial, trade or otherwise, and includes all professional, technical 
and artistic service, and the transporting, acquiring, supplying, storing and otherwise 
dealing in a Good. 
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“Specifications” means all written or printed requirements and standards forming part of 
the Request for Tenders and pertaining to the method and the manner of performing the 
Work or Service, to the scope of Work and to the quality of a Good to be furnished under 
the Contract. 
 
“Stipulated Price” means a single, all inclusive, one price that applies to all of the Work. 
 
“Successful Bidder” means the bidder to whom the City has awarded the Contract. 
 
“Tender Coordinator” means the single point of contact for the Request for Tenders and will 
be the person named on the Communications page of the Request for Tenders. 
 
“Tender Notice” means the public notification of the Request for Tenders. 
 
“Total Contract Price” has the same meaning as Base Bid Price. 

“Unit Price” means any component price as set out on the Form of Tender. 
 
“Value Added Taxes” means such sum as shall be levied upon the Base Bid Price by the 
Federal or Provincial or Territorial Government and is computed as a percentage of the 
Base Bid Price and includes the Goods and Services Tax, the Quebec Sales Tax, the 
Harmonized Sales Tax, and any similar tax, the collection and payment of which have been 
imposed on the bidder by the tax legislation. 
 
“Work” means the whole of the work, the supply and delivery of a Good, the delivery and 
performance of any Services, the total construction and related services, material, matters 
and things required to be completed, supplied, mentioned or referred to in performing or 
executing the work in full in accordance with the requirements set out in the Request for 
Tenders. 
3 Guidelines Regarding Bid Irregularities 
 
As a guide to the bidder, but without qualifying any rights and privileges reserved to the 
City, the bidders guidelines set out below is indicative of the manner in which discretion 
reserved by the City is to be exercised with respect to non-compliant Bids.   However, the 
City shall not be liable to any bidder or other person where it elects to exercise a discretion, 
reserved privilege or right in a manner different from that indicated below. An irregularity 
that goes beyond the scope of the bidders Guidelines set out below shall be considered by 
the Procurement Manager. 
 
 
 

BIDDERS GUIDELINES 
IRREGULARITY RESPONSE 

1. Qualified or conditional Bid (A Bid restricted by a 
statement added to the Form of Tender or a 
covering letter or alterations to the Form of 
Tender). 

Automatic rejection unless the Request for 
Tenders specifically permit such qualification or 
condition. 

2. A Bid received in a format not specified in the 
Request for Tenders such as hardcopy 
submission, fax, email, etc. 

Automatic rejection. 
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BIDDERS GUIDELINES 
IRREGULARITY RESPONSE 

3. A Bid received on documents other than those 
original documents supplied by the Bidding 
System. 
 

Automatic rejection. 

4. Bid Security: 
 
Amount of Bid Security provided by bidder is 
insufficient, does not name correct Municipality as 
obligee, or no Bid Security is provided or is not 
otherwise in compliance with the Request for 
Tenders requirements. 

 
 
Automatic rejection. 

5. 
 

Execution of Bid bond: 
Corporate seal or electronic signature of bidder, or 
both, are missing. 
Corporate seal or electronic signature of bonding 
company, or both, are missing. 
 

 
Automatic rejection. 
 
Automatic rejection. 

6. Digital bid bond not provided or not an 
electronically verifiable and enforceable e-Bond. 

Automatic rejection. 

7. Other irregularities. An irregularity that goes beyond the scope of the 
Bidders Guidelines may be considered by the 
Procurement Manager. 

 
4 Bid Submission and Form of Tender 

4.1 Every Bid shall 

4.1.1 be submitted on the City’s prescribed Form of Tender in its entirety; 

4.1.2 be completed in English; 

4.1.3 have all of the required blank spaces provided on the Form of Tender  
completed by the bidder; 

4.1.4 include all material, Goods, Services, equipment and labour, required to 
complete the Work; and 

4.1.5 state all prices in Canadian funds, unless otherwise stipulated. 

4.2 Electronic Bid submissions only, shall be accepted and received by the Bidding 
System, on or before the closing date and time stated in the Request for Tenders.  A 
Bid submitted by mail, in person, fax, e-mail or other electronic means, other than 
through the Bidding System, will not be accepted. 

4.3 Bidders shall have a Bidding System vendor account and must be registered as a 
plan taker for this Request for Tenders.  Only plan takers will have access to 
download this Request for Tenders document, receive Addendum email 
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notifications, download Addendum and to submit their Bid electronically through the 
Bidding System. 

If a bidder has obtained the Request for Tenders document from a third party, the 
onus is on the bidder to create a Bidding System vendor account and register as a 
plan taker for the bid opportunity. 

4.4 Time is of the essence with respect to the submission of a Bid. It is the sole 
responsibility of each bidder to ensure that its Bid is received by the Bidding System 
on or before the closing date and time stated in the Request for Tenders document.  
The closing time shall be determined by the Bidding System web clock.  

Bidders are advised that the timing of their Bid submission is based on when the Bid 
is RECEIVED by the Bidding System, not when a Bid is submitted by a bidder, as 
Bid transmission can be delayed in an “internet traffic jam” due to file transfer size, 
transmission speed, etc. 

Bidders shall allow sufficient time to upload their Bid submission, including any 
attachments.  Late Bid submission shall not be accepted by the Bidding System. 

4.5 The Bidding System will send a confirmation email to the bidder advising that their 
Bid was submitted successfully.   If an email confirmation is not received, contact 
technical support at bids&tendersTM via email: support@bidsandtenders.ca or by 
telephone 1-800-594-4798. 

4.6 It is the exclusive responsibility of each bidder to submit a complete Bid in 
accordance with the Request for Tenders. 

4.7 All documents prepared and work carried out by a bidder in preparing a Bid, and all 
oral presentations to the City in connection with a Bid, shall be without cost to the 
City, and neither the City’s publication of a Request for Tenders nor the submission 
of a Bid shall be construed to oblige the City to award a Contract. 

4.8 All words and phrases forming part of a Bid should be written out in full, and 
abbreviations should not be used. 

4.9 No amendment may be made to a Bid after it has been submitted, except in the 
circumstances set out in Article 6.4 of these Instructions to Bidders.  

 
5 Bid Security  

5.1 Each bidder shall submit with its Bid a Bid Security in the form of a digital bid bond in 
an electronically verifiable and enforceable (e-Bond) format in the amount set out in 
the Supplementary Instructions to Bidders. 

For additional information regarding e-Bonds, bidders should contact their surety 
company or visit the Surety Association of Canada website: https://www.surety-
canada.com/en/ebonding/index.html 

mailto:support@bidsandtenders
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5.2 A scanned PDF copy of bonds, original certified cheque, bank draft, money order or 
any other format other than a digital bid bond is not acceptable and shall be 
rejected. 

5.3 Bidders shall upload their Bid Security to the Bidding System, in the bid submission 
file labelled “Bid Bond”.  All instructions and details for assessing authentication shall 
be included with the digital bond uploaded in the Bidding System. 

5.4 A Bid Security shall, include such terms, be in a form, be executed appropriately and 
be provided by an issuer authorized to do business in the Province of Ontario, 
satisfactory to the City in its reasonable discretion. 

5.5 When a Bid is accepted by the City, the Successful Bidder will enter into a Contract 
for the performance of the Work.  The Successful Bidder will commence the Work, 
following the issuance of a purchase order or notice to proceed, and will give the 
specified security required under the Request for Tenders and the Contract within 10 
Business Days of request by the City. 

5.6 The digital bid bond will not be returned to the bidder. 

5.7 The term of the Bid Security shall be for a minimum period of 90 days after the 
closing date of the Request for Tenders. Where the irrevocability period for a Bid is 
extended in accordance with Article 10.2 of these Instructions to Bidder, the bidder 
shall also ensure that the term of the Bid Security is extended for the same period of 
time as the irrevocability period. 

5.8 A Bid submitted without the required Bid Security will be rejected by the City. 

5.9 Each bidder that submits a Bid will be deemed to have acknowledged and agreed 
that the amount of the Bid Security required with respect to a Bid constitutes a 
genuine pre-estimate on the part of the City of the damages that will be suffered by 
the City as a result of a failure or refusal on the part of the Successful Bidder to 
enter into a Contract, to commence the Work following the issue of a purchase order 
or notice to proceed, and/or to give the specified security required under the 
Request for Tenders and the Contract. 

5.10 In the event of a failure or refusal on the part of the Successful Bidder to enter into 
the Contract, to commence the Work following the issue of a purchase order or 
notice to proceed, and/or to give the specified security required under the Request 
for Tenders and the Contract, the City shall declare the Bid Security forfeited and the 
Successful Bidder may be held responsible at the City’s discretion  for any increased 
costs or damages incurred by the City over and above the amount of that Bid 
Security. 

5.11 In addition to the Reserved Privileges of the City set out at Article 16 of the 
Instructions to Bidders, the City may at its discretion, in the event of a failure, refusal 
or default on the part of the Bidder to enter into the Contract, to commence the Work 
following the issue of a purchase order or notice to proceed, and/or to give the 
specified security required under the Request for Tenders and the Contract, annul 
the award or terminate the Contract, accept the next lowest compliant Bid, advertise 
for new tenders, or carry out the Work in any manner deemed in the best interests of 
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the City.  In such a case, if required by the City, the bidder shall pay the City the 
difference between the Base Bid Price and any greater sum that the City may be 
obligated to pay by reason of the failure, refusal or default of that bidder, including the 
cost of any advertisement for new tenders. 

 
6 Addenda and Clarification of the Request for Tenders 

6.1 The City reserves the right at any time prior to the award of the Contract, 

6.1.1 to withdraw or cancel the Request for Tenders;  

6.1.2 to extend the time for the submission of Bids; or 

6.1.3 to modify the Request for Tenders, 

by the publication of an Addendum, which shall become part of the Request for 
Tenders, and the City shall not be liable for any expense, cost, loss or damage 
incurred or suffered by any bidder (or any other person) as a result of its so doing. 

6.2 Without limiting the City’s right, Article 6.1 may apply to situations where no Bid is 
compliant or an insufficient number of bids have been received. 

6.3 Any Addendum shall be posted on the following website and is sufficiently served 
upon any prospective bidder if so posted. 

 
https://hamilton.bidsandtenders.ca 

6.3.1 In addition to the above method of posting, the City may also notify 
prospective bidders of any Addendum by any other method it deems 
appropriate, including email, telephone, fax, courier, hand-delivery or by 
personal delivery.  The need for additional notification and the method(s) to 
be used shall be in the absolute discretion of the City and notification shall 
be to the co-ordinates provided by the bidder to the City at the time it 
obtained the Request for Tenders from the City.   

6.3.2 It is the sole responsibility of each bidder to check the website and ensure 
that it has received any and all Addenda issued by the City.  Bidders shall 
confirm in the Form of Tender that they have received, examined and 
provided for all Addenda issued under the Request for Tenders.  Bidders 
may in writing, seek confirmation of the number of Addenda issued under 
the Request for Tenders from the Tender Coordinator. 

6.4 Where a bidder submits their Bid prior to the Request for Tenders closing date and 
time and an Addendum has been issued by the City, the Bidding System 
automatically WITHDRAWS the bidder’s Bid submission and changes the Bid 
submission to an INCOMPLETE STATUS (NOT accepted by the City).  The 
withdrawn Bid can be viewed by the bidder in the “MY BIDS” section of the Bidding 
System.  The bidder is solely responsible to: 

6.4.1 make any required adjustments to their Bid; 
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6.4.2 acknowledge all Addenda that have been issued for this Request for 
Tenders; and 

6.4.3 ensure the re-submitted Bid is RECEIVED by the Bidding System before the 
closing date and time stated in the Request for Tenders. 

6.5 All communication between a bidder and the City (including requests for information 
or clarification) shall be set down in writing and directed to the Tender Coordinator 
named in the Communications page. 

6.6 Any request directed to the City with respect to Article 6.5 prior to the closing date of 
the Request for Tenders must allow sufficient time for a written response or 
clarification to be issued by the City prior to the closing date, should the City 
consider it necessary to issue such response or clarification. 

6.7 A written response or clarification of substance shall be shared with each bidder and 
issued in the form of an Addendum. 

6.8 The City shall not be bound by any oral: 

6.8.1 instruction; 

6.8.2 amendment or clarification of the Request for Tenders; 

6.8.3 information; or 

6.8.4 advice or suggestion, 

provided by any member of the City’s staff or consultant to the City concerning the 
Request for Tenders or the manner in which the Work is to be carried out and the 
bidder bears any and all risk in relying on such representation.  

6.9 Bidders shall acknowledge receipt of any Addenda when submitting their Bid 
through the Bidding System.  Bidders shall check a box for all Addenda and any 
applicable attachments that have been issued before a bidder can re-submit their 
Bid submission online. 

 
7 Bidder Responsibilities 

7.1 The Contract shall only be between the City and the Successful Bidder. Neither the 
City nor its consultant shall be construed to have any contractual relationship with 
the Successful Bidder’s employees, subcontractors or material suppliers, or their 
respective employees or suppliers. 

7.2 Each bidder shall be responsible for: 

7.2.1 ensuring that it has conducted a thorough inspection of the site, has 
investigated and examined the Request for Tenders and any other 
document made available to the bidder by the City and has delivered to the 
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City any request for information in respect of all questions arising out of the 
foregoing inspections, investigations and examinations in respect to the site; 

7.2.2 reviewing all drawings, reports, tests and other documents with respect to 
site, subsurface or otherwise concealed physical conditions which have 
been provided or made available to the bidder by the City in relation to the 
Request for Tenders and shall be responsible for any site, subsurface or 
otherwise concealed physical condition set out in or inferable from any such 
report; and 

7.2.3 ensuring that they have conducted a sufficient and appropriate scope of 
inquiry into the manner, method(s) and magnitude of the work that is 
proposed in the Request for Tenders such that they have established a 
clear and full understanding of the work being undertaken and are able to 
fully appreciate the consequences of that work in preparing their Bid. 

7.3 The cost of any Work which results from encountering any condition that is 
described in or properly inferable from the information referred to in Article 7.2 above 
shall be included in the bidder’s Base Bid Price. 

 
8 Opening of Bids 

There is no public opening for this Request for Tenders.  All Bids shall be 
electronically opened and posted on the Bidding System, 
https://hamilton.bidsandtenders.ca, following the closing date and time of the 
Request for Tenders.  The name of the bidder and the Base Bid Price shall be 
posted for each Bid received.     

 
9 Review of Bids & Bid Verification 

9.1 Following the electronic opening, each apparently eligible Bid will be examined by the 
Procurement Manager to confirm that they are compliant and otherwise complete. 

9.2 Unless expressly stated otherwise, the City shall apply a standard of substantial 
compliance against each Bid. 

9.3 The City is not obliged to seek verification of any aspect of a Bid, however, the City 
may, if it determines that it is appropriate to do so under the circumstances, verify any 
aspect of any Bid received, at any time, in order to resolve an ambiguity in either the 
language used or any other vague or uncertain aspect of the Bid. 

9.4 Such verification shall not alter the Bid, constitute negotiation or re-negotiation of the 
price or any other aspect of the Bid, and all correspondence with a bidder for the 
purposes of such verification shall be conducted through the Procurement Manager. 

9.5 The review or verification of a Bid with a bidder shall not oblige the City to enter into a 
Contract with a particular bidder, nor shall it constitute an acceptance of a Bid. 

https://hamilton.bidsandtenders.ca/
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9.6 All verification under this section shall form part of the Bid, be in writing, and be in a 
form satisfactory to the City. 

 
 
10 Acceptance & Irrevocability of Bid 

10.1 A Bid shall be irrevocable and open for acceptance by the City of Hamilton for a period 
of 90 days following the closing date and time of the Request for Tenders.   

10.2 Where the City is unable to award a Contract prior to the expiry of the irrevocability 
period, the City may, on or prior to that expiry date, make a request to each of the 
compliant bidders to confirm, in writing, their willingness to hold their Bid prices, extend 
the term of their Bid Security and extend the irrevocability period for the specific period 
of time requested by the City. 

 
11 Award of Contract 

11.1 The City shall notify the Successful Bidder as soon as practicable after the award of 
the Contract.  Despite any requirement for the formal execution of a Contract, the 
Contract shall be deemed to arise upon the award of the Contract to the Successful 
Bidder. 

11.2 Where a Request for Tenders is awarded to a bidder in respect of the Work and in 
accordance with the provisions of the Request for Tenders and Bid, the bidder shall be 
required to either: 

11.2.1 execute a Contract on the form set out in the Request for Tenders and 
approved by the City’s Legal Services Division; or 

11.2.2 where the form of Contract in Article 11.2.1 is not required they shall be 
assigned a contract number and the Request for Tenders and the Bid shall 
become the Contract in respect of the Work. 

11.3 The award letter will identify documents required by the City prior to being able to 
issue a purchase order, the timeline for providing those documents to the City and the 
name of the Project Manager who will coordinate the start date for the Work.  

11.4 The Base Bid Price for each compliant Bid received as well as the Contract award 
information may be obtained from the following website: 

   https://hamilton.bidsandtenders.ca 

 
12 Conflict of Interest, Lobbying and Collusion 

12.1 The City may reject any Bid submitted where a bidder is in contravention of the 
City’s Procurement Policy with respect to conflict of interest. 
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12.2 Other than as expressly permitted or required in the Request for Tenders a bidder 
and their representative shall not, with respect to the Request for Tenders or the 
Work, make any public comment, respond to questions in a public forum, or carry 
out any activities to publicly promote or advertise their qualifications, their Bid, or 
their interest in this competitive procurement process. 

12.3 For greater certainty, a bidder shall not communicate with the City regarding this 
procurement except through the Tender Coordinator identified on the 
Communications page of the Request for Tenders who shall be the City’s single 
point of contact for the bidder during this process. 

12.4 The bidder acknowledges that this Bid is made without any connection, comparison 
of figures or arrangements with, or knowledge of, any other person making a Bid for 
the same work and is in all respects fair and without collusion or fraud.   

 
13 Confidentiality 

13.1 A bidder should be aware that all information submitted is being collected under 
authority of the Municipal Act, 2001, and may be used in the City’s review of Bids 
and in the Contract that is entered into with the Successful Bidder.  In this regard, 
the bidder should be aware that: 

13.1.1 the bidder’s name and Base Bid Price at a minimum will be made public.  In 
addition, certain contractual information must be disclosed to Council and 
accordingly may become part of the public record; and  

13.1.2 all correspondence, documentation and information provided by a bidder to 
the City as part of a Bid may be reproduced for the purposes of reviewing 
the bidder’s Bid and/or for the purposes of an audit of the procurement 
process. 

13.2 All such information is also subject to collection in accordance with the Municipal 
Freedom of Information and Protection of Privacy Act (“MFIPPA”) and Personal 
Health Information Protection Act (“PHIPA”) and City policies and procedures related 
to the collection and administration of such records.  For greater particularity and 
direction regarding how such issues of confidentiality will be handled and may affect 
a bidder’s rights, the bidder should reference the City’s policies related to Freedom 
of Information on the City’s website under the Office of the City Clerk at hamilton.ca.  
In preparing the Bid, the bidder should note the following: 

13.2.1 a bidder may mark as confidential any scientific, technical, commercial, 
proprietary or similar confidential information contained in its Bid, the 
disclosure of which could cause it injury, excluding the Base Bid Price and 
its name.  A bidder shall not identify the whole of a Bid as confidential.  A 
watermark or rubber stamp imprint is suitable to identify confidential parts of 
a Bid.   

13.3 All correspondence, documentation and information provided by the City, its 
employees, agents or representatives to any bidder in connection with, or arising out 
of the Request for Tenders remains the property of the City and must not be used 
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for any purpose other than for replying to the Request for Tenders.  Confidentiality of 
records and information of the City relating to the Work described in the Request for 
Tenders must be maintained at all times.  If any proprietary or confidential 
information belonging to, or in the care of, the City is disclosed to any bidder by the 
City’s employees, agents, representatives and independent contractors, or any other 
person at the request of the City in connection with the Request for Tenders, the 
bidder shall:   

13.3.1 safeguard all such information; 

13.3.2 maintain in strict confidence and not reproduce or disclose any such 
information to any person except as required by law or as expressly 
permitted in advance by the City in writing; 

13.3.3 return forthwith all such information as may be in documentary form or 
recorded electronically by the closing date and time; and 

13.3.4 not use any such information for any purpose other than the purpose for 
which it was provided by the City or by any other person at the request of 
the City. 

 
14 Withdrawal of Bids by Bidder 

14.1 Withdrawal of a Bid after it has been submitted and received by the Bidding System, 
is permitted only prior to the closing date and time of the Request for Tenders.  

14.2 Requests made after the closing date and time of the Request for Tenders to 
withdraw a Bid received by the Bidding System will be disregarded. 

14.3 A Bid withdrawn prior to the closing date and time of the Request for Tenders may 
be revised and re-submitted at any time prior to that closing date and time.  Bidders 
are solely responsible to ensure: 

14.3.1 any required revisions are made to their Bid; 

14.3.2 acknowledge all Addenda that have been issued for this Request for 
Tenders; and 

14.3.3 ensure the re-submitted Bid is received by the Bidding System prior to the 
closing date and time of the Request for Tenders. 

 
15 Price 

15.1 No variation in Bid price(s) shall be permitted after the closing date and time of the 
Request for Tenders except where the City corrects an obvious computational or 
other mathematical error evident on the face of the Bid.  Only extensions, subtotals 
and totals shall be corrected.  No modification to individual prices, either Unit Price 
or Lump Sum Price, shall be made by the City. 
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15.2 Where the bidder is instructed to price the Work on a Stipulated Price basis only, no 
corrections to the Base Bid Price shall be made by the City. 

15.3 The Base Bid Price must be quoted on an all-in basis and include the provision and 
delivery of all necessary labour, Goods, materials, warranty and maintenance 
requirements, Services, tools, equipment, supplies, utilities, levies and duties and 
other incidentals, and for performing all the Work and providing all Services 
contemplated under the Contract. 

15.4 As various parts of the Work may or may not be exempt from Value Added Taxes, 
the bidder is required to refer to the Supplementary Instructions to Bidders for 
details, if any, respecting payment exemptions, rebates and Value Added Taxes. 

 
16 Reserved Privileges of the City 

The City shall have the following reserved privileges, which may be exercised or waived in 
its absolute discretion. 

16.1 The City may reject a Bid on the following basis: 

16.1.1 the City may reject any Bid, the lowest Bid or all Bids, may cancel the 
Request for Tenders or may cancel the Request for Tenders and require the 
submission of new Bids; 

16.1.2 any extraordinary or unjustified disparity between the lowest Bid and the 
other Bids received by the City; 

16.1.3 the need to avoid the use of unproven technology and methodologies; 

16.1.4 the prior record of the bidder as a contractor to the City; 

16.1.5 a Bid submitted by a person which in the opinion of the City or its 
professional advisors, does not possess the experience, or financial, 
technical, personnel or other resources that may reasonably be expected to 
be necessary in order to carry out the obligations that the bidder proposes 
to assume under the terms of its Bid. 

16.2 Where the Contract is awarded to the lowest compliant bidder, the City may 
negotiate amendments to the Contract or to the Work to be done or Services or 
materials to be supplied under the Contract. 

16.3 Where none of the Bids are compliant and in the opinion of the City it is impractical 
to reissue a new Request for Tenders, the City will reject all of the Bids and may 
permit Bids to be submitted without issuing a new Request for Tenders. 

16.4 Where the Base Bid Price for the lowest compliant Bid received substantially 
exceeds the estimated procurement cost of the Work, the City may negotiate with 
the lowest compliant bidder for a reduction to the Base Bid Price. 
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16.5 The City maintains the right to verify any information provided or contained in any 
Bid. 

16.6 The City reserves the ability to exercise the rights, privileges and authority contained 
in the Procurement Policy and procedures thereunder with respect to the Request 
for Tenders. 

 
 
17 Notice to Proceed and Start Date 

17.1 The City may issue a written notice to proceed to the Successful Bidder prior to the 
execution of any required Contract. 

17.2 Work shall commence on the start date specified in the notice to proceed, unless 
otherwise agreed by the Successful Bidder and the City. 

 
18 Applicable Law and Limit on Liability 

18.1 The City shall not be liable, in any way, to the bidder for any delays, or costs 
associated with delays, in the Request for Tenders process. 

18.2 The bidder agrees that, 

18.2.1 any action or proceeding relating to the Request for Tenders process shall 
be brought in an Ontario court of competent jurisdiction and any such action 
or proceeding shall be issued at the Hamilton, Ontario office of that Court 
and for that purpose each party irrevocably and unconditionally attorns and 
submits to the jurisdiction of that Ontario court at Hamilton, Ontario; 

18.2.2 it irrevocably waives any right to and will not oppose any Ontario action or 
proceeding relating to the Request for Tenders process on any jurisdictional 
basis, including forum non conveniens; and 

18.2.3 it will not oppose, in any other jurisdiction, the enforcement against it of any 
judgment or order duly obtained from an Ontario court in Hamilton, Ontario 
as set out above. 

18.3 If a bidder is required by applicable law to hold or obtain a licence, permit, consent 
or authorization to carry on an activity contemplated in its Bid, neither acceptance of 
the Bid nor execution of the Contract shall be considered to be approval by the City 
of carrying on such activity without the requisite licence, permit, consent or 
authorization. 

18.4 The bidder agrees that if the City commits a material breach of the Request for 
Tenders (that is, a material breach of Contract A), the City’s liability to the bidder and 
the aggregate amount of damages recoverable against the City for any matter 
relating to or arising from that material breach, whether based upon an action or 
claim in contract, warranty, equity, negligence, intended conduct or otherwise, 
including any action or claim arising from the acts or omissions, negligent or 
otherwise, of the City, shall be no greater than the Bid preparation costs that the 
bidder seeking damages from the City can demonstrate. 
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19 Accommodations for Bidders with Disabilities 
 
19.1 In accordance with the Ontario Human Rights Code, Ontarians with Disabilities Act, 

2001 (ODA) and Accessibility for Ontarians with Disabilities Act, 2005 (AODA), the 
City of Hamilton will accommodate for a disability, ensuring full and equitable 
participation throughout the bid process. 

 
19.2 If a bidder requires this Request for Tenders in a different format to accommodate a 

disability, the bidder must contact the Tender Coordinator as soon as possible and in 
any event prior to the closing date.  The Request for Tenders in the different format 
will be issued only to the requesting bidder and all Addenda will be issued in such 
different format only to the requesting bidder. 
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Supplementary Instructions to Bidders 
Revised: September 12, 2018 

 
   

1. OPTIONAL SITE MEETING 
 

There is an optional site meeting scheduled.   
 

Location:  57 Discovery Drive (see location map attached) 
Date:   Wednesday, February 13, 2019  
Time:   10:00am, Hamilton time 
 
All attendees are required to wear CSA approved hard hats and safety boots. 
If an attendee does not have the required personal protection equipment they  
may not be allowed to attend the site meeting. 

 
2. TAXES 
 

2.1 The Base Bid Price and all other prices quoted on the Form of Tender shall 
be exclusive of Goods and Services Tax and Harmonized Sales Tax.  All 
other taxes shall be included in the prices submitted for this Request for 
Tenders. 

 
2.2 Where there is a variation due solely to an increase or decrease in the rate of 

applicable Tax from a Canadian taxing authority, beyond the control of the 
Successful Bidder, occurring after the time and date of submission of its Bid, 
the variation shall alter the price of the Bid only to the extent of the Tax 
increase or decrease.  The Successful Bidder must prove to the satisfaction 
of the City that the Successful Bidder will not benefit in any way by reason of 
any increase to the Base Bid Price. 

 
3. BID SECURITY 
 

Bidders shall submit Bid Security in accordance with Article 5 Bid Security of the 
Instructions to Bidders in the amount of not less than $1,000,000.00. 

 
4. JOINT VENTURES 
 

For greater certainty, a Bid must be submitted by a single entity as the bidder.  The 
City will not accept a Bid from a collection of entities jointly submitting as the bidder.  
The single entity submitting the Bid must not be a special purpose company 
incorporated solely for the purpose of entering into a Contract with the City regarding 
the Work.  The bidder shall be expected to perform the Work either through itself, or 
through itself and any subcontractors. 

 
5. RECORD AND REPUTATION  
 

See the City of Hamilton Procurement Policy for specific requirements and 
obligations at: 

 
hamilton.ca/buying-selling-city/bid-tenders/procurement-policy-by-law 

http://www.hamilton.ca/buying-selling-city/bids-tenders/procurement-policy-by-law
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6. CITY OF HAMILTON LABOUR TRADES OBLIGATIONS 
  

(1) The City is bound by the Provincial Collective Agreement between the 
Carpenters’ Employer Bargaining Agency (“EBA”) and the Carpenters’ District 
Council of Ontario of the United Brotherhood of Carpenters and Joiners of 
America (“Union”) in the Industrial, Commercial and Institutional (ICI) Sector 
(“Carpenters’ ICI Collective Agreement”). The Successful Bidder and any 
subcontractors must perform all work covered by the Carpenters’ ICI 
Collective Agreement in accordance with the Carpenters’ ICI Collective 
Agreement and therefore, for this Request for Tenders, the Successful Bidder 
must be bound by the Carpenters’ ICI Collective Agreement, and employ only 
Union members to perform work covered by the Carpenters’ ICI Collective 
Agreement, or contract or subcontract the work covered by the Carpenters’ 
ICI Collective Agreement only to contractors or subcontractors who are bound 
by the Carpenters’ ICI Collective Agreement.  

 
For informational purposes, Schedule “A” (work claimed but not limited to) of 
the Carpenters’ ICI Collective Agreement can be accessed on the City of 
Hamilton Procurement Section website: 
 
hamilton.ca/buying-selling-city/bids-tenders/labour-trade-obligations 
 
The City has no discretion in setting wage rates or in using union labour for 
certain trades performing Work for the City.  The Fair Wage Policy shall be 
separate from this obligation.  

 
(2) The City reserves the right to request confirmation that a bidder is bound by 

the Carpenters’ ICI Collective Agreement prior to the award of the Contract.  
Failure of the bidder to provide proof of such confirmation within two Business 
Days of request by the City will result in the rejection of any Bid received. 

 
 

7. AWARD OF CONTRACT 

Subject to the Reserved Privileges of the City set out in Article 16 of the Instructions 
to Bidders, the Contract shall be awarded to the compliant Bid with the lowest Base 
Bid Price. 

 
 
8. BID SUBMISSION 
 

Electronic Bid submissions only, shall be accepted and received by the Bidding 
System, on or before 3:00:59 p.m., Hamilton time, Friday, March 15, 2019. 
 

9. SPECIFIED PRODUCTS 
 

Specified product by name, trade or company is regarded as the standard of quality 
required by the Specifications.  No alternates or substitutes will be considered 
prior to the award of the Contract.  After the award of the Contract, should the 

http://www.hamilton.ca/buying-selling-city/bids-tenders/labour-trade-obligations
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Successful Bidder want the City to approve an alternate or substitute for a specified 
product, the Successful Bidder shall make such request in writing to the City, which 
the City may consider, in its sole discretion.  No alternate or substitution for a 
specified product required by the Specifications shall be made by the Successful 
Bidder without the prior written approval of the City.  

 
 
10.  PROPOSED TIMELINE  
 

Event Date 
Tender closing date March 1st, 2019 
Anticipated award date April 1st, 2019 
Commencement of Work 6 weeks from award date 

 
 

11. POLICIES, REGULATIONS AND GUIDELINES 
 

The Successful Bidder shall be aware of and adhere to all of the applicable City 
Policies and Legislation set out on the City of Hamilton website at: 

 
hamilton.ca 

 
 
12. DECLARATION OF BIDDER COMPLIANCE WITH CITY BY-LAWS 
 

Should the bidder’s declaration in its Form of Tender that it is in compliance with all 
City of Hamilton by-laws be untrue or incorrect, the City shall be entitled at its sole 
discretion to reject the bidder’s Bid. 

 
 
13. RFPQ C14-06-17 – PREQUALIFICATION FORM AND APPLICATION 
 

All information provided by the bidder or otherwise included in its Prequalification 
Form and Application, submitted in response to RFPQ C14-06-17, shall be deemed 
to be material representations by the bidder to the City. The bidder shall be deemed 
to have warranted the truth of the representations so made, and that those 
representations remain current at the time of the submission of its Form of Tender.  
The bidder who becomes the Successful Bidder shall further be deemed to have 
warranted the truth of the representations so made until the completion of the 
Contract. 

 

http://www.hamilton.ca/
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LUMP SUM BREAKDOWN OF BASE BID PRICE 
Revised: January 21, 2019 

 
Contract Number: C13-07-19 

 
 

LOCATION: 75 Discovery Drive, Hamilton, Ontario 
 
DESCRIPTION:   New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton 
 
After opening of the Bids, the two apparent low bidders are required to submit to the City, 
within two Business Days of the closing date of the Request for Tenders, the breakdown of 
their Base Bid Price.  The breakdown shall be given according to the following Lump Sum 
Breakdown.  The City may refuse to accept any breakdown, which contains prices considered 
to be unbalanced and request the bidder to adjust the breakdown to correct such unbalancing, 
and by submitting its Bid, the bidder agrees to do so upon such request by the City. 

SUMMARY 

SECTION "1" Pre-Construction Items TOTAL $ 

SECTION "2" Construction Items TOTAL $ 

SECTION "3" Lump Sum for Other Requirements TOTAL $ 

SECTION "4" Provisional Items TOTAL $ 

SECTION "5" Commissioning, Training and Submittals TOTAL $ 

                                                                  
 

BASE BID PRICE 

 
 
 
$ 
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CONTRACT NO. C13-07-19 

LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "1" - Pre-Construction Items 

LOCATION: 75 Discovery Drive, Hamilton, Ontario 

DESCRIPTION: New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton 

ITEM 
NO. DESCRIPTION LUMP SUM 

PRICES 

1.1 Bonding  $ 

1.2 Insurance $ 

1.3 
 
 

Site Investigation with Plant Operations (includes 
preconstruction safety review and mandatory site 
meeting with all suppliers and subcontractors) $ 

1.4 Shop Drawings  $ 

1.5 Mobilization/Demobilization $ 

1.6 Construction Sign $ 

Total of Section "1" $  
(Carry to Summary on Lump Sum Breakdown of Base Bid Price) 
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 

LOCATION: 75 Discovery Drive, Hamilton, Ontario 

DESCRIPTION: New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton 

ITEM 
NO. DESCRIPTION UNITS EST'D 

QTY. 
UNIT 
PRICE TOTAL PRICE 

1 New Municipal Wastewater Pumping 
Station (HC062) on Pier 8 in the City 
of Hamilton  

LUMP SUM 
$ 

Total of Section "2" $  
(Carry to Summary on Lump Sum Breakdown of Base Bid Price) 

l.m. - linear metre      
sq. m. - square metre      
ea. - each      
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CONTRACT NO. C13-07-19 

LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 
 
NOTE: Do not include any items and costs already identified under Sections "1", "3", 
"4" or "5" of this Lump Sum Breakdown. 

LOCATION:  75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION:  New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton  

Division 
No. Description Lump Sum 

Amount ($) 
1 CONTRACTOR GENERAL REQUIREMENTS 
  All Division 1 General Requirements not included under 

“Section 1” and “Section 5”   

TOTAL DIV. 1   
2 SITE WORK 

02050 Site Demolition  
02100 Site Preparation   
02140 Dewatering   
02220 Excavation, Trenching, & Backfilling - Architectural  
02314 Deep Excavations and Backfilling  
02315 Temporary Protection Systems  
02451 Pile Foundations – General  
02460 Helical Pile Foundation  
02511 Asphaltic Concrete Paving  
02525 Curbs and Sidewalks  
02530 Sanitary Sewer and Maintenance Hole  
02610 High Density Polyethylene Pipe and Fittings  
02652 Hydrostatic Testing of Structures  
02825 Ornamental Metal Fence  

 Other (please specify)  
TOTAL DIV. 2   

3 CONCRETE 
03100 Concrete Forms and Accessories  
03200 Concrete Reinforcement  
03300 Cast-In-Place Concrete – Sanitary Storage Tank and Well   
03300 Cast-In-Place Concrete – Service Building Foundation  
03300 Cast-In-Place Concrete - Other  
03400 Architectural Precast Concrete  
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 
 
NOTE: Do not include any items and costs already identified under Sections "1", "3", 
"4" or "5" of this Lump Sum Breakdown. 

LOCATION:  75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION:  New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton  

03620 Grout  
 Other (please specify)   

TOTAL DIV. 3   
4 MASONRY 

04200 Masonry  

 Other (please specify)   
TOTAL DIV. 4   

5 METALS 
05100 Structural Steel for the Structure  

05400 Cold Formed Metal Framing  

05500  Metal Fabrications   

05510 Steel Stairs, Railings, and Ladders  

05810 Expansion Joint Assemblies  

 Other (please specify)   
TOTAL DIV. 5   

6 WOOD AND PLASTICS 
06100 Rough Carpentry  

06200 Finish Carpentry  

06610 Fibre Reinforced Plastic Stairs, Handrail & Gratings  

 Other (please specify)   
TOTAL DIV. 6   

  
7 THERMAL AND MOISTURE PROTECTION  

07120 Bituminous Waterproofing  

07121 Chemical Waterproofing  

07195 Air Barrier Membrane  

07210 Building Insulation  

07216 Sprayed Polyurethane Foam Insulation  
07256 Sprayed Mineral Fireproofing  
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 
 
NOTE: Do not include any items and costs already identified under Sections "1", "3", 
"4" or "5" of this Lump Sum Breakdown. 

LOCATION:  75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION:  New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton  

07270 Firestopping and Smoke Seals  
07412 Standing Seam Sheet Metal Roofing  
07421 Insulated Metal Wall Panel System  
07544 PVC Single Ply Fully Adhered Roofing System  
07620 Sheet Metal Flashing and Trim  
07722 Roof Hatches and Accessories  
07900 Joint Sealants  

 Other (please specify)  
TOTAL DIV. 7  

8 DOORS, WINDOWS AND FRAMES  
08110 Steel Doors and Frames  

08330 Insulated Rolling Service Doors  

08710 Door Hardware  

08800 Glass and Glazing  

 Others (please specify)  
TOTAL DIV. 8  

9 FINISHES 
09260 Gypsum Board Systems  
09675 Resinous Flooring  
09900  Painting   

 Other (please specify)   
TOTAL DIV. 9   

10 SPECIALTIES (not applicable) 
11 PROCESS EQUIPMENT 

11300 Process Equipment and Support System   

11311 Odour Control  

 Other (please specify)   
TOTAL DIV. 11   

12 FURNISHING (not applicable) 
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 
 
NOTE: Do not include any items and costs already identified under Sections "1", "3", 
"4" or "5" of this Lump Sum Breakdown. 

LOCATION:  75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION:  New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton  

13 SPECIAL CONSTRUCTION (not applicable) 
14 CONVEYING EQUIPMENT  

14600 Bridge Crane and Hoist Systems  

 Other (please specify)  
TOTAL DIV. 14  

15 MECHANICAL 
15070 Station Piping   

15070 Station Valves  

15230 Heating and Ventilation  

15300 Mechanical Insulation  

15305 Portable Fire Extinguishers  

15410 Plumbing Piping, Fixtures, and Fittings  

15440 Fibreglass Reinforced Plastic Duct  

15852 Make-Up Air Unit  

15860 Fans and Accessories  

15890 Ductwork and Accessories  

15950 HVAC & Automatic Controls  

 Other (please specify)  
TOTAL DIV. 15   

16 ELECTRICAL 
16010 Electrical General Requirements   

16015 Electrical Systems Analysis  

16122 Wires and Cables 0-1000V  

16132 Outlet Boxes, Conduit Boxes and Fittings  

16133 Conduits, Conduit Fastenings, and Fittings  

16223 Motor Starters to 600V  

16231 Natural Gas Generating Units (Heat Exchanger Cooked)  

16271 Dry Type Transformers  

16289 Transient Voltage Surge Suppression (TVSS)  
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "2" - Construction Items 
 
NOTE: Do not include any items and costs already identified under Sections "1", "3", 
"4" or "5" of this Lump Sum Breakdown. 

LOCATION:  75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION:  New Municipal Wastewater Pumping Station (HC062) on Pier 8 - Hamilton  

16412 Moulded Case Circuit Breakers  

16441 Panelboards Breaker Type  

16450 Grounding - Bonding  

16482 Motor Control Centre  

16496 Automatic Transfer Switches - Low Voltage  

16505 Lighting Equipment  

16670 Lightning Protection System  

16900 Instrumentation and Controls  

 Other (please specify)  
TOTAL DIV. 16   

  

OTHER ITEMS NOT COVERED ABOVE, SPECIFY: 

  

  
Total of Section "2" $ 

 (Carry to Summary on Lump Sum Breakdown of Base Bid Price) 
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CONTRACT NO. C13-07-19 

LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "3" - Lump Sum for Other Requirements  
LOCATION: 75 Discovery Drive, Hamilton, Ontario 75 Discovery Drive, Hamilton, 
Ontario  
DESCRIPTION: New Municipal Wastewater Pumping Station (HC062) on Pier 8 in the 
City of Hamilton  

Section 3, “Lump Sum for Other Requirements”, shall provide for such items as 
watchmen, permits and approvals (other than those specifically stated to be paid for by 
the City), items required by the Drawings or Specifications but which have been omitted 
from this breakdown, and other items required by the Contract but not specifically 
covered by or related to any item listed in this breakdown.  Please provide details in the 
table below. 

ITEM 
NO. DESCRIPTION LUMP SUM 

PRICES 

 
N/A 

$  

  $ 

  $ 

  $ 

  $ 

   

Total of Section "3" $  
(Carry to Summary on Lump Sum Breakdown of Base Bid Price) 
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CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "4" - Provisional Items 
LOCATION: 75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION: New Municipal Wastewater Pumping Station (HC062) on Pier 8 in the City of 
Hamilton  

ITEM 
NO. DESCRIPTION UNITS EST'D 

QTY. 
UNIT 

PRICE 
TOTAL 
PRICES 

4.1 

Excavating in all kinds of 
material including shoring 
removal and dispoal of all 
incidentals as specified. 

    

 
- Up to 2.0 m deep m³ 240   

 
- Up to 4.0 m deep m³ 240   

 
- Up to 6.0 m deep m³ 240   

 
- Up to 8.0 m deep m³ 200   

4.2 
Dewatering of excavations 
including all associated rental 
and fuel costs 

L/day 15,000    

4.3 
Supply and compact to 100 
percent (%) SPMDD in any 
excavation or as fill: 

    

 
- Granular ‘A’ m³ 50   

 
- Granular ‘B’ m³ 50   

4.4 
Supply and Compact 
Engineered Fill 

m³ 50   

4.5 

Concrete in place over and 
above those specified including 
formwork and finishing, 
reinforcing steel and labour   
(35 MPA) 

m³ 30   
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4.6 
Asphalt paving repair  `   

 
- Supply and place HL8 

asphalt – 65 mm 
compacted thickness 

m² 25   

 
- Supply and place HL3 

asphalt – 40 mm 
compacted thickness 

m² 25   

4.7 
Supply of all labour and material 
for hydro vacuum truck, 
including dumping fees 

Day 5   

4.8 

Structural demolition of asphalt 
paving including saw cutting, 
removal and disposal of all 
surplus over and above those 
specified 

m² 25   

4.9 

Structural demolition of existing 
reinforced concrete including 
removal and disposal of all 
surplus over and above those 
specified. 

m³ 15   

4.10 
Daily Rate for additional 
assistance 

    

 
Licensed Electrician days 10   

 
Qualified Training Personnel days 10   

 
Millwright days 10   

Total of Section "4" $  
(Carry to Summary on Lump Sum Breakdown of Base Bid Price) 

Notes: 
 
If this Contract or Form of Tender contains a Provisional Item, the Contractor is not entitled to 
payment thereof except for the extra or additional work carried out by him, as directed by the 
City and in accordance with the Contract and only to the extent of such extra or additional work 
and payment approved by the City. 
 
The City reserves the right to delete from the Base Bid Price one or more of the items identified 
in the Form of Tender as Provisional Items, for credit at the price shown in the table.  All prices 
are inclusive of all duties and taxes applicable, except for Value Added Taxes. 



 

C13-07-19   Page 39 
Prequalified General Contractor for New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

 
 

CONTRACT NO. C13-07-19 
LUMP SUM BREAKDOWN OF BASE BID PRICE 

SECTION "5"- Commissioning, Training and Submittals 
LOCATION: 75 Discovery Drive, Hamilton, Ontario  

DESCRIPTION: New Municipal Wastewater Pumping Station (HC062) on Pier 8 in the 
City of Hamilton  

Section 5 shall provide for all items, equipment, services, testing, inspections, labour, 
energy, electrical power, fuel, security watchmen, reports, attendance of suppliers, sub-
contractors, testing companies, consulting services contracted by the contractor, and any 
other requirements to complete the commissioning of all items required by this Contract to 
the satisfaction of the City, including any additional return visits, labour and materials; 
shall provide for training of City staff and its facilities operators; and shall provide for five 
complete sets of all required as-builts, Operation and Maintenance Manuals, reports, 
information literature and any other required submittals. 

ITEM 
NO. DESCRIPTION LUMP SUM 

PRICES 

5.1 Commissioning $ 

5.2 Training $ 

5.3 Closeout Submittals $ 

5.4 Project Management & Coordination $ 

5.5 Health & Safety $ 

5.6 Construction Facilities $ 

5.7 Temporary Utilities $ 

Total of Section "5" $  
Carry to Summary on Lump Sum Breakdown of Base Bid Price) 
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CCDC 2 - 2008 
STIPULATED PRICE CONTRACT 

 
A copy of the CCDC 2 – 2008 Stipulated Price Contract is not being reproduced for this 
RFT and the English version can be purchased at: 
 
http://www.ccdc.org/documents/ccdcoutlets.pdf 
 
 
 

http://www.ccdc.org/documents/ccdcoutlets.pdf
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Supplementary Conditions to Contract CCDC 2-2008 
Revised: July 4, 2018   

 
SC 1.  GENERAL 
 
These Supplementary Conditions presuppose the use of the Standard Construction Document CCDC 2-2008 Stipulated Price 
Contract, English version. These “Supplementary Conditions” void, supersede or amend the “Agreement”, “Definitions” and “General 
Conditions” as hereinafter provided, as the case may be. 
 
Where a Definition, a General Condition or paragraph of the Agreement or a General Conditions of the Stipulated Price Contract is 
deleted by these Supplementary Conditions, the numbering of the remaining Agreement, Definitions, General Conditions or 
paragraphs shall remain unchanged, and the numbering of the deleted item will be retained, unused, unless noted otherwise. 
 
SC 2.  AGREEMENT 
 
1. Add new paragraph 1.4 to Article A-1 THE WORK, as follows: 
 

1.4 Provide all the labour, material, equipment, machinery, Products and work including, without limitation, all 
Commissioning services required by the Contract Documents in order to fully complete and construct the Work 
and in accordance with, and satisfaction of all Applicable Laws including, without limitation, those relating to 
occupational health and safety and any and all obligations, responsibilities and duties required by or set in any site 
plan agreement or approval, attributable to the Place of the Work and/or the proposed development therein, and 
furnish efficient business and construction administration and superintendence consistent with the interests of the 
Owner. 

 
2. Add documents to the existing list of Contract Documents in paragraph 3.1 of Article A-3 CONTRACT DOCUMENTS as 

follows: 
 

− Addenda, as issued 
− the Special Provisions 
− Project specific Supplementary Conditions to Contract CCDC 2-2008 
− Supplementary Conditions to Contract CCDC 2-2008 
− the Form of Tender as approved and accepted by the Owner 
− detailed Contract Price Breakdown or Lump Sum Breakdown of Base Bid Price 
− the Specifications 
− Drawings 

 
3. In paragraph 5.1, insert “ten” between “of” and “percent”, and “10” before “%”. 
 
4. Delete paragraphs 5.2 and 5.3 from Article A-5 PAYMENT in their entirety and replace with the following: 
 

5.2 As such payments become due, the Contractor shall, in accordance with the terms of its agreements with any 
Subcontractors, Suppliers and workers, pay all of its Subcontractors, Suppliers and workers in full on account of 
work properly performed or Products properly supplied, as applicable, less any holdback monies retained in 
compliance with the Construction Act (Ontario). 

 
5.3 In the event of loss or damage occurring where payment becomes due under the property and boiler insurance 

policies, payments shall be made to the Contractor in accordance with the provisions of GC 11.1 - INSURANCE. 
 

5.4 Interest 
.1 Should either party fail to make payments as they become due under the terms of the Contract or in an 

award by arbitration or court, interest at the rate of two percent (2%) per annum above the prime rate on 
such unpaid amounts shall also become due and payable until payment. Such interest shall be compounded 
on a monthly basis. The prime rate shall be the rate of interest quoted by The Royal Bank of Canada for 
prime business loans as it may change from time to time. 

.2 Interest shall apply at the rate and in the manner prescribed by paragraph 5.4.1 of this Article on the 
settlement amount of any claim in dispute that is resolved either pursuant to Part 8 of the General 
Conditions - DISPUTE RESOLUTION or otherwise, from the date the amount would have been due and 
payable under the Contract, had it not been in dispute, until the date it is paid. 

 
5. Amend Article A-6 RECEIPT OF AND ADRESSES FOR NOTICES IN WRITING as follows: 

(a) Delete “or other form of electronic communication during the transmission of which no indication of failure of 
receipt is communicated to the sender” from the second sentence of paragraph 6.1. 
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(b) Delete “or other form of electronic communication” from the fourth sentence of paragraph 6.1 
 
(c) Delete “e-mail address” from signing lines. 

 
6. Delete Article A-7 LANGUAGE OF THE CONTRACT in its entirety. 
 
7. Add new Article A-9 CONFLICT OF INTEREST as follows: 
 
 ARTICLE A-9 CONFLICT OF INTEREST 
 

9.1 The Contractor, all of the Subcontractors, and any of their respective advisors, partners, directors, officers, 
employees, and agents shall not engage in any activity or provide any services where such activity or the provision 
of such services creates a conflict of interest (actually or potentially, in the sole opinion of the Owner) with the 
provision of the Work pursuant to the Contract. The Contractor acknowledges and agrees that a conflict of 
interest includes the use of Confidential Information where the Owner has not specifically authorized such use. 

 
9.2 The Contractor shall disclose to the Owner, in writing, without delay any actual or potential situation that may be 

reasonably interpreted as either a conflict of interest or a potential conflict of interest, including the retention of 
any Subcontractor or Supplier that is directly or indirectly affiliated with or related to the Contractor. 

 
9.3 The Contractor covenants and agrees that it will not hire or retain the services of any employee or previous 

employee of the City of Hamilton where to do so constitutes a breach by such employee or previous employee of 
the Owner’s conflict of interest policy, as it may be amended from time to time.  

 
9.4 A breach of this Article by the Contractor, any of the Subcontractors, or any of their respective advisors, partners, 

directors, officers, employees, agents, and volunteers shall entitle the Owner to terminate the Contract, in addition 
to any other rights and remedies that the Owner has in the Contract, in law, or in equity. 

 
8. Add new Article A-10 CONFIDENTIALITY as follows: 
 

ARTICLE A-10 CONFIDENTIALITY 
 

10.1 The Contractor agrees to ensure that it shall, both during or following the term of the Contract, maintain the 
confidentiality and security of all Confidential Information and Personal Information, and that it shall not directly 
or indirectly disclose, destroy, exploit, or use any Confidential Information or Personal Information, except where 
required by law, without first obtaining the written consent of the Owner.  The Contractor may disclose any 
portion of the Contract Documents or any other information provided to the Contractor by the Owner to any 
Subcontractor or Supplier if the Contractor discloses only such information as is necessary to fulfill the purposes 
of the Contract and the Contractor has included a commensurate confidentiality provision in its contract with the 
Subcontractor or Supplier. The Contractor acknowledges that it will comply with all requirements of the Personal 
Information Protection and Electronic Documents Act. The Contractor acknowledges that the Owner is bound by 
the provisions of the Municipal Freedom of Information and Protection of Privacy Act (“MFIPPA”). The 
Contractor further acknowledges that the Owner may be required to disclose any or all of the Confidential 
Information and Personal Information in the event that it is compelled to do so by law, through a request under 
MFIPPA, or by the rules of any applicable regulatory authority. 

 
SC 3.  DEFINITIONS 
 
1. Add before “Substantial Performance of the Work” in Definition 8. Contract Time, the following: 
 
 “the date of” 
 
2. Add to the end of Definition 16. Provide, the following: 
 

“or supply, install or connect as applicable, complete and in place, including accessories, finishes, tests, services required to 
render each item so specified complete and ready for use.” 

 
3. Add after “The Work means the total construction” in Definition 25. Work, the following: 
 
 “, Products, installation, Commissioning, checkout, start-up testing” 
 
4. Delete Definition 26. Working Day in its entirety and replace with the following: 
 

Working Day means a day when the Owner’s administrative offices are open, and does not include weekends or statutory 
holidays. 

 
5. Add new Definitions as follows: 
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 27. Applicable Laws 

Applicable Laws and applicable laws means all public laws, statutes, regulations, transactions, codes, acts, orders, 
by-laws, rules, judgements, decrees, treaties, Governmental Consents, notices, protocols, binding policies and 
guidelines, and requirements of all Governmental Authorities, which now or hereafter, may be applicable to and 
enforceable against the Work or any part thereof, including those relating to employment, zoning, building, 
life/safety, environment and health, and includes, where appropriate, any interpretation of a rule, statute, 
regulation, order, decree, treaty or other requirement having the force of law by any person having jurisdiction 
over it, or charged with its administration or interpretation. 

 
28. As-Built Drawings  

As-Built Drawings means the Drawings and Specifications revised by the Contractor during the Work, showing 
any and all changes or variations to the Work from the requirements of the Drawings and Specifications. 

 
29. Authorities Having Jurisdiction 

The phrase Authorities Having Jurisdiction or the term Authorities means those authorities having jurisdiction 
under Applicable Laws over the Work or parts thereof.  

 
30. Commission 

Commission means and Commissioning refers to the procedure which includes checking, balancing, testing, 
adjusting and measuring Work performed by the Contractor to demonstrate and verify to the Owner and 
Consultant, the satisfactory installation, operation and performance of all components of the Work and that the 
Project is ready for use. 

 
31. Confidential Information  

Confidential Information means all the information or material of the Owner that is of a proprietary or confidential 
nature, whether it is identified as proprietary or confidential or not, including but not limited to information and 
material of every kind and description such as Drawings which is communicated to or comes into the possession 
or control of the Contractor at any time, but Confidential Information shall not include information that:  
(1) is or becomes generally available to the public without fault or breach on the part of the Contractor, 

including without limitation breach of any duty of confidentiality owed by the Contractor to the Owner 
or to any third party, but only after that information becomes generally available to the public;  

(2) the Contractor can demonstrate to have been rightfully obtained by the Contractor from a third party 
who had the right to transfer or disclose it to the Contractor free of any obligation of confidence;  

(3) the Contractor can demonstrate to have been rightfully known to or in the possession of the Contractor 
at the time of disclosure, free of any obligation of confidence; or  

(4) is independently developed by the Contractor without use of any Confidential Information. 
 

32. Construction Costs 
Construction Costs means the direct costs of all the elements of the Work or a change in the Work as the case may 
be.   A cost that can be applied wholly to a particular item of the Work, or a change in the Work, should be 
considered part of the Construction Costs, excluding all Value Added Taxes, Overhead Costs, and profit. 

 
 
33. Contemplated Change Order 

Contemplated Change Order means a standard document issued to the Contractor by the Consultant on behalf of 
the Owner, requesting that the Contractor provide pricing for a change to the scope of the Work. Authorization of 
the Contemplated Change Order is formalized by a Change Order prior to the Work proceeding.  

 
34. Fair Wage Policy 

Fair Wage Policy means the City of Hamilton’s Fair Wage Policy and Fair Wage Schedule available on the City 
of Hamilton’s website at: hamilton.ca/buying-selling-city/bids-tenders/fair-wage-policy-and-fair-wage-schedule 

 
35. Final Completion of the Work 

Final Completion of the Work shall have been reached when the Work has previously been deemed substantially 
performed as defined in these Contract Documents, and all deficiencies and incomplete Work have been 
completed and certified by the Consultant, prior to the release of final holdback monies on the Project.  

 
36. Force Majeure 

Force Majeure means a delay in the performance of the services occurring other than as a result of the deliberate 
act or negligence of either party respectively, and which: 

(1) could not have been reasonably foreseen, and 
(2) was caused by an event beyond the reasonable control of each party respectively, and 
(3) for the sake of greater certainty, shall include any one or more of the following: 
(i) acts of God, the Queen or Her enemies; 
(ii) civil war, insurrections or riots; 

http://www.hamilton.ca/buying-selling-city/bids-tenders/fair-wage-policy-and-fair-wage-schedule
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(iii) fires, floods, explosions, earthquakes, or serious accidents; 
(iv) unusually severe weather, epidemics, or quarantine restrictions; 
(v) governmental priorities or allocation regulations or orders affecting materials, labour, 

equipment and facilities; 
(vi) fuel shortages or freight embargoes; 
(vii) strikes or labour troubles causing cessation, slowdown, interruption of work or other similar 

events relating to a person other than the Contractor (or any Subcontractor) or to the Owner. 
Financial difficulties experienced by the Contractor will not be considered an occurrence of a Force Majeure 
under the Contract. 

 
 37. Governmental Authority  

Governmental Authority means any federal, provincial, or municipal government and any agency, authority, body, 
board or commission established by any of them. It includes the police and fire departments. 

 
 38.  Governmental Consent 

Governmental Consent means any license, right, permit, franchise, privilege, registration, direction, decree, 
consent, order, permission, approval, or authority to be issued or provided by, or written contract between the 
Owner and a Governmental Authority. 

 
39.  Overhead Costs 

Overhead Costs means those costs that cannot be attributed to a single task of Work and are exclusive of 
Construction Costs, Value Added Taxes, and profit.  Overhead Costs include both general and administrative costs 
of the Contractor or Subcontractor together with any and all Project specific or office costs of the Contractor or 
Subcontractor. Without limiting the generality of the foregoing, Overhead Costs include costs associated with 
general conditions, administration, head office, field office, management, supervision, coordination, scheduling, 
purchasing, security, health and safety, general labour, accommodation, subsistence, travel, storage, inventory, 
loading and unloading, computers and electronics, software, printing, general tools and equipment, standby costs 
and charges, vehicles, engineering, drafting, shop drawings, submittals, surveying, temporary facilities, traffic 
control, fire safety, sanitation, site clean-up, utilities and services, controls, insurance, bonding, heating, 
winterization, permits, inspection, regulatory fees, mobilization, demobilization, and other costs of a similar 
reasonable nature. 

 
 
 
 40. Personal Information  

Personal Information has the same definition as in subsection 2(1) of MFIPPA and includes an individual’s name, 
address, telephone number, and date of birth, whether recorded in printed form, on film, by electronic means, or 
otherwise and disclosed to the Contractor. 

 
41. Request for Information (RFI) 

Request for Information (“RFI”) means a standard document typically issued by the Contractor to the Consultant, 
requesting a clarification of the scope of Work provided in the Contract Documents.  The response to the RFI 
typically results in a formal Supplemental Instruction where there is no modification of the original scope of the 
Work, or a Contemplated Change Order from which the Contractor may provide pricing for the revision to the 
original scope of the Work.   

 
42. Substantial Performance Date 

Substantial Performance Date means the date by which the Contractor shall attain Substantial Performance of the 
Work as specified in Article A-1 – THE WORK. 

 
43. Statutory Declaration 

Statutory Declaration means the form of the statutory declaration to be delivered by the Contractor upon 
applications for progress payment, release of holdback and final payment, being CCDC 9A – 2001 Statutory 
Declaration (latest edition available). 

 
SC 4.  GC 1.1 CONTRACT DOCUMENTS 
 
1. Delete subparagraph 1.1.7.1 in its entirety and replace with the following: 
 

.1 the order of priority of documents, from highest to lowest, shall be 
 

− Change Orders and/or Change Directives 
− the executed Agreement between the Owner and the Contractor 
− detailed Contract Price breakdown or Lump Sum Schedule Breakdown 
− the Form of Tender as approved and accepted by the Owner 
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− Addenda, as issued 
− Special Provisions 
− Project specific Supplementary Conditions 
− Supplementary Conditions to Contract CCDC 2-2008 
− Definitions 
− the General Conditions of the Stipulated Price Contract 
− the Specifications 
− Drawings 

 
2. Add new subparagraph 1.1.7.5 as follows: 
 

.5 in case of discrepancies, noted materials and annotations shall take precedence over graphic indications in the 
Contract Documents. 

 
3. Delete paragraph 1.1.8 in its entirety and replace with the following: 
 

1.1.8 The Owner shall provide the Contractor, without charge, a maximum of six (6) copies of the Contract Documents 
to perform the Work. The Contractor is responsible for the provision of any additional sets required in order to 
complete the Work, at no cost to the Owner. 

 
4. Delete “and shall remain the Consultant’s property” from the first sentence of paragraph 1.1.9 and replace with the 

following: 
 

“not the Contractor’s property” 
 
SC 5. GC 1.2 LAW OF THE CONTRACT 
 
1. Add new paragraphs 1.2.2 and 1.2.3 as follows: 
 

1.2.2 The Contractor agrees that: 
.1 any action or proceeding relating to the Contract shall be brought in a court of competent jurisdiction in 

the City of Hamilton and for that purpose each party irrevocably and unconditionally attorns and 
submits to the jurisdiction of that court; 

.2 it irrevocably waives any right to and will not oppose any action or proceeding relating to the Contract 
on any jurisdictional basis, including forum non conveniens; and 

.3 it will not oppose in any other jurisdiction, the enforcement against it, of any judgment or order duly 
obtained from a Hamilton court as set out above. 

 
1.2.3 The Contractor shall comply with all municipal by-laws as they pertain to the City of Hamilton in respect of the 

operation of the Contractor’s business and the Work. Further, the Contractor shall, at all times that the Contract is 
in effect and upon request of the Owner, provide proof of compliance satisfactory to the Owner, at the 
Contractor’s own cost.  If the Contractor fails to do any of the foregoing, the Contractor shall be considered to be 
in default of the Contract in accordance with GC7.1.2 and the Owner shall be entitled at its sole discretion to 
terminate the Contract and to pursue any other legal recourse the Owner deems appropriate. 

 
SC 6.  GC 1.3 RIGHTS AND REMEDIES 
 
1. Add to the beginning of paragraph 1.3.2, the following: 
 
 “Except with respect to the notice requirements set out in paragraphs 6.4.1, 6.5.4, and 6.6.1,” 
 
2. Add new paragraph 1.3.3 as follows:  
 

1.3.3 All rights and remedies of the parties for any breach by the other party of its obligations under the Contract shall 
be cumulative and not exclusive or mutually exclusive alternatives, may be exercised singularly, jointly or in 
combination and shall not be deemed to be in exclusion of any other rights or remedies available to the non-
breaching party under the Contract or otherwise at law or in equity or by statute. 

 
SC 7.  GC 1.4 ASSIGNMENT 
 
1. Delete paragraph 1.4.1 in its entirety and replace with the following: 
 

1.4.1 The Contractor shall not assign the Contract, or any portion thereof, without the prior written consent of the 
Owner, which consent may not be unreasonably withheld. The Owner shall be entitled to assign the Contract to 
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any person or other entity (the “Assignee”). Upon the assumption by the Assignee of the Owner’s obligations 
under the Contract, the Owner shall be released from its obligations arising under the Contract. 

 
2. Add new paragraph 1.4.2 as follows:  

 
1.4.2 Neither the use of one or more Subcontractors to carry out part of the Work, nor the assignment of the whole or of 

any part of the Contract or the Work to be done under it shall relieve the Contractor of its obligations and liability 
to the Owner.  

 
SC 8.  MUNICIPAL CONFLICT OF INTEREST 
 
1. Add new general condition GC 1.5 MUNICIPAL CONFLICT OF INTEREST as follows: 

 
GC 1.5  MUNICPAL CONFLICT OF INTEREST 
 
1.5.1 The Owner may terminate the Contract where the Contractor is in contravention with the Owner’s Procurement 

Policy with respect to conflict of interest.  
 
 
 
SC 9.  ENTIRE CONTRACT, AMENDMENTS TO BE IN WRITING 
 
1. Add new general condition GC 1.6 ENTIRE CONTRACT, AMENDMENTS TO BE IN WRITING as follows: 
  

GC 1.6  ENTIRE CONTRACT, AMENDMENTS TO BE IN WRITING 
 

1.6.1 The Contract Documents (including all properly authorized Change Directives and Change Orders) constitute the 
entire Contract between the parties.  Each of the parties, 
.1 acknowledges that it is not relying upon any representation, warranty, promise, instruction, advice or 

information received from the other party or from any employee or agent of the other party, except as set 
out in the Contract Documents; 

.2 shall not rely at any time in the future on any representations, warranty, instruction, advice or information 
purportedly received from the other party or any employee or agent of the other party, except as set out in a 
properly authorized Change Order, Change Directive or in an amendment as provided under this section. 

 
1.6.2 The Contract shall not be deemed to be or construed as having been amended as a result of any oral communication 

between the parties or as a result of any practice of the parties, but all amendments to the Contract shall be in writing 
and shall be signed by both parties, provided that any such amendment may be executed in counterpart form. 

 
SC 10.  NON-DISCLOSURE AND NO COMMENT 
 
1. Add new general condition GC 1.7 NON DISCLOSURE AND NO COMMENT as follows: 
 

GC 1.7  NON-DISCLOSURE AND NO COMMENT 
 
1.7.1 The Contractor shall not disclose details relating to the Contract, Work or Project to any outside person not 

engaged in activities relating to the Contract, Work or Project, and shall restrain its employees from giving 
unauthorized information with respect thereto. 

 
1.7.2 The Contractor shall refer all inquiries from whatever source relating to the works to be undertaken within the 

scope of the Contract to the Consultant. 
 
SC 11.  OWNER’S ACCESS TO SITE 
 
1. Add new general condition GC 1.8 OWNER’S ACCESS TO SITE as follows: 
 

GC 1.8  OWNER’S ACCESS TO SITE 
 
1.8.1 The Owner shall have the right to enter and occupy the Place of the Work in whole or in part, for the purpose of 

placing fittings and equipment or for other uses before the issuance of the certificate of the Substantial 
Performance of the Work, where in the opinion of the Consultant, such entry and occupancy will not interfere 
unreasonably with the Contractor’s delivery of the Work. 

 
1.8.2 Notwithstanding paragraph 1.8.1, the parties agree that during the term of the Contract, the Owner may inspect 

any and all aspects of the Project, at all reasonable times, for the purpose of ensuring that the Contractor is 
carrying out the Work and other obligations in accordance with the Contract. 
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SC 12.  PATENTS AND OTHER INTELLECTUAL PROPERTY 
 
1. Add new general condition GC 1.9 PATENTS AND OTHER INTELLECTUAL PROPERTY as follows: 
 

GC 1.9  PATENTS AND OTHER INTELLECTUAL PROPERTY 
 
1.9.1 Where the Work or Project to be carried out requires the installation or use of any patented or other protected 

intellectual property, 
.1 belonging to the Contractor, the Contract Price shall be deemed to include the grant of a perpetual 

license from the Contractor to the Owner to make use of that intellectual property; 
.2 belonging to any other person, the Contractor shall obtain and assign to the Owner a perpetual license 

from the owner thereof entitling the Owner to make use of that intellectual property, and the cost thereof 
shall be deemed to be included in the Contract Price.  

 
SC 13.  GC 2.1 AUTHORITY OF THE CONSULTANT 
 
1. Delete from the end of paragraph 2.1.2, the following: 
 

“, the Contractor and the Consultant” 
 
2. Delete from paragraph 2.1.3, the following: 
 
 “against whom the Contractor makes no reasonable objection and” 
 
SC 14.  GC 2.2 ROLE OF THE CONSULTANT 
 
1. Add after “promptly inform the Owner” in paragraph 2.2.4, the following 
 
 “within twenty-four (24) hours” 
 
2. Delete from the beginning of paragraph 2.2.7, the following: 
 
 “Except with respect to GC5.1 – FINANCING INFORMATION REQUIRED OF THE OWNER,” 
 
3. Add to the end of paragraph 2.2.10, the following: 
 
 “and not more than forty-eight (48) hours after receipt of the written query unless otherwise agreed to by the parties.” 
 
4. Add after “with reasonable promptness” in paragraph 2.2.13, the following: 
 
 “but not more than five (5) Working Days after receipt of a written Request for Information from the Contractor” 
 
5. Add after “, the Consultant does not guarantee” in the second sentence of paragraph 2.2.17, the following: 
 
 “to the Contractor” 
 
6. Add to the end of paragraph 2.2.18, the following: 
 

“The Consultant shall ensure that all such warranties and documents submitted for approval and for the Owner’s records are 
in accordance with the Contract Documents prior to the documents being forwarded.” 

 
7. Add new paragraph 2.2.19 as follows: 
 

2.2.19 The Consultant will provide the Contractor in writing with bench marks and points of reference to be used by the 
Contractor in setting out the Work. The Owner will be responsible only for the correctness of the information so 
supplied. From these bench marks and points of reference the Contractor will do its own setting out. The setting 
out by the Contractor shall include but shall not be limited to the preparation of grade sheets, the installation of 
centre lines stakes, grades stakes, offsets and site rails. 

 
SC 15.  GC 2.3 REVIEW AND INSPECTION OF THE WORK 
 
1. Add to end of paragraph 2.3.2, the following: 
 “Reasonable notice shall not be less than twenty-four (24) hours prior to the testing and inspection” 
 
2. Add after “inspection reports relating to the Work” in paragraph 2.3.3, the following: 
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 “, and in any event no later than two (2) Working Days from the date of the inspection” 
 
SC 16.  GC 2.4 DEFECTIVE WORK 
 
1. Add after “failing to conform to the Contract Documents” in paragraph 2.4.1, the following: 
 “at the Contractor’s expense” 
 
2. Add new paragraphs 2.4.1.1, 2.4.1.2 as follows: 

2.4.1.1 The Contractor shall rectify, in a manner acceptable to the Owner and the Consultant, all defective work and 
deficiencies throughout the Work, whether or not they are specifically identified by the Consultant. 

 
2.4.1.2 The Contractor shall prioritize and schedule the correction of any defective Work which, in the sole discretion of 

the Owner, adversely affects the day to day operation of the Owner. 
 
SC 17.  GC 3.1 CONTROL OF THE WORK 
 
1. Add after “construction means, methods, techniques,” in paragraph 3.1.2, the following: 
 “schedule,” 
 
2. Add new paragraph 3.1.3, as follows: 
 

3.1.3 Prior to commencing individual procurement, fabrication and construction activities, the Contractor shall verify, 
at the Place of the Work, all relevant measurements and levels necessary for proper and complete fabrication, 
assembly and installation of the Work and shall further carefully compare such field measurements and conditions 
with the requirements of the Contract Documents.  Where dimensions are not included or exact locations are not 
apparent, the Contractor shall immediately notify the Consultant in writing and obtain written instructions from 
the Consultant before proceeding with any part of the affected work.  

 
SC 18.  GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 
 
1. Delete subparagraphs 3.2.2.1 and 3.2.2.2 in their entirety. 
 
2. Add to the end of subparagraph 3.2.2.3, the following: 
 

“; the Contractor acknowledges that, if the Owner does not enter into any other contracts for the Project, the Contractor is 
the “constructor” and the “employer” within the meaning of the Occupational Health and Safety Act (Ontario) and the 
Contractor undertakes to carry out the duties, obligations and responsibilities of the constructor and the employer with 
respect to the Project.  In the event that the Owner enters into more than one contract for the Project, or when work is 
performed by the Owner’s own forces, the Owner agrees to fulfill all of the duties, obligations and responsibilities required 
under the Occupational Health and Safety Act (Ontario).  Without restricting the generality of any other term or condition in 
the Contract, the Contractor shall indemnify and hold harmless the Owner from any liability for claims, damages or 
penalties, including reasonable legal fees to defend any offences, arising from the Contractor’s failure to comply with the 
duties, responsibility and obligations of the constructor and the employer under the Occupational Health and Safety Act 
(Ontario).” 

 
3. Add new subparagraph 3.2.3.4 as follows: 
 

3.2.3.4  Subject to General Condition 6.1.1 Owners Right to Make Changes and GC 9.4 - CONSTRUCTION SAFETY, 
where paragraph 3.2.4 of GC 3.2 - CONSTRUCTION BY OWNER OR OTHER CONTRACTORS applies, for 
the Owner’s own forces and for other contractors performing work within the construction site limits identified in 
the Contract Documents, assume overall responsibility for compliance with all aspects of the applicable health 
and safety legislation in the Place of the Work, including all of the responsibilities of the constructor as that term 
is defined in the Occupational Health and Safety Act.  

 
SC 19.  GC 3.4 DOCUMENT REVIEW 
 
1. Delete paragraph 3.4.1 in its entirety and replace with the following: 
 

3.4.1. The Contractor shall review the Contract Documents and shall report promptly to the Consultant any error, 
inconsistency or omission the Contractor may discover.  Such review by the Contractor shall comply with the 
standard of care described in paragraph 3.14.1 of the Contract. Except for its obligation to make such review and 
report the result, the Contractor does not assume any responsibility to the Owner or to the Consultant for the 
accuracy of the Contract Documents.  The Contractor shall not be liable for damage or costs resulting from such 
errors, inconsistencies, or omissions in the Contract Documents, which the Contractor could not reasonably have 
discovered.  If the Contractor does discover any error, inconsistency or omission in the Contract Documents, the 
Contractor shall not proceed with the work affected until the Contractor has received corrected or missing 
information from the Consultant.  
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2. Add new paragraphs 3.4.2 and 3.4.3 as follows: 

 
3.4.2 The Contractor shall follow the procedures as set forth in the Contract Documents.  All requests are to be formal, 

written, and tracked, beginning with a Request for Information from the Contractor.  If the Request for 
Information results in a change to the Work as specified in the Contract Documents, the Consultant will then issue 
a written request for Change Order, as set forth in GC 6 - CHANGES IN THE WORK.  

 
3.4.3 If, at any time, the Contractor finds errors, inconsistencies, or omissions in the Contract Documents or has any 

doubt as to the meaning or intent of any part thereof, the Contractor shall immediately notify the Consultant, 
through a Request for Information.  The Contractor shall not proceed with the work until the Consultant has 
responded to the Request for Information, and in dealing with such error, inconsistency or omission the 
Contractor shall co-operate with the Owner and the Consultant in good faith to resolve such errors, inconsistency 
or omission so as to avoid any increase in the Contract Price or delay in the progress of the Work. Neither the 
Owner nor the Consultant will be responsible for the consequences of any action of the Contractor based on oral 
instructions. 

 
SC 20.  GC 3.5 CONSTRUCTION SCHEDULE 
 
1. Delete paragraph 3.5.1 in its entirety and replace with the following: 
 

3.5.1 The Contractor shall: 
.1 prior to the first application for payment, prepare and submit to the Owner and the Consultant for their 

review and acceptance, a construction schedule that indicates the timing of the activities of the Work and 
provides sufficient detail of the critical events and their inter-relationship to demonstrate the Work will 
be performed in conformity with the Contract Time and in accordance with the Contract Documents. 
The Contractor shall employ construction scheduling software, where required by the Specifications, 
that permits the progress of the Work to be monitored in relation to the critical path established in the 
schedule. The Contractor shall provide the schedule and any successor or revised schedules in both 
electronic format and paper copy. Once accepted by the Owner and the Consultant, the construction 
schedule submitted by the Contractor shall become the baseline construction schedule; 

.2 provide the expertise and resources, such resources including manpower and equipment, as are 
necessary to maintain progress under the accepted baseline construction schedule or any successor or 
revised schedule accepted by the Owner pursuant to GC 3.5 - CONSTRUCTION SCHEDULE;  

.3 monitor the progress of the Work on a weekly basis relative to the baseline construction schedule, or any 
successor or revised schedule accepted by the Owner pursuant to GC 3.5 - CONSTRUCTION 
SCHEDULE, update the schedule on a monthly basis and advise the Consultant and the Owner in 
writing of any variation from the baseline or slippage in the schedule; and   

.4 if, after applying the expertise and resources required under subparagraph 3.5.1.2, the Contractor forms 
the opinion that the variation or slippage in schedule reported pursuant to subparagraph 3.5.1.3 cannot 
be recovered by the Contractor, it shall, in the same notice, indicate to the Consultant and the Owner if 
the Contractor intends to apply for an extension of Contract Time as provided in PART 6 of the General 
Conditions - CHANGES IN THE WORK. 

 
2. Add new paragraphs 3.5.2, 3.5.3, 3.5.4, 3.5.5, 3.5.6., 3.5.7, 3.5.8, 3.5.9 and 3.5.10 as follows: 
 

3.5.2  If, at any time, it should appear to the Owner or the Consultant that the actual progress of the Work is behind 
schedule or is likely to become behind schedule, or if the Contractor has given notice of such to the Owner or the 
Consultant pursuant to subparagraph 3.5.1.3, the Contractor shall take appropriate steps to cause the actual 
progress of the Work to conform to the schedule or minimize the resulting delay and shall produce and present to 
the Owner and the Consultant a recovery plan demonstrating how the Contractor will achieve the recovery of the 
schedule.  If the Contractor intends to apply for a change in the Contract Price in relation to a schedule recovery 
plan, then the Contractor shall proceed in accordance with GC 6.5 – DELAYS. 

 
3.5.3 Where a Force Majeure occurs, the Consultant shall determine the number of days (if any) to be allowed by 

reason thereof for the Substantial Performance of the Work. 
 
3.5.4 An extension of time may be granted under this section by the Consultant where in the Consultant’s reasonable 

opinion it is appropriate in all of the circumstances to do so; 
.1 by reason of the occurrence of a Force Majeure; 
.2 by reason of a Change Directive or Change Order; 
.3 where the Owner, for any reason, directs that Work be discontinued; provided that, 

(1) an extension under subparagraph 3.5.4.1 shall not entitle the Contractor to any additional 
payment; and 

(2) any other extension shall entitle the Contractor to additional overhead costs only to the extent 
that the Consultant is satisfied that such costs will increase by reason of the extension.   
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3.5.5 Any extension of time so granted shall not exceed the amount that is reasonably required. Requests for extension 
will be evaluated collectively, rather than on an individual Change Directive or Change Order basis, provided that 
the collective evaluation shall not be less frequently than at least once per quarter. There is no presumption that 
the time required to carry out a Change Directive or Change Order will necessarily extend the date of the 
Substantial Performance of the Work by the same length of time. Instead, the Consultant shall make an 
independent determination of whether an extension is required.  

 
3.5.6 An extension of time under this section shall be for such time as the Consultant may prescribe as being fair and 

reasonable and the Consultant shall fix the terms on which the said extension may be granted.   
 
3.5.7 An application for an extension of time as herein provided shall be made in writing by the Contractor to the 

Consultant through the Change Order process.   
 
3.5.8 Any additional time granted for the completion of the Contract will be conditional upon the Contractor providing 

the Owner with evidence that all insurance, bonds or other securities, furnished to the Owner by the Contractor, 
have been increased and, if necessary, extended beyond the limit of the time extension. 

 
3.5.9 Any extension of time that may be granted to the Contractor shall be so granted and accepted without prejudice to 

any rights of the Owner whatsoever under the Contract and all of such rights shall continue in full force and effect 
after the time limited in the Contract for the completion of the Work, and whenever in the Contract power and 
authority is given to the Owner or the Consultant or any person to take any action consequent upon the act, 
default, breach, neglect, delay, non-observance or non-performance by the Contractor in respect of the Work or 
Contract, or any portion thereof, such powers or authorities may be exercised from time to time and not only in 
the event of the happening of such contingencies before the time limited in the Contract for the completion of the 
Work but also in the event of the same happening after the time so limited in the case of the Contractor being 
permitted to proceed with the execution of the Work under an extension of time granted by the Consultant.  In the 
event of the Consultant granting an extension of time, time shall continue to be deemed of the essence with 
respect to that extension. 

 
3.5.10 Due to the time constraints regarding the Project, the Contractor shall maintain rigorous control of all elements of 

the Work for which the deadlines are indicated in the Contract Documents. 
 
SC 21.  GC 3.6 SUPERVISION 
 
1. Delete paragraph 3.6.1 in its entirety and replace with the following: 
 

3.6.1 The Contractor shall furnish a competent and adequate staff, who shall be in attendance at the Place of the Work 
at all times, as necessary, for the proper administration, co-ordination, supervision and superintendence of the 
Work; organize the procurement of all materials and equipment so that they will be available at the time they are 
needed for the Work, and keep an adequate force of skilled workmen on the job to complete the Work in 
accordance with all requirements of the Contract Documents. The appointed representatives shall not be changed 
except for valid reasons, at no additional cost to the Owner, and upon the Contractor obtaining the Owner’s 
written consent, which consent will not be unreasonably withheld.  Further, the Contractor shall not employ or 
continue to employ on the Work anyone to whom the Owner may reasonably object.  

 
2. Add new paragraphs 3.6.3, 3.6.4, 3.6.5, 3.6.6, 3.6.7, 3.6.8 and 3.6.9 as follows: 
 

3.6.3 The Contractor shall at all times have at the Place of Work, a full-time and competent construction superintendent 
who shall be capable of reading and thoroughly understanding plans and specifications and of adequately 
communicating with the Consultant and its representatives and who also must be thoroughly experienced in the 
type of Work being performed, and who shall be the recipient of all instructions from the Consultant or its 
authorized representatives. No work of any kind shall be carried out by the Contractor or its Subcontractors 
during prolonged absence of the construction superintendent.   

 
3.6.4 The construction superintendent shall have full authority to execute the orders or directions of the Consultant 

without delay, and to promptly provide such materials, equipment, tools, labour and incidentals as may be 
required.  The Contractor shall provide a superintendent regardless of the amount of Work subcontracted. 

 
3.6.5 The Contractor shall provide the Consultant with the telephone and the address of its appointed representative(s), 

who could be contacted on matters relating to the Contract, (e.g. urgent messages or emergencies), and who shall 
be available within reasonable notice, twenty-four (24) hours a day, seven (7) days a week, on matters relating to 
the Contract. 

 
3.6.6  The Owner may, at any time during the course of the Work, request the replacement of the appointed 

representative(s), where the grounds for the request involve incompetent or disorderly conduct or conduct which 
jeopardizes the safety and security of the site or the Owner’s operations. Immediately upon receipt of the request, 
the Contractor shall make arrangements to appoint an acceptable replacement at no additional cost to the Owner. 
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3.6.7 The Contractor shall cause each Subcontractor at all times while the Work is being carried out, to have a fully 

competent supervisor at the Place of the Work, who is thoroughly familiar with all aspects of the Project for 
which that Subcontractor is responsible.  

 
3.6.8 The superintendent shall not be employed in any other capacity at the Place of Work. Where it is necessary to 

employ a superintendent in some other capacity, the Consultant shall approve the extent to which a labour time 
charge may be claimed by the Contractor or a Subcontractor in respect of that superintendent. 

 
3.6.9 The Contractor acknowledges that the replacement of the construction superintendent or project team members 

will have significant impacts on the Project schedule and quality of the Work; therefore, all measures will be taken 
by the Contractor in order to maintain the original team assigned to the Project. Replacement of any team 
members will result in a possible delay to the Project and will be the responsibility of the Contractor to make-up 
any such delays. 

 
SC 22.  GC 3.7 SUBCONTRACTORS AND SUPPLIERS 
 
1. Add to the end of paragraph 3.7.2, the following: 

 
“Failure on the part of the Contractor to indicate in writing such Subcontractors and Suppliers to the Owner, shall be 
deemed to be a failure or refusal to enter into the Contract." 

 
2. Add to the end of paragraph 3.7.4, the following: 
 
 “at the discretion of the Consultant.” 
 
3. Add new paragraph 3.7.7 as follows: 
 

3.7.7 The Contractor shall not change any of the Subcontractors or Suppliers proposed by the Contractor in writing and 
accepted by the Owner at the signing of the Contract without the Owner’s written consent or execute any 
subcontracts for the performance of the Work without the Owner’s prior written consent. 

 
SC 23.  GC 3.8 LABOUR AND PRODUCTS 
 
1. Add new paragraphs 3.8.4, 3.8.5, 3.8.6, 3.8.7, 3.8.8, 3.8.9, 3.8.10, 3.8.11, 3.8.12, 3.8.13, 3.8.14 and 3.8.15 as follows: 
 

3.8.4 The cost for overtime required beyond the normal Working Day to complete individual construction operations of 
a continuous nature, such as pouring or finishing of concrete or similar work, or work that the Contractor elects to 
perform at overtime rates without the Owner or the Consultant requesting it shall not be chargeable to the Owner 
and shall be at the sole cost and expense of the Contractor. 

 
3.8.5 The Contractor shall comply with all requirements set out in the Fair Wage Policy.  The Owner has adopted the 

Fair Wage Policy, respecting contractors and subcontractors that must be adhered to on this Project.   
 
3.8.6 The Contractor shall comply in all respects with the Fair Wage Policy and is fully responsible for ensuring that all 

of its Subcontractors also comply in all respects with the Fair Wage Policy.  
 
3.8.7 All workers employed by the Contractor and its Subcontractors in connection with the Work or Project shall be 

paid or provided with wages, benefits and hours of work in accordance with the Fair Wage Policy which were in 
effect on the date of the closing of the request for tenders/request for proposals for the Contract. 

 
3.8.8 The Contractor is responsible for the safe on-site storage of Products and their protection (including Products 

supplied by the Owner and other contractors to be installed under the Contract) in such ways as to avoid 
dangerous conditions or contamination of the Products or other person or property and in locations at the Place of 
the Work to the satisfaction of the Owner and the Consultant. The Owner shall provide all relevant information on 
the Products to be supplied by the Owner within the Contract Documents. 

 
3.8.9 The Contractor shall neither permit nor allow underaged persons contrary to Applicable Laws, the introduction or 

use of alcoholic beverages or illegal narcotics on or about the Place of the Work. 
 
3.8.10 At the request of the Owner or Consultant, the Contractor shall remove from the Place of the Work, any person 

(whether employed on the Work or not) who, in the opinion of the Owner or Consultant, is incompetent, 
intoxicated or otherwise impaired, or who is conducting himself (or herself) improperly, and the Contractor shall 
not permit any such person to remain on the Place of the Work, nor to return to the Place of the Work without the 
written approval of the Owner or Consultant as the case may be. 
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3.8.11 Where required by the Consultant, the Contractor shall furnish a complete written statement of the origin, 
composition and manufacture of all materials to be supplied by them, and shall furnish samples thereof for testing 
purposes, if so instructed by the Consultant. 

 
3.8.12 The Consultant's approval of changed materials shall not be considered as waiver of objection to the Work or 

materials at any subsequent time due to their failure to conform to the Specifications. 
 
3.8.13 The Contractor shall furnish for the Consultant's approval, such material tests, mock-ups, mix designs and tests of 

items and/or materials manufactured or fabricated off the Place of the Work as the Consultant may reasonably 
request. 

 
3.8.14 Specified product by name, trade or company is regarded as the standard of quality required by the Specifications. 

No substitution shall be made by the Contractor without the prior written approval of the Owner. 
 

3.8.15 By-law 07-170 (City of Hamilton Licensing Code) regulates the trade licensing process in Hamilton. The By-law 
regulates all businesses of plumbing, heating, ventilation and air-conditioning, drain laying and building repair. 
The City of Hamilton’s Standards & Licensing Section is responsible for the licensing of contractors and masters. 
Licenses are issued to contractors and masters working in the above noted trades.  

 
SC 24.  GC 3.11 USE OF THE WORK 
 
1. Add new paragraph 3.11.3 as follows: 
 

3.11.3 The Contractor shall abide by and enforce directives and policies regarding signs, advertisements, safety 
procedures, fires and smoking at the Place of the Work as directed by the Owner. 

 
SC 25.  GC 3.13 CLEANUP 
 
1. Add new paragraphs 3.13.4, 3.13.5 and 3.13.6 as follows: 
 

3.13.4 The Owner shall have the right to set-off the cost of cleaning to the Contractor if it is not done within twenty-four 
(24) hours of written notice to clean and the Owner shall have the right to set-off the cost of damage to the Place 
of the Work caused by the Contractor’s, the Subcontractor’s or the Supplier’s transportation in and out of the 
Place of the Work if not repaired within five (5) Working Days of written notice to repair or before final payment, 
whichever is earlier. 

 
3.13.5 All material delivered to the Place of the Work shall be neatly stored or contained upon delivery only in areas as 

approved by the Owner or the Consultant and shall be secured and remain in the Contractor’s control until 
installed. 

 
3.13.6 The Contractor shall legally dispose forthwith of any debris and surplus material accumulated at the Place of the 

Work, and where requested, the Contractor shall provide to the Consultant a true copy of the original certificate 
approval from a waste management system and a true copy of the original certificate of approval from the place of 
disposal for all debris and surplus material disposed of by the Contractor under the Contract. 

 
SC 26.  PERFORMANCE BY CONTRACTOR 
 
1. Add new general condition GC 3.14 PERFORMANCE BY CONTRACTOR as follows: 
 

GC 3.14 PERFORMANCE BY CONTRACTOR  
 
3.14.1 In performing its services and obligations under the Contract, the Contractor shall exercise a standard of care, 

skill and diligence that would normally be provided by an experienced and prudent contractor supplying similar 
services for similar projects.  The Contractor acknowledges and agrees that throughout the Contract, the 
Contractor’s obligations, duties and responsibilities shall be interpreted in accordance with this standard.  The 
Contractor shall exercise the same standard of due care and diligence in respect of any Products, personnel, or 
procedures which it may recommend to the Owner. 

 
 3.14.2   The Contractor further represents, covenants and warrants to the Owner that:  

.1  the personnel it assigns to the Project are appropriately experienced; 

.2   it has a sufficient staff of qualified and competent personnel to replace any vacancy, subject to the 
Owner’s approval, resulting from death, incapacity, removal or resignation; and  

.3  there are no pending, threatened or anticipated claims that would have a material effect on the financial 
ability of the Contractor to perform its work under the Contract. 

 
SC 27.  SECURITY 
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1. Add new general condition GC 3.15 SECURITY as follows: 
 
 GC 3.15 SECURITY 

 
3.15.1 The Contractor is responsible to provide and maintain the Place of the Work in a secure manner, free from public 

access, trespassing, or vandalism. This provision is to be maintained on a twenty-four (24) hours per day, seven 
(7) days per week basis and may require such items as fencing, hoarding, lighting, security guards or systems, and 
security cameras. 

 
SC 28.  GC 4.1 CASH ALLOWANCES 
 
1. Delete paragraph 4.1.4 in its entirety and replace with the following: 
 

4.1.4 Where the actual cost of the Work under any cash allowance exceeds the amount of the allowance, any 
unexpended amounts from other cash allowances shall be reallocated, at the Consultant’s direction, to cover the 
shortfall, and, in that case, there shall be no additional amount added to the Contract Price for overhead and 
profit. Only where the actual cost of the Work under all cash allowances exceeds the total amount of all cash 
allowances shall the Contractor be compensated for the excess incurred and substantiated, plus an amount for 
overhead and profit on the excess only, as set out in the Contract Documents.  

 
2. Delete paragraph 4.1.5 in its entirety and replace with the following: 
 

4.1.5 The net amount of any unexpended cash allowances, after providing for any reallocations as contemplated in 
paragraph 4.1.4, shall be deducted from the Contract Price by Change Order without any adjustment for the 
Contractor’s overhead and profit on such amount. 

 
3. Add new paragraph 4.1.8 as follows: 
 

4.1.8 The Owner reserves the right to call, or to have the Contractor call, for competitive bids for portions of the Work 
to be paid from cash allowances. 

 
SC 29.  GC 4.2 CONTINGENCY ALLOWANCES 
 
1. Add new paragraph 4.2.5: 

 
4.2.5 Any contingency allowance specified in the Contract Documents, the Owner’s Council resolution with respect to 

the Contract, or elsewhere, shall be deemed to be solely a budgetary authorization by the Owner. The Contractor 
shall have no right to draw upon any such contingency allowance for payment unless specifically authorized to do 
so by way of Change Order. 

 
2. Add new paragraph 4.2.6: 

 
4.2.6 In the absence of a contingency allowance being shown on the Contract Documents, the Contractor is not to 

assume that there is one in place. The disclosure of any contingency allowances is at the discretion of the Owner. 
 
SC 30.  GC 4.3 PROVISIONAL AMOUNTS 
 
1. Add new general condition GC 4.3 PROVISIONAL AMOUNTS as follows: 
 

GC 4.3  PROVISIONAL AMOUNTS 
 
4.3.1 The Contract Price includes provisional items, if any, as stated in the Contract Documents. 

 
4.3.2 The Contractor is not entitled to payment of any provisional items except for the extra or additional work carried 

out by the Contractor, as directed by the Owner and in accordance with the Contract and only to the extent of 
such extra or additional work and payment approved by the Owner. 

 
4.3.3 The Owner reserves the right to delete from the Contract Price any of the provisional items identified in the Form 

of Tender, for credit at the price shown. All prices are inclusive of all duties and taxes applicable, except Value 
Added Taxes. 

 
SC 31.  GC 5.1 FINANCING INFORMATION REQUIRED OF THE OWNER 
 
1. Delete GC 5.1 FINANCING INFORMATION REQUIRED OF THE OWNER in its entirety. 
 
SC 32.  GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT 
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1. Add to the end of paragraph 5.2.3, the following: 
 

The Contractor shall review with the Consultant and the Owner, at a scheduled time, the percentage of work completed for 
each item indicated in the schedule of values. This procedure shall be complied with for each application for payment prior 
to submitting the formal application for payment. 

 
2. Add to the end of paragraph 5.2.6, the following: 
  
 The statement shall include the Contract number, Project name and purchase order number. 
 
3. Add to the end of paragraph 5.2.7, the following: 

 
Any Products delivered to the Place of the Work but not yet incorporated into the Work shall remain at the risk of the 
Contractor notwithstanding that title has passed to the Owner pursuant to General Condition 13.1 - OWNERSHIP OF 
MATERIALS. 

 
4. Add new paragraphs 5.2.8, 5.2.9, 5.2.10, 5.2.11, 5.2.12 and 5.2.13, as follows: 
 

5.2.8 The Contractor must provide with each application after the first, a Statutory Declaration, certifying that all 
accounts for all subcontract, construction machinery and equipment, materials, Products, labour and other 
indebtedness which may have been incurred by the Contractor and for which the Owner might in any way be held 
responsible have been paid in full or will be paid with the proceeds from such application for payment, except for 
amounts properly retained as holdback or as an identified amount in dispute. 

 
5.2.9 After the first application for payment and with each subsequent application for payment the Contractor shall 

submit evidence of compliance with the applicable worker’s compensation legislation at the Place of the Work, 
including payments due thereunder. 

 
5.2.10 Subject to the Construction Act and all other Applicable Laws, the Owner will pay to the Contractor ninety 

percent (90%) of the amount shown on such certificates, less previous payments, less the amount of any liens or 
any written notice of a lien  of which the Owner has notice, plus 25% for security for costs,  less the maintenance 
security referred to in GC 12.3 – WARRANTY,  and less any amounts that the Owner deems necessary to retain 
for its protection against claims or liabilities or for any claim or claims the Owner may have against the 
Contractor under the Contract, other contracts, or otherwise, and such payments shall not in any way be construed 
as, nor shall it constitute, an acceptance of all or any part of the Work or material under the Contract. Once the 
reason for the Owner being entitled to withhold payment of any amount has been rectified, the amount withheld 
due to that reason will be paid by the Owner to the Contractor. 

 
5.2.11 The Contractor shall submit its formal applications for payment, including a breakdown of approved Change 

Orders and percentage completed of each, to the Consultant in a form satisfactory to the Owner.  Deviation or 
incomplete submissions with respect to the approved breakdown will require resubmission of the application for 
payment. 

 
5.2.12 If any Work or item under the Contract is included by the Contractor in its progress claims as partially or fully 

completed, but it is not completed in accordance with Drawings or Specifications, or is not completed to the 
Consultant's satisfaction, the Consultant shall omit the partial or total cost of such items from the certificates of 
payment and shall notify the Contractor in writing of its action and the reason for same, and shall withhold 
payments for such items, over, above and distinct from applicable construction lien holdbacks, until they are 
completed or corrected to its full satisfaction. 

 
5.2.13 The Consultant and/or the Owner shall not be held responsible for any delays in payment due to a disagreement in 

the amounts shown by the Contractor on their payment application as submitted to the Consultant for review. 
 
SC 33.  GC 5.3 PROGRESS PAYMENT 
 
1. Add after “the Consultant will promptly inform the Owner” in subparagraph 5.3.1.1, the following: 
 
 “within twenty-four (24) hours” 
 
2. Delete subparagraph 5.3.1.3 in its entirety and replace with the following: 
 

.3 the Owner shall make payment to the Contractor on account as provided in Article A-5 of the Agreement - 
PAYMENT on or before twenty (20) Working Days after the date of a certificate of payment issued by the 
Consultant. 

 
3. Add new paragraph 5.3.2 as follows: 
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5.3.2 If the Contractor fails to comply with GC 5.2 – APPLICATIONS FOR PROGRESS PAYMENT or GC 10.4 – 

WORKERS’ COMPENSATION, the Owner shall not be required to make payments to the Contractor until the 
obligation has been complied with. 

 
4. Add new paragraph 5.3.3 as follows: 
 
 5.3.3 All progress payments are not conclusive as to the value or quality of Work performed, and are subject to 

reopening and readjustment, until and including the date that the Owner releases the holdback for finishing work 
under the Construction Act. 

 
SC 34.  GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK 
 
1. Add new subparagraph 5.5.1.3 as follows:  

 
5.5.1.3  submit a statement that no written notices of lien have been received by it.  

 
2. Delete “statement” from paragraph 5.5.2 and replace with the following: “documents” 
 
3. Delete paragraphs 5.5.3, 5.5.4 and 5.5.5 in their entirety. 
 
 
 
SC 35.  GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK 
 
1. Delete GC 5.6 - PROGRESSIVE RELEASE OF HOLDBACK in its entirety. 
 
SC 36.  GC 5.7 FINAL PAYMENT 
 
1.  Delete paragraph 5.7.1 in its entirety and replace with the following:  

 
5.7.1  When the Contractor considers that the Work is completed, the Contractor shall submit an application for final 

payment. The Contractor’s application for final payment shall be accompanied by any documents or materials not 
yet delivered pursuant to paragraph 5.4.5 and, for purposes of the Construction Act, the remaining Work is valued 
at more than $5,000.  The Work shall be deemed not to be performed until all of the aforementioned documents 
have been delivered. 

 
2. Delete “10 calendar days” in paragraph 5.7.2 and replace with “ten (10) Working Days”. 
 
3. Delete “5 calendar days” in paragraph 5.7.4 and replace with “twenty (20) Working Days”. 
 
4. Add new paragraph 5.7.5 as follows:  

 
5.7.5  Prior to the release of the holdback for finishing work under the Construction Act, the Contractor shall submit:  

.1  Contractor’s written request for release of the holdback, including a statement that no written notices of 
lien have been received by it; 

.2   a Statutory Declaration; and 

.3   a final Workplace Safety & Insurance Board Clearance Certificate. 
 
SC 37.  LIENS 
 
1. Add new general condition GC 5.10 LIENS as follows: 
 
 GC 5.10  LIENS 
 

5.10.1 In the event that a construction lien arising from the performance of the Work is registered against the Project 
lands, the Contractor shall, within ten (10) calendar days, at its sole expense, vacate or discharge the lien from 
title to the premises. If the lien is merely vacated, the Contractor shall, if requested, undertake the Owner’s 
defence of any subsequent lawsuit commenced in respect of the lien at the Contractor’s sole expense. 

 
5.10.2 In the event that the Contractor fails or refuses to vacate or discharge a construction lien within the time 

prescribed above, the Owner shall, at its option, be entitled to take all steps necessary to vacate and/or discharge 
the lien, and all costs and expenses incurred by the Owner in so doing (including, without limitation, legal fees on 
a solicitor and client basis and any payment which may ultimately be made out of or pursuant to security posted to 
vacate the lien) shall be for the account of the Contractor and the Owner may deduct such amounts from amounts 
otherwise due or owing to the Contractor.  If the Owner vacates the lien, it shall be entitled to retain all amounts it 
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would be required to retain pursuant to the Construction Act (Ontario) if the lien had not been vacated. 
 
5.10.3 Without limiting any of the foregoing, the Contractor shall indemnify the Owner for all costs (including, without 

limitation, legal fees on a solicitor and client basis) it may incur in connection with the claim for lien or 
subsequent lawsuit brought in connection with the lien, or in connection with any other claim or lawsuit brought 
against the Owner by any person that provided services or materials to the Project lands which constituted a part 
of the Work. 

 
5.10.4 This GC 5.10 does not apply to construction liens claimed by the Contractor. 

 
SC 38.  PAYMENT BY ELECTRONIC FUNDS TRANSFER 
 
1. Add new general condition GC 5.11 PAYMENT BY ELECTRONIC FUNDS TRANSFER as follows: 
 
  

GC 5.11  PAYMENT BY ELECTRONIC FUNDS TRANSFER 
 

5.11.1  The term "EFT" refers to electronic funds transfer and may also include the payment information transfer. 
 
5.11.2 All payments by the Owner under the Contract shall be made by EFT as a direct deposit to a Canadian chartered 

bank, save and except where:  
.1 the funds payable under the terms of the Contract are only payable in a single lump sum and not payable 

by installments or progress payments or otherwise than a single lump sum payment; or 
.2 the Owner is unable to release one or more payments by EFT, in which case the Contractor agrees to 

either: 
(1) accept payment by cheque or some other mutually agreeable method of payment; or 
(2) request the Owner to extend payment due dates until such time as the Owner makes payment by 

EFT, subject to paragraph 5.11.4.  
 
5.11.3 Mandatory Submission of the Contractor’s EFT Information 

.1 The Contractor is required to provide the Owner with the information required for the Owner to make 
payment by EFT. A purchase order may not be issued to the Contractor without this requisite 
information. 

.2 In the event that the EFT information changes, the Contractor shall be responsible for providing 
forthwith the updated information to the Owner. 

.3 Where the Contractor provides changes to the EFT information more than once in a calendar year, the 
Contractor shall also pay any fee approved by the Council of the City of Hamilton for each additional 
change. 

 
5.11.4 Suspension of Payment 

.1 The Owner is not required to make any payment under the Contract until its designated officer has 
received the correct EFT payment information from the Contractor.  Until receipt of the correct EFT 
information, any invoice or contract payment request shall be deemed not to be a proper invoice or valid 
request for the purpose of payment under the Contract.  No interest or any other manner of claim 
whatsoever for delayed or non-payment shall be permitted as a result of incorrect EFT information or 
improper delivery of EFT payment information. 

.2 If the EFT information changes after submission of correct EFT information, the Owner shall have 
thirty (30) calendar days within which to update the changed EFT information after its receipt by the 
designated officer to the extent payment is made by EFT.  However, the Contractor may request that no 
further payments be made until the updated EFT information is implemented by the Owner’s payment 
office.  If such suspension would result in a late payment under any payment terms of the Contract, the 
Contractor’s request for suspension shall extend the due date for payment by the number of days of the 
suspension.  

 
5.11.5 Liability for Uncompleted or Erroneous Transfers 

.1 If an uncompleted or erroneous transfer occurs because the Owner used the Contractor’s EFT 
information incorrectly, the Owner remains responsible for making a correct payment. 

.2 If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was incorrect, 
or was revised within thirty (30) calendar days of the Owner’s release of the EFT payment transaction 
instruction, and  

.3 Funds are no longer under the control of the Owner’s payment office, the Owner is deemed to have 
made payment and the Contractor is responsible for recovery of any erroneously directed funds; or  

.4 If the funds remain under the control of the Owner’s payment office, the Owner shall not make payment 
and the provisions of paragraph 5.11.4 shall apply. 

 
5.11.6EFT and Timely Payment  



 

C13-07-19   Page 57 
Prequalified General Contractor for New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

A payment shall be deemed to have been made in a timely manner in accordance with the payment terms of the 
Contract if, in the Owner’s EFT payment transaction instruction released to its bank, the date specified for 
settlement of the payment is on or before the last date for due payment under the terms of the Contract, provided 
the specified payment date is a valid date when the Owner’s bank is open for business.  

 
5.11.7Liability for Change of EFT Information by Financial Agent 

The Owner is not liable for errors resulting from changes to EFT information provided by the Contractor’s 
financial agent. 

 
SC 39.  GC 6.1 OWNER’S RIGHT TO MAKE CHANGES 
 
1. Add new paragraph 6.1.3 as follows: 
 

6.1.3 The Contractor is not entitled to any compensation for loss or loss of anticipated profit as a result of the deletion 
of any major item or major part of an item. 

 
SC 40.  GC 6.3 CHANGE DIRECTIVE 
 
1. Delete subparagraph 6.3.6.3 in its entirety and replace with the following: 
 

.3 The Contractor's fee shall be as specified in GC 6.7 - EXTRA WORK, CLAIMS PAYMENT FROM 
CONTINGENCY or as otherwise agreed by the parties. 

 
2. Delete subparagraph 6.3.7.1 in its entirety and replace with the following: 
 

.1 salaries, wages and benefits paid to personnel in the direct employ of the Contractor while directly engaged in the 
Work attributable to the change under a salary or wage schedule agreed upon by the Owner and the Contractor, or 
in the absence of such a schedule, actual salaries, wages and benefits paid under applicable bargaining agreement, 
and in the absence of a salary or wage schedule and bargaining agreement, actual salaries, wages and benefits paid 
by the Contractor while directly engaged in the Work attributable to the change, for personnel 
(1) stationed at the Contractor's field office, in whatever capacity employed; 
(2) engaged in the preparation or review of Shop Drawings, fabrication drawings, and coordination drawings; or  
(3) engaged in the processing of changes in the Work. 

 
3. Delete “and hand tools not owned by the workers” from subparagraph 6.3.7.5 and replace with the following: 
 “exclusive of hand tools” 
 
4. Add to the end of subparagraph 6.3.7.9, the following: 
 

“, provided however that the cost included in such amounts shall be limited to the actual costs of the items described in this 
paragraph 6.3.7 changing “Contractor” to “Subcontractor” as necessary” 

 
5. Add to the end of subparagraph 6.3.7.17, the following: 
 

“not caused by the Contractor or anyone for whom it is responsible” 
 
6. Delete “thereof when requested” from paragraph 6.3.9 and replace with the following: 
 
 “upon submission of any claim for costs related to the Change Directive” 
 
7. Add to the end of paragraph 6.3.10, the following: 

“The Contractor shall include all pertinent documentation as back-up with any claims for additional Contract Time and/or 
increase in Contract Price to the Consultant for review and approval.” 

 
8. Add after “proposed adjustment in the Contract Time from paragraph 6.3.12, the following: 
 
 “and/or Contract Price” 
 
SC 41.  GC 6.4 CONCEALED OR UNKNOWN CONDITIONS 
 
1. Add new paragraph 6.4.5 as follows: 
 

6.4.5 If the Contractor was given access to the Place of the Work prior to the submission of the bid on which the 
Contract was awarded, then the Contractor confirms that it carefully investigated the Place of the Work and, in 
doing so, applied to that investigation the degree of care and skill required by paragraph 3.14.1. In those 
circumstances, notwithstanding the provisions of paragraph 6.4.1, the Contractor is not entitled to an adjustment 
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to the Contract Price or to an extension of the Contract Time for conditions which could reasonably have been 
ascertained by the Contractor by such careful investigation, or which could have been reasonably inferred from 
the material provided with the Contract Documents. In those circumstances, should a claim arise, the Contractor 
will have the burden of establishing that it could not have discovered the materially different conditions from a 
careful investigation, because of restrictions placed on its access or inferred the existence of the conditions from 
the material provided with the Contract Documents. 

 
SC 42.  GC 6.5 DELAYS 
 
1. Delete paragraph 6.5.1 in its entirety and replace with the following: 
 

6.5.1  If the Contractor is delayed in the performance of the Work by an action or omission of the Owner, Consultant or 
anyone employed or engaged by the Owner directly, contrary to the provisions of the Contract Documents, then 
the Contract Time shall be extended for such reasonable time as the Consultant may recommend in consultation 
with the Contractor.  The Contractor shall be reimbursed by the Owner for reasonable costs incurred by the 
Contractor as the result of such delay, provided that the Owner shall not be liable for any other costs or damages 
whatsoever including, without limitation, any indirect, consequential, or special damages, such as loss of profits, 
loss of opportunity or loss of productivity resulting from such delay. 

 
2. Add to the end of paragraph 6.5.2, the following: 
 

“, provided that the Owner shall not be liable for any other costs or damages whatsoever including, without limitation, any 
indirect, consequential, or special damages, such as loss of profits, loss of opportunity or loss of productivity resulting from 
such delay.” 

 
3. Delete paragraph 6.5.3 in its entirety and replace with the following: 

 
6.5.3 If the Contractor is delayed in the performance of Work by Force Majeure then the Contract Time shall be 

extended for such reasonable time as the Consultant may recommend in consultation with the Contractor.  The 
extension of time shall not be less than the time lost as the result of the event causing the delay, unless the 
Contractor agrees to a shorter extension. The Contractor shall not be entitled to payment for costs incurred by 
such delays unless such delays result from actions by the Owner, Consultant or anyone employed or engaged by 
them directly, provided that the Owner shall in such instance, only be liable for reasonable costs incurred by the 
Contractor and shall not be liable for any other costs or damages whatsoever including, without limitation, any 
indirect, consequential, or special damages, such as loss of profits, loss of opportunity or loss of productivity 
resulting from such delay. Notwithstanding the foregoing, the Contractor shall use its best efforts to minimize the 
impact of such event upon the performance of the Work and Contract Time. 
1. Subject to the foregoing, each party shall be excused from performance so long as the Force Majeure 

persists, and shall not be considered to be in default under this section, if and to the extent that its failure 
of, or delay in performance is due to that Force Majeure. 

2. Where a Force Majeure remains in effect for more than ninety (90) calendar days, either party may 
terminate the Contract upon thirty (30) calendar days written notice to the other party, provided at the 
time when that notice is given the Force Majeure is then continuing. 

3. While a Force Majeure subsists which prevents the Contractor from proceeding with the Work under 
the Contract, the Owner may engage an alternate contractor on an interim basis, and the Work and the 
Contract Price will be adjusted accordingly. 

 
4. Add new paragraph 6.5.6 as follows: 
 

6.5.6 Where the Project is not totally completed within twenty (20) Working Days of the Substantial Performance Date, 
or at a time mutually agreed to by the parties, the Owner has the right to complete any remaining deficiencies or 
outstanding work and deduct the amount from monies that may be due or payable to the Contractor. 

 
SC 43.  GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE 
 
1. Add new paragraph 6.6.7 as follows: 
 

6.6.7 The Owner may make claims against the Contractor arising out of the costs incurred for additional services 
provided by the Consultant resulting from the Contractor’s failure to reasonably perform the Work in accordance 
with the terms and conditions of the Contract. 

 
 
 
SC 44.  EXTRA WORK, CLAIMS, PAYMENT FROM CONTINGENCY. 
 
1. Add new general condition GC 6.7 EXTRA WORK, CLAIMS, PAYMENT FROM CONTINGENCY, as follows: 
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GC 6.7  EXTRA WORK, CLAIMS, PAYMENT FROM CONTINGENCY. 
 
6.7.1 When a change in the Work is proposed or required, the Consultant may, on behalf of the Owner, issue a 

Contemplated Change Order to the Contractor.  The Contractor shall upon receipt of a Contemplated Change 
Order promptly present to the Consultant a method of adjustment or, pursuant to paragraph 6.7.2, an amount of 
adjustment for the Contract Price, if any, and the adjustment in the Contract Time, if any, for the proposed change 
in the Work. 

 
6.7.2 When the Contractor submits an amount of adjustment in response to a Contemplated Change Order or a Change 

Directive, the following provisions shall apply: 
.1 Where the scope of Work identified by the Contemplated Change Order or Change Directive involves 

an adjustment in the Contract Price, the Contractor shall express and calculate the adjustment in the 
form of a written quotation with supporting documentation, acceptable to the Consultant, and to include 
an amount: 
(1)  representing the net change in Construction Costs of the Work, taking into account all credits 

and scope reductions resulting from the change;  
(2) for Overhead Costs and profit calculated in accordance with paragraph 6.7.3; and, 
(3) for Value Added Taxes. 

.2 Where the scope of Work identified by the Contemplated Change Order or Change Directive involves 
an adjustment in the Contract Time, the Contractor shall express the number of Working Days, the 
reason and logic for the adjustment, and all the supporting documentation inclusive of a Project 
schedule identifying the impacted activities, their inter-relationship, and changes to the critical path.  

.3 Notwithstanding any other provisions in the General Conditions or Supplementary Conditions of the 
Contract, it is the intention and agreement of the parties that the Contractor’s submitted adjustment in 
Contract Price, if any, and the adjustment in Contract Time, if any, in response to a Contemplated 
Change Order or Change Directive shall be all-inclusive of any costs, claims, impacts, and liabilities of 
the Contractor and Subcontractor(s) whether known or unknown, direct or indirect, collective or 
cumulative.   

.4 The Consultant and Owner are entitled to rely on the accuracy, completeness, and all-inclusive nature of 
the Contractor’s submitted adjustment(s), if any, in response to a Contemplated Change Order or 
Change Directive.  Once a Change Order has been issued for the submitted adjustment(s) the 
Contractor shall not be entitled to any further claim or adjustment in the Contract Price or Contract 
Time associated, in part or whole, with the respective change. 

 
6.7.3 Where an adjustment to the Contract Price and/or Contract Time is made for a change carried out by Change 

Order or Change Directive, the amount of Overhead Costs and profit for the Contractor and Subcontractor shall 
be calculated in accordance with the following provisions: 
.1 Where a change in the Work is performed by the Contractor’s own forces, Overhead Costs and profit 

shall not exceed an amount equal to 15% of the first $50,000.00 in additional Construction Costs and 
5% thereafter; 

.2 Where a change in the Work is performed by a Subcontractor's forces: 
(1) The Subcontractor's Construction Costs for the change in the Work shall be all-inclusive to 

perform the change and be identified separate and apart from any Value Added Taxes, 
Overhead Costs, or profit of the Subcontractor or Contractor. 

(2)   The Subcontractor’s Overhead Costs and profit shall not exceed an amount equal to 15% of 
the first $50,000.00 in additional Construction Costs and 5% thereafter; and  

(3) The Contractor’s Overhead Costs and profit shall not exceed an amount equal to 10% of the 
first $50,000 in additional Subcontractor Construction Costs and 5% thereafter; 

.3 Where a change in the Work is performed both by the Contractor’s own forces and a Subcontractor’s 
forces the Overhead Costs and profit shall be calculated separately in accordance with paragraph 6.7.3.1 
and 6.7.3.2 as the case may be, as applied proportionately to the total amount of change in Construction 
Costs being done by the Contractor and Subcontractor. 

 
SC 45. GC 7.1 OWNER'S RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR'S RIGHT TO 

CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT 
 
1. Add before “OR TERMINATE THE CONTRACT” in the title of GC 7.1, the following: 
 

“SUSPEND THE WORK” 
 
2.  Delete “however, if such cost of finishing the Work is less than the unpaid balance of the Contract Price, the Owner shall 

pay the Contractor the difference” from subparagraph 7.1.5.3. 
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3. Delete paragraph 7.1.6 in its entirety. 
 
4. Add new paragraphs 7.1.6, 7.1.7, 7.1.8, 7.1.9 and 7.1.10 as follows: 
 

7.1.6  In addition to its right to terminate the Contract set out herein, the Owner may terminate the Contract at any time 
for any other reason and without cause upon giving the Contractor Notice in Writing to that effect. In such event, 
the Contractor shall be entitled to be paid for all Work performed including reasonable profit, for loss sustained 
upon Products and Construction Equipment, and such other damages as the Contractor may have sustained as a 
result of the termination of the Contract, but in no event shall the Contractor be entitled to be compensated for 
any loss of profit on unperformed portions of the Work, or indirect, special, or consequential damages incurred.  

 
7.1.7  The Owner may suspend Work under the Contract at any time for any reason and without cause upon giving the 

Contractor Notice in Writing to that effect.  In such event, the Contractor shall be entitled to be paid for all Work 
performed to the date of suspension and be compensated for all actual costs incurred arising from the suspension, 
including reasonable profit, for loss sustained upon Products and Construction Equipment, and such other 
damages as the Contractor may have sustained as a result of the suspension of the Work, but in no event shall the 
Contractor be entitled to be compensated for any indirect, special, or consequential damages incurred.  In the 
event that the suspension continues for more than one hundred and eighty (180) calendar days, the Contract shall 
be deemed to be terminated and the provisions of paragraph 7.1.6 shall apply.  

 
7.1.8  In the case of either a termination of the Contract or a suspension of the Work under GC 7.1 - OWNER'S RIGHT 

TO PERFORM THE WORK, TERMINATE THE CONTRACTOR'S RIGHT TO CONTINUE WITH THE 
WORK, SUSPEND THE WORK OR TERMINATE THE CONTRACT or GC 7.2 - CONTRACTOR’S RIGHT 
TO SUSPEND THE WORK OR TERMINATE THE CONTRACT, the Contractor shall use its best commercial 
efforts to mitigate the financial consequences to the Owner arising out of the termination or suspension, as the 
case may be.  

 
7.1.9  Upon the resumption of the Work following a suspension under GC 7.1 - OWNER'S RIGHT TO PERFORM THE 

WORK, TERMINATE THE CONTRACTOR'S RIGHT TO CONTINUE WITH THE WORK, SUSPEND THE 
WORK OR TERMINATE THE CONTRACT or GC 7.2 - CONTRACTOR’S RIGHT TO SUSPEND THE 
WORK OR TERMINATE THE CONTRACT, the Contractor will endeavour to minimize the delay and financial 
consequences arising out of the suspension.  

 
7.1.10 The Contractor's obligation under the Contract as to quality, correction, and warranty of the Work performed by 

the Contractor up to the time of termination or suspension shall continue after such termination of the Contract or 
suspension of the Work. 

 
SC 46.  GC 7.2 CONTRACTOR'S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT 
 
1. Delete “20 Working Days” in paragraph 7.2.2 and replace with the following: 
 
 “ninety (90) Working Days” 
 
2. Delete paragraph 7.2.3 in its entirety and replace with the following: 
 

7.2.3 The Contractor may give Notice in Writing to the Owner, with a copy to the Consultant, that the Owner is in 
default of the Owner's contractual obligations if: 
.1 subject to the other terms and conditions of the Contract the Owner fails to pay the Contractor when 

due the amounts certified by the Consultant or awarded by arbitration or court, except where the Owner 
has a bona fide claim for set-off, or 

.2 the Owner violates the requirements of the Contract to a substantial degree and the Consultant, confirms 
by written statement to the Contractor and the Owner, that sufficient cause exists. 

 
3. Delete paragraph 7.2.4 in its entirety and replace with the following: 
 

7.2.4 The Contractor's Notice in Writing to the Owner provided under paragraph 7.2.3 shall advise that if the default is 
not corrected within twenty (20) Working Days following the receipt of the Notice in Writing, the Contractor may, 
without prejudice to any other right or remedy the Contractor may have, suspend the Work until the default is 
corrected, provided, however, that in the event of such suspension, the provisions of paragraph 7.1.10 shall apply. 
If the Contractor’s Notice in Writing to the Owner was given pursuant to paragraph 7.2.3, then, ninety (90) 
Working Days after the delivery of the Notice in Writing, the Contractor may terminate the Contract, provided, 
however, that in the event of such termination, the provisions of paragraph 7.1.10 shall apply. 

 
4. Delete paragraph 7.2.5 in its entirety and replace with the following: 

 
7.2.5 If the Contractor terminates the Contract under the conditions set out above, the Contractor shall be entitled to be 

paid for all Work performed to the date of termination and be compensated for all actual costs incurred arising 



 

C13-07-19   Page 61 
Prequalified General Contractor for New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

from the suspension, including reasonable profit, for loss sustained upon Products and Construction Equipment, 
and such other damages as the Contractor may have sustained as a result of the termination of the Work, but in no 
event shall the Contractor be entitled to be compensated for any indirect, special or consequential damages 
incurred. 

 
SC 47.  GC 8.2 NEGOTIATION, MEDIATION AND ARBITRATION 
 
1. Delete paragraphs 8.2.6, 8.2.7 and 8.2.8 in their entirety. 
 
2. Add new paragraph 8.2.6 as follows: 
 

8.2.6 When a dispute has not been resolved through negotiation or mediation, within ten (10) Working Days after the 
date of termination of the mediated negotiations under paragraph 8.2.5, either party may give a Notice in Writing 
to the other party and to the Consultant inviting the other party to agree to submit the dispute to be finally resolved 
by arbitration, pursuant to provisions of the Arbitration Act, 1991.  If the other party wishes to accept the 
invitation to submit the dispute to arbitration, it shall so indicate by the delivery of a responding Notice in Writing 
within ten (10) Working Days of receipt of the invitation. If, within the required times, no invitation is made or, if 
made, is not accepted, either party may refer the dispute to the courts or to any other form of dispute resolution, 
including arbitration, which the parties may agree to use. 

 
SC 48.  GC 9.1 PROTECTION OF WORK AND PROPERTY 
 
1. Delete “property adjacent to the Place of the Work” in paragraphs 9.1.1 and 9.1.3 and replace with the following: 
 

“property adjacent, in the vicinity of or proximate to the Place of the Work” 
 
2. Delete subparagraph 9.1.1.1 in its entirety and replace with the following: 
 

.1 errors in the Contract Documents which the Contractor could not have reasonably discovered applying the 
standard of care described in paragraph 3.14.1; 

 
3. Delete paragraph 9.1.2 in its entirety and replace with the following: 
 

9.1.2 Before commencing any work, the Contractor shall determine the locations of all underground utilities and 
structures indicated in the Contract Documents or reasonably apparent from the Contract Documents, or that are 
reasonably apparent from an inspection of the Place of the Work exercising the degree of care and skill described 
in paragraph 3.14.1. 

 
4. Add new paragraph 9.1.5 as follows: 
 

9.1.5 With respect to any damage to which paragraph 9.1.4 applies, the Contractor shall neither undertake to repair or 
replace any damage whatsoever to the work of other contractors, or to property adjacent, in the vicinity of or 
proximate to the Place of the Work, nor acknowledge that the same was caused or occasioned by the Contractor, 
without first consulting the Owner and receiving written instructions as to the course of action to be followed from 
either the Owner or the Consultant. Where, however, there is danger to life, the environment, or public safety, the 
Contractor shall take such emergency action as it deems necessary to remove the danger. 

 
SC 49.  GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES 
 
1. Delete paragraph 9.2.6 in its entirety and replace with the following: 
 

9.2.6 If the Owner and Contractor do not agree on the existence, significance of, or whether the toxic or hazardous 
substances were brought onto the Place of the Work by the Contractor or anyone for whom the Contractor is 
responsible, or whether any toxic or hazardous substances or materials already at the Place of the Work (and 
which were then harmless or stored, contained or otherwise dealt with in accordance with legal and regulatory 
requirements) were dealt with by the Contractor or anyone for whom the Contractor is responsible in a manner 
which does not comply with legal and regulatory requirements, or which threatens human health and safety or the 
environment, or material damage to the property of the Owner or others, the Owner shall retain and pay for an 
independent qualified expert to investigate and determine such matters.  The expert's report shall be delivered to 
the Owner and the Contractor. 

 
2. Delete subparagraph 9.2.7.4 in its entirety and replace with the following: 
 

9.2.7.4 indemnify the Contractor from and against claims, demands, losses, costs, damages, actions, suits or proceedings 
made, suffered or brought by third parties arising out of or resulting from exposure to, or the presence of, toxic or 
hazardous substances for which the Contractor is not responsible under GC 9.2 – TOXIC AND HAZARDOUS 
SUBSTANCES at the Place of Work.  This obligation shall not be construed to negate, abridge or reduce other 
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rights or obligations of indemnity set out in GC 12.1 – INDEMNIFICATION or that otherwise exist respecting a 
person or party described in this paragraph. 

 
3. Delete paragraph 9.2.8 in its entirety and replace with the following: 
 

9.2.8 If the Owner and Contractor agree or if the expert referred to in paragraph 9.2.6 determines that the toxic or 
hazardous substances were brought onto the place of the Work by the Contractor or anyone for whom the 
Contractor is responsible, that any toxic or hazardous substances or materials already at the Place of the Work 
(and which were then harmless or stored, contained or otherwise dealt with in accordance with legal and 
regulatory requirements) were dealt with by the Contractor or anyone for whom the Contractor is responsible in a 
manner which does not comply with legal and regulatory requirements, or which threatens human health and 
safety or the environment, or material damage to the property of the Owner or others, the Contractor shall 
promptly at the Contractor's own expense: 
.1 take all necessary steps, in accordance with applicable legislation in force at the Place of the Work, to 

safely remove and dispose the toxic or hazardous substances; 
.2 make good any damage to the Work, the Owner's property or property adjacent to the place of the Work 

as provided in paragraph 9.1.3 of GC 9.1- PROTECTION OF WORK AND PROPERTY; 
.3  reimburse the Owner for reasonable costs incurred under paragraph 9.2.6; and as a result of the delay 
.4 indemnify the Owner as required by GC 12.1 - INDEMNIFICATION. 

 
SC 50.  GC 9.4 CONSTRUCTION SAFETY 
 
1. Delete paragraph 9.4.1 in its entirety and replace with the following: 
 

9.4.1 The Contractor shall be solely responsible for construction safety at the Place of the Work and for compliance 
with the rules, regulations, and practices required by the applicable construction health and safety legislation and 
shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection 
with the performance of the Work. 

 
2. Add new paragraphs 9.4.2, 9.4.3, 9.4.4, 9.4.5, 9.4.6, 9.4.7, 9.4.8, 9.4.9, 9.4.10 and 9.4.11 as follows: 
 

9.4.2 Prior to the commencement of the Work, the Contractor shall submit to the Owner:  
.1 documentation setting out the Contractor’s in-house safety programs; and 
.2  a copy of the Notice of Project filed with the Ministry of Labour naming the Contractor as “constructor” 

under the Occupational Health and Safety Act.  
 
9.4.3 The Contractor shall indemnify, defend and save harmless the Owner, its agents, officers, directors, employees, 

consultants, successors, appointees, and assigns from and against the consequences of any and all safety 
infractions committed by the Contractor under the Occupational Health and Safety Act, including the payment of 
legal fees and disbursements on a solicitor and client basis.  Such indemnity shall apply to the extent to which the 
Owner is not covered by insurance, provided that the indemnity contained in this paragraph shall be limited to 
costs and damages resulting directly from such infractions and shall not extend to any consequential, indirect or 
special damages.  

 
9.4.4 The Owner undertakes to include in its contracts with other contractors and in its instructions to its own forces the 

requirement that the other contractor or its own forces, as the case may be, comply with the policies and 
procedures of and the directions and instructions from the Contractor with respect to occupational health and 
safety and related matters. Prior to admission to the Place of the Work, the Contractor may, as a condition of 
admission, require any other contractor or the Owner’s own forces to sign a written acknowledgement in the 
following form:  
 
Acknowledgement 
The undersigned acknowledges that the Work it will perform on behalf of the Owner requires it to enter a Place of 
the Work which is under the total control of a Contractor that has a contract with the Owner, pursuant to which 
the Contractor has assumed overall responsibility for compliance with all aspects of the applicable health and 
safety legislation, including all the responsibilities of the “constructor” under the Occupational Health and Safety 
Act, as well as responsibility to co-ordinate and schedule the activities of our Work with the Work of the 
Contractor under its contract. The undersigned agrees to comply with the Contractor’s directions and instructions 
with respect to health, safety, co-ordination, and scheduling and acknowledges that its failure to do so will be 
cause for termination of employment or of the undersigned’s contract with the Owner, as the case may be. The 
undersigned also agrees to have the Contractor named as an additional insured on any commercial general 
liability insurance policy, where such insurance is required.  
 

9.4.5 Without limiting any of the foregoing, prior to commencement of the Work, the Contractor shall have both a 
written occupational health and safety policy and program to implement that policy, and that all of its employees, 
Subcontractors and any other persons performing the Work shall be appropriately trained, licensed and certified, as 
required to perform the Work. 
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9.4.6 The Contractor and Subcontractors shall comply with the safety by-laws of the Owner, the Employment 

Standards Act, Occupational Health and Safety Act and all regulations thereunder, any other legislation governing 
construction or workplace safety, and all instructions issued by the Consultant or any inspector appointed by the 
Province of Ontario or City of Hamilton. 

 
9.4.7 The Contractor shall be responsible for keeping the work free from trespassers and for protection of the work and 

the public from any loss or injury from commencement of the work to Substantial Completion of the Work. 
 
9.4.8 The Contractor shall comply with all applicable occupational health and safety requirements in force during the 

time when Work is being carried out, and shall provide at the Place of the Work, such equipment and medical 
facilities as are necessary to furnish first aid to anyone who may be injured in connection with the Work. 

 
9.4.9 Before commencing with any Work, the Contractor, the Consultant and the Owner’s representative shall meet at 

the Place of the Work, and establish safe routes and routines for material deliveries, material storage locations, 
construction office location, and all other aspects of the execution of all Work. 

 
9.4.10 The Contractor shall erect and maintain during construction, a dependable temporary fence, barricades, warning 

lights, and signage around the perimeter of the Place of the Work, all hazardous areas and excavations, and the 
Consultant may give reasonable directions to the Contractor as to the type and extent of the fence, barriers, 
warning lights, and signage needed. 

 
9.4.11 The Contractor shall, at its own expense, shore up or otherwise securely support or protect any buildings, walls, 

fences, pavement, boulevards or other structures at the Place of the Work, and on the adjoining properties which 
may be endangered or which may cause injury during the Work, and in case of damage, disturbance or injuries to 
any such structures during and attributable, whether directly or indirectly, to any work under the Contract, or to 
any extra work entering into the Contract, the Contractor shall at its own expense, repair, rebuild or other wise 
make good all damage, injuries or disturbance to said structures and put all such structures in a condition the same 
as, or equal to, that existing previous to its beginning that work. 

 
SC 51.  GC 9.5 MOULD 
 
1. Add to the end of subparagraph 9.5.2.3, the following: 
 
 “and incurred as a result of the delay” 
 
2. Delete subparagraph 9.5.3.4 in its entirety and replace with the following: 
 

9.5.3.4 indemnify the Contractor from and against claims, demands, losses, costs, damages, actions, suits or proceedings 
made, suffered or brought by third parties arising out of or resulting from exposure to, or the presence of, mould 
for which the Contractor is not responsible under GC 9.5 – MOULD at the Place of Work. This obligation shall 
not be construed to negate, abridge or reduce other rights or obligations of indemnity set out in GC 12.1 – 
INDEMNIFICATION or that otherwise exist respecting a person or party described in this paragraph. 

 
SC 52.  GC 10.1 TAXES AND DUTIES 
 
1. Add to the end of paragraph GC 10.1.2 the following: 
 

“The Contractor must prove to the satisfaction of the Owner that the Contractor will not benefit in any way by reason of 
any increase to the Contract Price.” 

 
2. Add new paragraph 10.1.3 as follows: 
 

10.1.3 Where the Owner is entitled to an exemption or a recovery of sales taxes, customs duties, excise taxes or Value 
Added Taxes applicable to the Contract, the Contractor shall, at the request of the Owner, assist with application 
for any exemption, recovery or refund of all such taxes and duties and all amounts recovered or exemptions 
obtained shall be for the sole benefit of the Owner.  The Contractor agrees to endorse over to the Owner any 
cheques received from the federal or provincial governments, or any other taxing authority, as may be required to 
give effect to this paragraph. 

 
SC 53.  GC 10.2 LAWS, NOTICES, PERMITS, AND FEES 
 
1. Add to the beginning of paragraph 10.2.5, the following: 
 
 “Subject to paragraph 3.4.1,” 
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SC 54.  GC 10.3 PATENT FEES 
 
1. Add before “hold the Owner harmless” in the second sentence of paragraph 10.3.1, the following: 
 
 “indemnify and” 
 
2. Add after “which was supplied to the Contractor” in paragraph 10.3.2, the following: 
 
 “by the Owner” 
 
SC 55.  GC 10.4 WORKERS' COMPENSATION 
 
1. Add after the words “Prior to commencing the Work,” in the first line of paragraph 10.4.1, the following: 
 
 “and upon execution of the Agreement, again with each application for progress payment,” 
 
2. Add to the beginning of paragraph 10.4.2, the following 
 

“The Contractor shall ensure that each Subcontractor complies with the workers' compensation legislation at the Place of 
the Work.” 

 
SC 56.  GC 11.1 INSURANCE 
 
1. Delete GC 11.1 INSURANCE in its entirety and replace with the following: 
 
 GC 11.1  INSURANCE 
 

11.1.1 The Contractor shall obtain and maintain at its own expense, including the cost of any applicable deductible, the 
following policies of insurance.   
.1 Commercial General Liability Insurance, written on IBC Form 2100 or its equivalent, including but not 

limited to bodily and personal injury liability, property damage, products liability, completed operations 
liability, owners & contractors protective liability, blanket contractual liability, premises liability, and 
contingent employer’s liability coverage, having an inclusive limit of not less than $2,000,000 per 
occurrence and $4,000,000 in the aggregate. To achieve the desired limit, Umbrella or Excess liability 
insurance may be used. Coverage shall be subject to the following:   
(1) where the Work involves one or more of the following activities: 

(i) the use of explosives for blasting;  
(ii) vibration from pile driving or caisson work;  
(iii) the removal or weakening of support of any property, building or land whether such 

support be natural or otherwise, 
explosion, collapse and underground (“XCU”) coverages shall be added by endorsement to 
the policy and noted on the certificate of insurance; 

(2) where the Work provides for or contemplates the handling of asbestos, coverage shall not 
contain an asbestos exclusion and same shall be noted on the certificate of insurance. 
Alternatively, coverage may be provided under Contractors Pollution Liability Insurance 
providing coverage in an amount of not less than $1,000,000 per claim. Such Contractors 
Pollution Liability Insurance coverage shall remain in effect for 12 months following the 
completion of the Work.  

(3)  the policy shall include coverage for pollution from "hostile fires"; 
(4) unless otherwise approved by the Owner, the Contractor’s deductible on the Commercial 

General Liability policy and, if applicable, Contractors Pollution Liability Insurance shall be 
not more than $100,000;  and 

(5)  the insurance coverage shall remain in effect throughout the time that the Contract is in effect, 
including the warranty period. 

.2 Standard Form Automobile Liability Insurance that complies with all requirements of the current 
legislation of the Province of Ontario, having an inclusive limit of not less than $5,000,000 per 
occurrence for third party liability,  in respect of the use or operation of vehicles owned, operated or 
leased by the Contractor for the performance of the Work under the Contract.  The insurance coverage 
shall remain in effect throughout the time that the Contract is in effect, including the warranty period.  
To achieve the desired limit, Umbrella or Excess liability insurance may be used;  

.3 Non-Owned Automobile Liability Insurance in standard form having an inclusive limit of not less than 
$1,000,000 per occurrence, in respect of vehicles not owned by the Contractor, that are used or operated 
on its behalf for the performance of the Work under the Contract.  The insurance coverage shall remain 
in effect throughout the time that the Contract is in effect, including the warranty period.  To achieve 
the desired limit, Umbrella or Excess liability insurance may be used;  

.4 Builders Risk Insurance which covers the Place of Work for the full amount of the Contract Price plus 
the full value of any optional features or other options that the Owner elects to order (but the Owner 



 

C13-07-19   Page 65 
Prequalified General Contractor for New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

may require insurance up to the amount of the replacement cost of any building or structure in, on, or 
upon which any Work is to be done under the Contract, where in the reasonable opinion of the Owner 
there is a sufficient risk of damage to the same).  Such policy shall: 
(1) apply to all risks of direct loss or damage (including theft and sinkhole) subject to the actual 

policy form; 
(2) unless otherwise directed in writing by the Owner, or stipulated elsewhere herein, be in force 

and be maintained from the commencement date of the Contract until the day of issue of the 
certificate of Substantial Performance of the Work; 

(3) apply to all Products, labour, equipment and supplies of every nature, the property of the 
Owner or Contractor or for which the Owner or Contractor may have assumed responsibility 
(whether on site or in transit), that is to be used in or pertaining to site preparation, and the 
erection, fabrication, construction, reconstruction, re-modeling or repair of any building, 
structure, other fixture or thing; 

(4) include the installation, testing and any subsequent use of machinery and equipment, 
including boilers, pressure vessels or vessels under vacuum; 

(5) include damage to the Work caused by an accident to or the explosion of any boiler or other 
pressure vessel or equipment forming part of the Work; 

(6) include off-site storage, transit and installation risks; 
(7) include flood and earthquake insurance; 
(8) include coverage for loss of income, extra expense and/or expediting expense if such 

exposures exist; 
(9) be subject to a waiver of coinsurance;   
(10) permit use and occupancy of the Project, or any part thereof, where such use and occupancy is 

for the purposes for which the Project is intended upon completion; 
(11) be endorsed to cover the interest of the Owner ; 
(12) unless otherwise approved by the Owner, provide for a deductible of not more than $25,000; 

and 
(13) provide that in the case of a loss or damage, payment shall be made to the Owner as their 

interest may appear.  The Contractor shall act on behalf of the Owner for the purpose of 
adjusting the amount of such loss or damage payment with the insurer.  When the extent of the 
loss or damage is determined, the Contractor shall proceed to restore the Work.  Loss or 
damage shall not affect the rights and obligations of either party under the Contract except 
that the Contractor shall be entitled to a reasonable extension of Contract Time. 

.5 Property Insurance with respect to loss or damage (including fire, theft, burglary, etc.) of the 
Contractor’s own property and property in its care, custody and control, including its equipment, tools 
and stock, used in connection with the Contract. 

 
11.1.2 All polices of insurance required under paragraph 11.1.1 shall, 

.1 be recorded as being a primary policy and shall be in a form and issued by an insurance company 
satisfactory to the Owner, that is licensed to carry on business in Ontario; 

.2 be maintained continuously during the course of carrying out the Work, or for such period of time as 
may be required after completion of the Work as deemed necessary by the Owner;  

.3 except in the case of standard form automobile liability insurance and non-owned automobile liability 
insurance, include the Owner named as an additional insured, to the extent of the Contractor’s 
obligations to the Owner under the Contract Documents; 

.4 contain cross liability and severability of interest provisions, as may be applicable;  

.5 preclude subrogation claims against the Owner and any other person insured under the policy; and 

.6 provide that at least 30 days prior written notice (15 days in the case of standard form automobile 
liability insurance, and 10 days in the event of non-payment of premiums) shall be given to the Owner 
by the insurer before the insurer or Contractor takes any steps to cancel, terminate, fail to renew, amend 
or otherwise change or modify the insurance or any part thereof. 

 
11.1.3 The Contractor shall be responsible for deductible amounts under all of the policies of insurance required under 

paragraph 11.1.1. 
 

11.1.4 The Owner reserves the right to require the Contractor to purchase such additional insurance coverage as the 
Owner may reasonably require. The Owner reserves the right to request such higher limits of insurance or 
otherwise alter the types of coverage requirements due to material or significant change arising from such matters 
as the nature of the work, agreement value, industry standards, and availability of insurance, as the Owner may 
reasonably require from time to time.  Where such a right is exercised by the Owner, the Owner will compensate 
the Contractor for any resulting increase in applicable insurance premiums only where the Contractor can 
establish to the satisfaction of the Owner, acting reasonably, that such increase in applicable insurance premiums 
for the insurance required pursuant to the Contract does not result from the actions or omissions, negligence, 
claims history or reassessment by the insurer of the insurable risk posed by the Contractor. 
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11.1.5 Any insurance coverage acquired under the Contract shall in no manner discharge, restrict or limit the liabilities 
assumed by the Contractor under the Contract. The dollar limit of insurance coverage shall not be limited to the 
Contract Price. 
 

11.1.6 The Contractor shall pay all premiums on the policies as they become due provided that the Owner may pay 
premiums as they become due and deduct the amount thereof from monies due from the Owner to the Contractor 
should the Contractor fail to do so. 
  

11.1.7 The Contractor shall deposit with the Owner such evidence of its insurance policies required under paragraph 
11.1.1 at the time of execution of the Agreement and thereafter during the term of the Contract, no later than 20 
Working Days prior to the renewal date of each applicable policy, a certificate of insurance originally signed by 
an authorized insurance representative confirming thereon relevant coverage information including but not limited 
to the Contract name and description, name of insurer, name of insurance broker, name of insured, name of 
additional insureds as may be applicable, commencement and expiry dates of coverage, dollar limits of coverage, 
deductible levels as may be applicable, cancellation/termination provisions; or at the Owner’s election, a certified 
copy of the insurance policy or policies required under paragraph 11.1.1.  The Contractor shall ensure that the 
certificate holder is identified on each certificate of insurance as the Owner at 71 Main Street West, Hamilton, 
Ontario L8P 4Y5, or at such other address as the Owner may advise in writing, and that all certificates, 
cancellation, nonrenewal or adverse change notices are mailed to that address. 
 

11.1.8 The Contractor shall not do or omit to do anything that would impair or invalidate the insurance policies.  
 

11.1.9 Delivery to and examination or approval by the Owner of any certificates of insurance or policies of insurance or 
other evidence of insurance does not relieve the Contractor of any of its indemnification or insurance obligations 
under the Contract.  The Owner is not under a duty either to ascertain the existence of or to examine such 
certificates of insurance or policies of insurance, nor to advise the Contractor in the event such insurance 
coverage is not in compliance with the requirements set out in the Contract. 
 

11.1.10 The Contractor shall promptly investigate claims reported to the Contractor by a third party or by the Owner. The 
Contractor shall make contact with the claimant within forty-eight (48) hours of the Contractor’s receipt of notice 
of a claim.  The Contractor shall initiate an investigation of the claim immediately upon notice, and advise the 
claimant by letter of its position regarding resolution of the claim within twenty (20) Working Days of the notice. 
The Contractor shall include in its letter of resolution the reasons for its position.  Failing acceptance of the 
resolution by the claimant of the proposed resolution, the Contractor agrees to report the claim to its insurer for 
further review and response to the claimant. Should the Contractor fail to follow this procedure, the Owner may 
investigate and resolve such claims, and offset the resultant costs against any monies due to the Contractor, from 
time to time, under the Contract.  

 
SC 57.  GC 11.2 CONTRACT SECURITY 
 
1.  Delete paragraph 11.2.1 in its entirety and replace with the following:  
  
 11.2.1  The Contractor shall, upon execution of the Agreement, provide to the Owner:  

.1  a performance bond , in an amount equal to 50% of the Contract Price, covering the performance of the 
Contract, including the warranty period and the Contractor's requirements with respect to the correction 
of deficiencies, excluding all extended warranties; and  

.2  a labour and material payment bond, in the form set out in the Contract Documents, in an amount equal 
to 50% of the Contract Price covering payment for labour, Products, or both.  

 
2.   Delete paragraph 11.2.2 in its entirety and replace with the following:  

 
11.2.2  The bonds referred to in paragraph 11.2.1 shall be issued by a duly licensed surety company authorized to transact 

the business of suretyship in the Province of Ontario, using the  prescribed forms set out in the Construction Act, , 
and shall be maintained in good standing until the fulfillment of the Contract, including the warranty period. 

 
SC 58.  GC 11.3 CERTIFICATE OF STATUS 
 
1. Add new general condition GC 11.3 CERTIFICATE OF STATUS as follows: 
 
 GC 11.3 CERTIFICATE OF STATUS 

 
11.3.1 The Contractor shall, upon execution of the Agreement, provide to the Owner a certificate of status from the 

Companies and Personal Property Security Branch of the Ontario Ministry of Government Services, or other 
ministry acceptable to the Owner, which indicates that the Contractor is an existing corporation and has not been 
dissolved. 
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SC 59.  GC 12.1 INDEMNIFICATION 
 
1. Delete GC 12.1 INDEMNIFICATION in its entirety and replace with the following: 
 

GC 12.1 INDEMNIFICATION 
 
12.1.1 The Contractor shall indemnify and shall defend and save the Owner, its elected officials, officers, and employees 

harmless from and against any claims, proceedings, fines, penalties, expenses and costs (including legal costs on a 
solicitor and client basis) that are incurred by, or made or instituted against, any of them or to which any of them 
may be liable by reason of,  
.1 the Contractor carrying out or failing to carry out any obligation to which it is subject, or exercising any 

right to which it is entitled, under the Contract except to the extent that the same are caused by the 
negligence or deliberate wrong-doing of the Owner or other person entitled to indemnification under 
this GC 12.1, or  

.2 any patent, trademark, copyright infringement or other breach of any intellectual property right of any 
person, for which the Contractor or any Subcontractor to the Contractor is responsible. 

 
12.1.2 The right of indemnification granted to the Owner or other person entitled to indemnification under paragraph 

12.1.1 shall extend to any amount paid by that person in the settlement of any claim against it, and in entering into 
any such settlement, that person may exercise its reasonable discretion as to the amount to be paid, but that person 
shall serve prior notice of any intended settlement on the Contractor, at least five Working Days prior to agreeing 
to any such settlement. 

 
12.1.3 The Owner may enforce the rights of indemnity conferred on the elected officials, officers, and employees of the 

Owner under paragraph 12.1.1 on their behalf and to the same extent as if they were parties to the Contract.  
 
12.1.4 The rights to indemnity provided for in this GC 12.1 shall be deemed to be in addition to any rights with respect to 

insurance in favour of the Owner, its elected officials, officers and employees provided under the Contract 
Documents. 

 
12.1.5 The rights to indemnity provided for in this GC 12.1 shall survive the expiration or any termination of the 

Contract. 
 
SC 60.  GC 12.2 WAIVER OF CLAIMS 
 
1. Delete GC 12.2 WAIVER OF CLAIMS in its entirety. 
 
SC 61.  GC 12.3 WARRANTY 
 
1. Add to the end of paragraph 12.3.1 the following: 
 

“, unless the Contract Documents otherwise provide. 
 
2. Add to the beginning of paragraph 12.3.2, the following: 
 
 “Subject to paragraph 3.14.1,” 
 
3. Delete “one year” from paragraph 12.3.3. 
 
4. Delete “one year” from paragraph 12.3.4. 
 
5. Delete “one year warranty period as described in paragraph 12.3.1” from paragraph 12.3.6 and replace with the following: 
 
 “warranty period” 
 
6. Add new paragraphs 12.3.7, 12.3.8, 12.3.9, 12.3.10, 12.3.11, 12.3.12, 12.3.13, 12.3.14, 12.3.15, 12.3.16, 12.3.17 and 

12.3.18 as follows: 
 
 12.3.7 Any material or equipment requiring excessive servicing during the warranty period (or free maintenance 

period, if applicable) shall be considered defective and the warranty shall be deemed to take effect from the 
time that the defect has been corrected so as to cause excessive servicing to terminate. Where an extended 
warranty is provided beyond the warranty period, and any material or equipment requires excessive servicing 
during the first fifteen percent (15%) of the extended warranty period (or free maintenance period, if 
applicable) the material or equipment shall be considered defective and the extended warranty shall be 
deemed to take effect from the time that the defect has been corrected so as to cause excessive servicing to 
terminate. 
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12.3.8 The final payment certificate shall not relieve the Contactor from its responsibility under this GC 12.3 – 

WARRANTY. 
 
12.3.9 Following Substantial Performance of the Work, and without limiting the Contractor’s warranty under this GC 

12.3 WARRANTY, the Contractor shall assign to the Owner, to the extent assignable the benefit of all warranties 
and guarantees relating to the Work. The assignment shall expressly reserve the right of the Contractor to make 
any claims under such warranties and guarantees and such assignment shall in no way prejudice any rights of or 
benefits accruing to the Contractor pursuant to such warranties and guarantees. 

 
12.3.10 The Contractor shall provide to the Owner for the duration of the warranty period, a maintenance security the 

value of which shall be derived from the following table: 
 

CONTRACT PRICE VALUE OF MAINTENANCE 
SECURITY $ 

FROM $ TO$ 
Less than $100,000.00 4 % of final Contract Price 

$100,000.00 $499,999.99 $4,000.00 on first $100,000.00 + 3.0% on next $399,999.99 
$500,000.00 $999,999.99 $16,000.00 on first $500,000.00 + 2.4% on next 

$499,999.99 
$1,000,000.00 $1,999,999.99 $28,000.00 on first $1,000,000.00 + 2.2% on next 

$999,999.99 
$2,000,000.00 $3,999,999.99 $50,000.00 on first $2,000,000.00 + 2.0% on next 

$1,999,999.99 
$4,000,000.00 $5,999,999.99 $90,000.00 on first $4,000,000.00 + 1.8% on next 

$1,999,999.99 
$6,000,000.00 $9,999,999.99 $126,000.00 on first $6,000,000.00 + 1.5% on next 

$3,999,999.99 
$10,000,000.00 or Greater $186,000.00 on first $10,000,000.00 + 1% on balance 

 
12.3.11 The maintenance security, which is at no time a part of the statutory holdback, shall be retained by the Owner in 

increments from monies that would otherwise be payable to the Contractor, commencing during the latter part of 
the period of construction, so that by the date of Substantial Performance of the Work the full value of the 
required maintenance security has been retained. 

 
12.3.12 Except as otherwise provided hereunder, the maintenance security, less any deductions made therefrom as 

provided for in the Contract, shall be paid to the Contractor following the issuance by the Consultant of a final 
certificate at the end of the warranty period, provided that all defects and deficiencies in the Work have been 
corrected by the Contractor. No interest shall be payable to the Contractor on such funds withheld in accordance 
with 12.3.10. 

 
12.3.13 The Contractor may apply in writing to the Owner at the time of Substantial Performance of the Work to 

substitute for the monies retained as the maintenance security an alternative maintenance security of equivalent or 
greater value comprising: 
.1 one or more irrevocable letters of credit, or 
.2 another readily negotiable security. 

 
12.3.14 Acceptance of any such alternative shall be at the discretion of the Owner  
 
12.3.15 Following receipt and acceptance of any such alternative, the Owner shall release to the Contractor the monies 

previously retained for maintenance security purposes. 
 
12.3.16 The Owner may, in its discretion, allow the total maintenance security to be made up in part of monies retained 

under the Contract and in part of an alternative maintenance security as indicated in paragraph 12.3.13 above 
provided that the total value of such parts, as determined by the Owner, shall be not less than the required value as 
derived from the table set out in paragraph 12.3.10 above. 

 
12.3.17 Such alternative maintenance security or the monies derived therefrom, less any deductions made as provided for 

in the Contract, shall be released to the Contractor following the issuance by the Consultant of the final certificate 
at the end of the warranty period. 

 
12.3.18 The Contractor will be responsible for extended warranty periods on equipment and materials as outlined in the 

Specifications. Warranties shall be provided for all inclusive replacement including all costs for labour and 
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materials upon failure. Warranties shall be provided irrespective of the standard manufacturers, Suppliers and 
vendors’ warranties and are in addition to the standard construction warranty of one year for general construction, 
materials and equipment. 

 
SC 62.  MISCELLANEOUS 
 
1. Add new PART 13 MISCELLANEOUS as follows: 

 
PART 13  MISCELLANEOUS 
GC 13.1 OWNERSHIP OF MATERIALS  

 
 13.1.1  All Work and Products delivered to the Place of the Work by the Contractor shall be the property of the Owner. 

The Contractor shall remove all surplus or rejected materials when notified in writing to do so by the Consultant.  
 
GC 13.2  REVIEW BY OWNER AND REVIEW BY CONSULTANT 
 
13.2.1 Neither the Owner’s and/or Consultant’s receipt, review or approval of any documents of the Work nor the failure 

of the Owner and/or Consultant’s to provide comments shall limit, waive or diminish the Contractor’s 
obligations, responsibilities, duties or liabilities under the Contract.  The review or approval by the Owner and/or 
Consultant is intended only to ascertain that the document or the performance of the Contractor’s duties, 
liabilities, responsibilities, or obligations under the Contract including, without limitation, the Work generally 
meets the intention of the Contract and is not an assurance or confirmation of the adequacy, quality, fitness, 
suitability or correctness of the Contractor’s obligations, responsibilities, duties and liabilities under the Contract 
including without limitation, the Work, for which the Contactor is solely responsible in accordance with the 
Contract. 

 
GC 13.3 USE AND/OR OCCUPATION OF COMPLETED PORTIONS OF THE WORK 
 
13.3.1 Upon the Owners’ request, the Owner shall, at any time or times, have the right of occupying and/or using any 

part of parts of the Work (including, without limitation, for the purposes of installing and testing fittings and 
equipment), whether partially performed or entirely complete, or whether completed on schedule or not, before 
the completion of the Work. 

 
13.3.2 In the event the Owner desires to exercise the privilege of occupancy and/or use of the Work as provided above, 

the Contractor shall co-operate with the Owner throughout in making available for the Owners’ use such building 
services, as heating, ventilation, cooling, water, lighting, and telephone for the space or spaces to be occupied 
and/or used and if the equipment required to furnish such services is not entirely completed at the time the Owner 
desires to occupy and/or use the aforesaid space or spaces, the Contractor shall make every reasonable effort to 
complete same as soon as possible to the extent that the necessary equipment can be put into operation and use 
and any extra costs beyond that originally required to complete the Work arising from such early occupancy 
and/or use shall be borne by the Owner. 

 
13.3.3 In the event that the Owner exercises the privilege of occupancy and/or use of the Work as provided above, it 

agrees to do so, as not to materially interfere with the respective work of the Contractor, Subcontractors or 
Suppliers and under the understanding that the Owner will be occupying premises within a construction site which 
will require compliance with all normal construction site requirements including, without limitation, health and 
safety requirements. 

 
 
13.3.4 It shall be understood, however, that the Owner’s occupancy and/or use of such space or spaces of the Work shall 

not constitute the Owner’s acceptance of any Work, material or equipment which are not in accordance with the 
requirements of the Contract Documents, nor affect the warranty period under the Contract nor relieve the 
Contractor from his obligations, duties, responsibilities and liabilities to complete the Work, nor for responsibility 
for loss or damage due to or arising out of defects in, or malfunctioning of, any Work, material or equipment, nor 
from any other unfulfilled duties, liabilities, obligation or responsibilities under the Contract nor from any other 
duty, liability obligation or responsibility under the Contract including, without limitation, the Contractors’ 
warranty obligation. If however, damage results from any act by the Owner, the Owner shall assume its share of 
the responsibility for such damage. 

 
GC 13.4  NON-INTERFERENCE 
 
13.4.1 The Contractor acknowledges that the Place of the Work is and will continue to be occupied by the Owner and the 

Owner will continue to carry out its normal operations at the Place of the Work. The Contractor agrees to perform 
the Work in the least intrusive manner possible. Without limiting the generality of the foregoing, the Contractor 
acknowledges and agrees that it shall carry out its duties, responsibilities, and obligations under the Contract in 
such a manner so as not to disrupt or interfere with any of the Owner’s or any third party’s existing facilities and 
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ongoing operations or activities or other operations located in the area adjacent to, in the vicinity of or proximate 
to the Place of the Work. 

 
GC 13.5  LIQUIDATED DAMAGES 
 
13.5.1 It is expressly agreed by the parties that if the date of Substantial Performance of the Work occurs later than the 

Substantial Performance Date, the Contractor shall pay to the Owner liquidated damages calculated as ONE 
THOUSAND DOLLARS ($1,000.00) for each Working Day that Substantial Performance of the Work extends 
beyond the Substantial Performance Date. 

 
13.5.2 It is expressly agreed that it is difficult to calculate the damages which would result from the Contractor’s failure 

to attain Substantial Performance of the Work by the Substantial Performance Date and the parties agree that the 
liquidated damages are not intended to be penalties but rather represent the parties’ best estimate of damages 
resulting from the delay. 

 
13.5.3 The Owner may deduct any amount due under this paragraph from any monies that may be due or payable to the 

Contractor on any account whatsoever. The liquidated damages payable under this paragraph are in addition to 
and without prejudice to any other remedy, action or other right that may be available to the Owner. 

 
GC 13.6  CONTRACTOR DISCHARGE OF LIABILITIES  
 
13.6.1 In addition to the obligations assumed by the Contractor pursuant to General Condition 3.7 – 

SUBCONTRACTORS AND SUPPLIERS, the Contractor agrees to discharge all liabilities incurred by it for 
labour, materials, services, Subcontractors and Products, used or reasonably required for use in the performance 
of the Work, except for amounts withheld by reason of legitimate dispute which have been identified to the party 
or parties, from whom payment has been withheld.  

 
GC 13.7  CONTRACTOR EVALUATION  
 
13.7.1 In accordance with the Owner's policy for vendor performance evaluation, the Owner will evaluate the 

performance of the Contractor with respect to the Work using the following criteria: 
.1 general responsiveness of the work relationship; 
.2 conformity of the work done, materials supplied and provision of services with the description of 

Project and Specifications; 
.3 general dependability and quality of all work done and any goods or services supplied; 
.4 timely performance; 
.5 general conformity with the reasonable expectations of the Owner under the terms of the Contract in 

their entirety; 
.6 supervision of subcontractors and the maintenance of an orderly, neat and secure job site; 
.7 accuracy of carrying out instructions.  

 
13.7.2 Where a performance review is conducted at Final Completion of the Work, the Contractor’s performance shall be 

ranked by the Owner at one of the following standards: 
.1 Unacceptable (performance well below the general standard); or 
.2 Satisfactory (performance in accordance of general standard). 

 
13.7.3 Where at a performance review carried out prior to the completion of the Contract, one or more criteria of 

assessment are ranked as unacceptable: 
.1 the parties shall agree at the time of the conduct of the review or within ten (10) Working Days 

thereafter, on the measures to be taken by the Contractor during the ensuing Contract review period to 
improve its performance to at least a good standard; 

.2 within ten (10) Working Days of agreeing on those measures, the Contractor shall confirm in writing 
that the measures in question have been implemented.   

 
13.7.4 Where the Contractor fails or refuses to implement measures as provided in paragraph 13.7.3, it shall be deemed 

to be in default under the Contract, and the Owner may take such remedies as provided for in the Contract 
Documents or are otherwise available at law or in equity. 

 
13.7.5 Where the unsatisfactory performance of the Contractor is not corrected as required under this section, that 

performance may be taken into account by the Owner with respect to the award of any future contract to the 
Contractor. 

 
GC 13.8 RECORDS/DAILY REPORTS/DAILY LOGS  

 
13.8.1  The Contractor shall maintain and keep accurate Project records (which means all tangible records, documents, 

computer printouts, electronic information, books, plans, Drawings, Specifications, accounts or other information 
relating to the Work) in its head office in accordance with requirements of Applicable Laws, but in any event for 



 

C13-07-19   Page 71 
Prequalified General Contractor for New Municipal Wastewater Pumping Station (HC062)  
on Pier 8 - Hamilton 

not less than four (4) years from Substantial Performance of the Work or until all claims have been settled. During 
this time, the Contractor shall allow the Owner access to the Project records during normal business hours upon 
the giving of reasonable notice. The Contractor shall ensure that equivalent provisions to those provided herein 
are made in each subcontract and shall require the Subcontractors and Suppliers to incorporate them into every 
level of contract thereunder for any part of the Work.  

 
GC13.9 ONTARIANS WITH DISABILITIES ACT, 2001 (ODA) AND THE  

ACCESSIBILITY FOR ONTARIANS WITH DISABILITIES ACT, 2005 (AODA) 
 
 13.9.1 The Contractor shall ensure that all of its employees, agents, volunteers and any Subcontractors comply with all 

applicable accessibility laws, regulations and by-laws, including but not limited to the Ontarians with Disabilities 
Act, 2001 (ODA), the Accessibility for Ontarians with Disabilities Act, 2005 (AODA), Ontario Regulation 429/07 
(Accessibility Standards for Customer Service) and Ontario Regulation 191/11 (Integrated Accessibility 
Standards), during the term of the Contract.   

 
13.9.2 Without limiting the generality of the foregoing, the Contractor shall ensure that all of its employees, agents, 

volunteers and any Subcontractors who, as part of the Contract: 
 

(a) deal with members of the public or other third parties, or  
(b) participate in developing policies, practices and procedures governing the provision of goods or services 

to members of the public or other third parties, 
 

receive training about the provision of its goods or services to persons with disabilities.  The Contractor  shall 
ensure that such training includes, without limitation, a review of the purposes of the AODA and the requirements 
of Ontario Regulation 429/07.   

 
13.9.3 Prior to commencing the Work, the Contractor shall provide a Statement of Acknowledgement to the City of 

Hamilton that it has read and understands the City of Hamilton’s AODA Customer Service Standard Handbook; 
that it has provided the training required by said Handbook; and that it will comply with the requirements of said 
Handbook and applicable accessibility laws, regulations and by-laws. 

 
13.9.4 The Owner and the City of Hamilton reserve the right to inspect the Contractor’s training records relating to 

Ontario Regulation 429/07 and Ontario Regulation 191/11, which must describe its training policy and summarize 
the training, including to whom the training has been given and when the training was given.  The Owner and the 
City of Hamilton also reserve the right to require the Contractor to amend its training policies, practices and 
procedures if the Owner or the City of Hamilton deems the training is not compliant with the requirements of 
Ontario Regulation 429/07 and Ontario Regulation 191/11. 

 
  See City of Hamilton’s AODA Customer Service Standard Handbook at: 
 
  hamilton.ca/government-information/accessibility-services/accessibility-standards 
 

 
GC13.10 SET-OFF 
 
13.10.1 The parties agree that the Owner has the contractual right to set-off against any amounts owing by the Owner to 

the Contractor under this Contract, any amount owed to the Owner by the Contractor, whether such amount 
arises from this Contract or under any other contract between the Owner and the Contractor, irrespective of 
whether or not those contracts are related or arise at equity or law. This right of set-off shall be subject to the 
Construction Act, as applicable.  

 
13.10.2 The costs to the Owner of sending or publishing any notice or document required by the Construction Act shall 

constitute damages to the Owner and may be retained by the Owner in accordance with its set-off rights.  

http://www.hamilton.ca/government-information/accessibility-services/accessibility-standards
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Project Specific Supplementary Conditions to Contract CCDC 2-2008 
Revised: July 4 , 2018 

 
These Project Specific Supplementary Conditions presuppose the use of the Standard Construction 
Document CCDC 2-2008 Stipulated Price Contract, English version. These “Project Specific 
Supplementary Conditions” void, supersede or amend the “Agreement”, “Definitions”, “General 
Conditions” and “Supplementary Conditions” as hereinafter provided, as the case may be. 
 
GENERAL CONDITIONS OF THE STIPULATED PRICE CONTRACT 
 
Where a General Condition or paragraph of the General Conditions of the Stipulated Price Contract is 
deleted by these Project Specific Supplementary Conditions, the numbering of the remaining General 
Conditions or paragraphs shall remain unchanged, and the numbering of the deleted item will be retained, 
unused, unless noted otherwise. 
 
 
PSSC 1.  GC 3.5 CONSTRUCTION SCHEDULE 
 
1. Add new paragraphs 3.5.11 and 3.5.12 to SC20 of the Supplementary Conditions as follows: 

 
3.5.11 The Work under this Contract must be substantially performed by May 31st, 2020 

 
3.5.12 Subsequent to award of Contract and prior to commencing with any Work, a site 

investigation with Plant Operations staff must be arranged.  This is a mandatory meeting 
and all Suppliers and Subcontractors must be in attendance.  Contract details such as 
procedures, delivery of equipment, etc. will be discussed at the meeting.  A 
preconstruction safety review will also be conducted at that time. 

 
 
PSSC 2.  GC 3.8 LABOUR AND PRODUCTS 
 
1. Add new paragraphs 3.8.15, 3.8.16, 3.8.17, 3.8.18 and 3.8.19 to SC23 of the Supplementary 

Conditions as follows: 
 

3.8.15 By-law 07-170 (City of Hamilton Licensing Code) regulates the trade licensing process in 
Hamilton.  The By-law regulates all businesses of plumbing, heating, ventilation and air-
conditioning, drain repair, building repair, sprinkler and fire protection.  The City of 
Hamilton’s Licensing and By-law Services Division is responsible for the licensing of 
contractors and masters.  Licenses are issued to contractors and masters working in the 
above noted trades.   

 
3.8.16 The Owner is bound by the Provincial Collective Agreement between the Carpenters’ 

Employer Bargaining Agency (“EBA”) and the Carpenters’ District Council of Ontario of 
the United Brotherhood of Carpenters and Joiners of America (“Union”) in the Industrial 
Commercial and Institutional (ICI) Sector (“Carpenters’ ICI Collective Agreement”). All 
work covered by the Carpenters’ ICI Collective Agreement must be performed in 
accordance with that agreement.  Therefore for this Project, the Contractor  and any 
Subcontractors performing the work covered by the Carpenters’ ICI Collective 
Agreement shall be bound by the Carpenters’ ICI Collective Agreement.] For 
informational purposes, Schedule “A” (work claimed but not limited to) of the Carpenters’ 
ICI Collective Agreement can be accessed on the City of Hamilton Procurement Section 
website (hamilton.ca/buying-selling-city/bids-tenders/labour-trade-obligations). The 
Owner has no discretion in setting wage rates or in using union labour for certain trades 
performing Work for the Owner. The Fair Wage Policy shall be separate from this 
obligation. 

http://www.hamilton.ca/buying-selling-city/bids-tenders/labour-trade-obligations
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3.8.17 Failure to comply with the requirements of the preceding clause 3.8.16 shall be deemed 

to be a default under the Contract, and the Owner may take such remedies as provided 
for in the Contract Documents or are otherwise available at law or in equity.   

  
3.8.18 Any damage incurred by the Owner as a result of the Contractor or any of its 

Subcontractors’ failure to: 
 

.1 employ only Union members to perform the work covered by the Carpenters’ ICI 
Collective Agreement, or 

.2 contract or subcontract the work covered by the Carpenters’ ICI Collective 
Agreement to contractors and subcontractors who are bound by the Carpenters’ 
ICI Collective Agreement, 

will be deducted from any monies payable to the Contractor. 
 

 
PSSC 3.  GC 3.10 SHOP DRAWINGS 
 
1. Add new paragraph 3.10.13 as follows: 
 

3.10.13 Shop Drawings shall be prepared and stamped by a professional engineer registered in 
the Province of Ontario for all of the Work, unless otherwise required by the Owner.  The 
professional engineer whose stamp appears on the Shop Drawings shall inspect and 
approve in writing that all Work has been carried out in accordance with the drawings and 
to his/her own satisfaction. 

 
 
PSSC 4.  GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK 
 
1. Delete GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK in its entirety and replace with 

the following: 
 

GC 5.4  SUBSTANTIAL PERFORMANCE OF THE WORK 
 
5.4.1 Substantial Performance of the Work will not be granted until Commissioning has been 

achieved and associated submittals as per the Specifications have been provided to the 
Owner. 
.1 The Contractor is required to undertake Site Acceptance Testing (SAT) of the 

system to the satisfaction and approval of the Consultant and Owner prior to the 
start of the Commissioning period.  If a problem arises during or as a result of the 
SAT, any deficiencies will have to be corrected and re-tested prior to the start of 
the Commissioning period at no additional cost to the Owner.  Prior to 
undertaking the SAT, the Contractor is required to submit, as a minimum, the 
following documents for review and approval by the Consultant and Owner: 
(1) Copies of PLC/RPU software 
(2) PLC programs for all PLC or Panel view interfaces (Programs need to 

have comment in them so that there operation can be understood) 
(3) Factory Acceptance Testing (FAT) documentation. 
(4) As-Built Drawings (in Microstation/Autocad format) 

(i) Structural and Mechanical 
(ii) Control Panel and Loop Diagrams 
(iii) Electrical / Instrumentation / P&ID (The P&ID must reflect 

Tagging and wiring numbers as wired or tagged in the Field to 
the City standard) 

(5) Operation and Maintenance Manuals 
(6) Inspection Certificates 
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(7) Instrument Calibration sheets. 
(8) Any setpoint parameters pertaining to VFD, Level controls, Pressure 

devices, Flow device or any other device that needs programming for its 
operations. 

.2 The following Commissioning requirements are in addition to any other 
Commissioning requirements that may be outlined in the Specifications: 
(1) Commissioning shall provide for all items, equipment, services, testing, 

inspections, labour, energy, electrical power, fuel, security watchmen, 
reports, attendance of Suppliers, Subcontractors, testing companies, 
consulting services contracted by the Contractor, and any other 
requirements to complete the Commissioning of all items required by this 
Contract to the satisfaction of the Owner, including any additional return 
visits, labour and materials. 

(2) The duration for Commissioning is 14 consecutive calendar days.  If a 
problem arises during the Commissioning period, the Owner may restart 
the Commissioning period after it is satisfied the problem has been 
corrected.  The Owner may restart the Commissioning period as many 
times as it takes to have a  14 consecutive calendar day problem-free 
period, at no additional cost to the Owner.  

(3) Provided that the Owner is satisfied that the Contractor, Subcontractors, 
Suppliers or any one else recruited to provide service, material or labour 
for Commissioning the Contract have fulfilled their obligations, the Owner 
shall approve payment at its sole discretion.  The Owner may approve 
payment in part, may hire or contract all or any part of this item to others, 
may purchase material, equipment or rent or lease items to complete this 
item on behalf of the Contractor, without notice. 

(4) Commissioning is satisfactorily completed when approved in writing by 
the Owner. 

.3 The following minimum training requirements are in addition to any other training 
requirements that may be outlined in the Contract Specifications: 
(1) The Contractor shall provide for five separate training sessions of the 

Owner’s staff and any other designated personnel. 
(2) The Contractor shall arrange with Suppliers of equipment or 

Subcontractors for a qualified representative to provide training for the 
Owner’s staff.  The Contractor shall coordinate and establish with each 
Supplier and Subcontractor the time period necessary to complete 
training of the Owner’s staff.  The training schedule and date(s) is to be 
reviewed and approved by the Owner. 

(3) The Contractor, as a minimum, must demonstrate operations and 
maintenance of each piece of equipment, instrument, controls and 
system operation. The Contractor shall utilize operations and 
maintenance manuals as a basis for training, and review contents of the 
manuals with the Owner’s staff in detail, to explain all aspects of 
operations and maintenance. 

(4) Turnover of the facility for operations by the Owner shall occur only upon 
completion and acceptance of all demonstration and training of the 
operations of the facility by the Owner. 

.4 All items related to section 5 of the Lump Sum Breakdown of Base Bid Price 
must be completed prior to Substantial Performance of the Work and the 
subsequent release of holdback. 

 
5.4.2 When the Contractor considers that the Work is substantially performed, or if permitted 

by the lien legislation applicable to the Place of the Work a designated portion thereof 
which the Owner agrees to accept separately is substantially performed, the Contractor 
shall, within one Working Day, deliver to the Consultant and to the Owner a 
comprehensive list of items including estimated cost to be completed or corrected, 
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together with a written application for a review by the Consultant to establish Substantial 
Performance of the Work or substantial performance of the designated portion of the 
Work.  Failure to include an item on the list does not alter the responsibility of the 
Contractor to complete the Contract. 

 
5.4.3 The Consultant will review the Work to verify the validity of the application and shall 

promptly, and in any event, no later than  20 calendar days after receipt of the 
Contractor's list and application: 
.1 advise the Contractor in writing that the Work or the designated portion of the 

Work is not substantially performed and give reasons why, or 
.2 state the date of Substantial Performance of the Work or a designated portion of 

the Work in a certificate and issue a copy of that certificate to each of the Owner 
and the Contractor. 

 
5.4.4 Prior to the issuance of the certificate of Substantial Performance of the Work, the 

Contractor shall submit to the Consultant the following documents, and shall, in 
consultation with the Consultant,  establish reasonable dates for correcting deficiencies 
and finishing the Work: 
.1 a written undertaking by the Contractor, on its company letterhead, to complete 

expeditiously any outstanding Work and to discharge all unfulfilled obligations 
under the Contract; 

.2 the Contractor’s final claim for all amounts incurred before and on the date of 
Substantial Performance of the Work; 

.3 a release by the Contractor in a form satisfactory to the Owner releasing the 
Owner from all further claims relating to the Contract (except in respect of 
outstanding Work) and other than claims relating to liens under the applicable 
lien legislation of the Place of the Work; 

.4 a Statutory Declaration which also includes provisions stating that all liabilities 
incurred by the Contractor and its Subcontractors in carrying out the Contract 
have been discharged and that all liens in respect of the Contract  and 
subcontracts thereunder have expired or have been satisfied, discharged or 
provided for by payment in court; and 

.5 a satisfactory Certificate of Clearance from the Workplace Safety and Insurance 
Board. 

 
5.4.5 At the time of issuance by the Consultant of the certificate of Substantial Performance of 

the Work, the Consultant shall: 
.1 Notify the Contractor of the value of the maintenance security required by GC 

12.3 -  WARRANTY.  
.2 Prepare a separate certificate (the “Substantial Performance Payment 

Certificate”) showing: 
(1) the value of work completed to-date, 
(2) the value of outstanding or uncompleted work, 
(3) the value of the required maintenance security, 
(4) the amount of the 10 percent holdback (allowing for any previous release 

of holdback to the Contractor in respect of completed subcontracts and 
deliveries of pre-selected equipment), and 

(5) the amount due to the Contractor. 
.3 Prepare a payment certificate releasing to the Contractor the 10 percent 

holdback due in respect of Work performed up to the date of Substantial 
Performance of the Work.  Subject to the provisions of the Construction  Act and 
the submission by the Contractor of the following document, such holdback shall 
become payable after 45 calendar days from the date of publication of the 
certificate of Substantial Performance of the Work: 
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(1) a declaration by the Contractor, in a form acceptable to the Owner, 
confirming that the Contractor and its Sub-Contractors have complied 
with the Fair Wage Policy.  

 
 
PSSC 5.  GC 5.8 WITHHOLDING OF PAYMENT 
 
1. Add new paragraph 5.8.2 as follows: 
 

5.8.2 Upon issuance of the certificate of Substantial Performance of the Work, normal payment 
of holdback procedures will apply. To cover any deficiencies not corrected to the 
satisfaction of the Consultant and Owner, a deficiency holdback in the amount of 200% of 
the value of the deficient Work will be held until all deficiencies are corrected and certified 
as acceptable by the Consultant. The deficiency holdback amount will be withheld from 
any future progress payments under the Contract. 

 
 
PSSC 6. FAIR WAGE POLICY 
 
1. All references to the Fair Wage Policy shall only apply to the Contract where the Contract Price is 

FIVE HUNDRED THOUSAND DOLLARS ($500,000.00) or greater. 
 
 
PSSC 7.  GC 11.1 INSURANCE  
 
1. Delete GC 11.1.1.1 as set out in SC56 of the Supplementary Conditions and replace with the 

following: 
 

.1 Wrap-up Liability Insurance acceptable to the Owner having an inclusive limit of not less 
than $10,000,000 per occurrence for third party bodily injury, personal injury and property 
damage. Such insurance shall be in the name of the Contractor and shall name its 
Subcontractors, agent, architects, landscape architects, engineers, consultants, planners, 
project managers and the Owner as additional insureds thereunder and also include 
other persons which the Owner may reasonably require to be added as additional insured 
parties. The insurance coverage shall remain in effect throughout the time that the 
Contract is in effect, including the warranty period. 
 
The Policy must include the following: 
(1) personal injury liability, bodily injury and property damage; 
(2) premises and operations liability;  
(3) owner's and contractor's protective liability;  
(4) broad form products and completed operations liability;  
(5) cross liability;  
(6) severability of interest;  
(7) contingent employers liability; 
(8) blanket written and oral contractual liability;  
(9) all risks tenant's legal liability;  
(10) hoist liability;  
(11) fire fighting and forest fire fighting expense liability;  
(12) employers liability and voluntary compensation;  
(13) non-owned automobile liability;  
(14) directors, officers, employees, shareholders, legislators, and officials involved in 

the Project added as insureds and/or additional insureds;  
(15) shoring, blasting, excavating, under-pinning, demolition, pile driving and caisson 

work, work below and above ground surface, work below and above water, 
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tunneling and grading, and similar operations associated with the construction 
work, as applicable;  

(16) sudden and accidental pollution liability with a discovery provision of not less 
than one hundred and twenty (120) hours and a subsequent reporting provision 
of not less than one hundred and twenty (120) hours;  

(17) 30 days written notice of cancellation;  
(18) coverage as unnamed insureds, for all contractors, Subcontractors, consultants 

and employees of the Contractor provided that the Owner reserves the right to 
require the Contractor to add further parties as additional unnamed insured 
persons; 

(19)  with respect to “completed operations” work performed during the warranty 
period, premises and operations exposures from work that may need service, 
maintenance, correction, repair or replacement, but which is otherwise complete, 
will be treated as completed. 

 
2. Delete GC 11.1.1.3 (non-owned automobile liability insurance) as set out in SC56 of the 

Supplementary Conditions and renumber the subsequent subsections of paragraph 11.1.1 
accordingly. 

 
 
 
PSSC 8.  GC 11.1 INSURANCE  
 
1. Add new paragraph 11.1.1.6 to SC56 of the Supplementary Conditions as follows: 
 

.6  Contractor’s Pollution Liability having an inclusive limit of not less than $1,000,000 per 
occurrence to insure the Contractor’s liability for third-party claims caused by pollution 
events arising out of operations performed by or on behalf of the insured in the 
performance of the Work under the Contract. The insurance coverage shall remain in 
effect throughout the time that the Contract is in effect, including the warranty period. 
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Opening Date: December 31, 9999 11:59 PM

Closing Date: December 31, 9999 11:59 PM



*** IMPORTANT ***

Bidders are advised to review and confirm their bids&tendersTM vendor account is set up in the bidder's correct LEGAL name. 

This name must exactly match the name on all documentation required of the Successful Bidder, eg; insurance certificate, WSIB certificate.

 



Schedule of Prices

* Denotes a "MANDATORY" field

Do not enter $0.00 dollars unless you are providing the line item at zero dollars to the City of Hamilton (unless otherwise specified).

If the line item and/or table is "NON-MANDATORY" and you are not bidding on it, leave the table and/or line item blank. Do not enter a $0.00 dollar
value. 

Schedule of Prices

Description Cost of Work  *

Cost of Work    *

Provisional Items    *

Subtotal:  

C13-07-19 Provisional Items

ITEM DESCRIPTION Type or Size UNITS EST'D QTY UNIT PRICE * EXTENDED PRICES

4.1 a Excavating in all 
kinds of material 
including shoring 
removal and 
dispoal of all 
incidentals as 
specified.

-       Up to 2.0 m 
deep

cubic metres 240    

 *

4.1 b Excavating in all 
kinds of material 
including shoring 
removal and 
dispoal of all 
incidentals as 
specified.

-       Up to 4.0 m 
deep

cubic metres 240    

 *

4.1 c Excavating in all 
kinds of material 
including shoring 
removal and 
dispoal of all 
incidentals as 
specified.

-       Up to 6.0 m 
deep

cubic metres 240    

 *

4.1 d Excavating in all 
kinds of material 
including shoring 
removal and 
dispoal of all 
incidentals as 
specified.

-       Up to 8.0 m 
deep

cubic metres 200    

 *

4.2 Dewatering of 
excavations 
including all 
associated rental 
and fuel costs

  litres per day 15000    

 *

4.3 a Supply and 
compact to 100 
percent (%) 
SPMDD in any 
excavation or as 
fill:

-       Granular ‘A’ cubic metres 50    

 *

4.3 b Supply and 
compact to 100 
percent (%) 
SPMDD in any 
excavation or as 
fill:

-       Granular ‘B’ cubic metres 50    

 *



4.4 Supply and 
Compact 
Engineered Fill

  cubic metres 50    
 *

4.5 Concrete in place 
over and above 
those specified 
including formwork 
and finishing, 
reinforcing steel 
and labour   (35 
MPA)

  cubic metres 30    

 *

4.6 a Asphalt paving 
repair

-       Supply and 
place HL8 
asphalt – 65 mm 
compacted 
thickness

square metres 25    

 *

4.6 b Asphalt paving 
repair

-       Supply and 
place HL3 
asphalt – 40 mm 
compacted 
thickness

square metres 25    

 *

4.7 Supply of all 
labour and 
material for hydro 
vacuum truck, 
including dumping 
fees

  days 5    

 *

4.8 Structural 
demolition of 
asphalt paving 
including saw 
cutting, removal 
and disposal of all 
surplus over and 
above those 
specified

  square metres 25    

 *

4.9 Structural 
demolition of 
existing reinforced 
concrete including 
removal and 
disposal of all 
surplus over and 
above those 
specified.

  cubic metres 15    

 *

4.10 a Daily Rate for 
additional 
assistance

Licensed Electrician days 10    
 *

4.10 b Daily Rate for 
additional 
assistance

Qualified Training 
Personnel

days 10    
 *

4.10 b Daily Rate for 
additional 
assistance

Millwright days 10    
 *

Subtotal:  

Summary Table

Bid Form Amount

Schedule of Prices

C13-07-19 Provisional Items

Total Contract Price:

Specifications



Bidder's Business Structure

The City of Hamilton reserves the right to verify the business name and structure of the bidder, whether or not this section is completed, to ensure
that the bidder is an existing legal entity. If the bidder is not an existing legal entity, the Bid will be rejected.

Business Structure of
Bidder *

If 'Corporation' Selected, Specify
Where Incorporated:

If 'Other' Selected, Specify Business
Structure:

Registered Business Name of Bidder (if
applicable):

Select A Value      

Documents

It is your responsibility to ensure the uploaded file(s) is/are not defective or corrupted and are able to be opened and viewed by the City. If the
attached file(s) cannot be opened or viewed, your Bid shall be rejected.

BONDING UPLOAD SECTION

Each Bid submission must be accompanied by a digital bid bond.

The City will only accept submissions that include the bid bond in an electronically verifiable and enforceable (e-Bond) format.

A scanned PDF copy of the bond is not acceptable.

Bid Bond  * (mandatory)



Form of Tender

The bidder hereby acknowledges and agrees:

1.  Submission of Bid
I/We the undersigned bidder, having examined the locality and site of the Work as well as all the Request for Tenders documents, hereby tenders
and offers to furnish all material, labour, service, equipment, scaffolding and all incidentals, and to render all services and pay all applicable
customs duties and taxes (other than any Value Added Taxes) and all other charges as specified and/or as necessary for performance and
completion of the above referred to Work, all in full accordance with the Request for Tenders documents provided to the bidder by the City (receipt
of which is hereby acknowledged) for the Base Bid Price (which is included in the “Contract Price” in the CCDC2 Stipulated Price Contract 2008).

2.  Base Bid Price
I/We confirm all prices provided in this Bid:

are in Canadian funds
include Provisional Items, if applicable
include contingency allowances, if applicable
include cash allowances, if applicable
do not include Value Added Taxes

Any Value Added Taxes payable are for the account of the City and are in addition to the Base Bid Price stated in the Schedule of Prices.

I/We understand that if this Request for Tenders contains a contingency allowance, Provisional Item(s) or cash allowances, I/we are not entitled to
payment thereof except for the extra or additional work carried out by me/us, as directed by the City and in accordance with the Contract and only to
the extent of such extra or additional work and payment approved by the City.

3.  Addenda
I/We have made any necessary inquiries with respect to Addenda issued by the City and have ensured that we have received, examined and
provided for all Addenda to the Request for Tenders in this Bid.

4.  Commencement and Completion  
If awarded the Request for Tenders, I/we agree and undertake that:

I/we will provide all necessary documents required as set forth prior to the commencement of the Work.
I/we will commence the Work following receipt of a notice to proceed and otherwise in accordance with the Contract. I/We agree to have the
Works “substantially performed” as described in the Construction Act (Ontario) and in accordance with the requirements set out in the
Contract.
in the event that I/we fail to perform the Contract as provided, I/we understand and agree that I/we shall be liable to liquidated
damages and other remedies as specified in the contract documents.

5.  Contract
I/We understand and agree that a binding contract shall come into being upon acceptance of this Bid by the City and the award of the Request for
Tenders to me/us. The subsequent execution of the Contract for the Work is a formality and not a condition precedent to the existence of a binding
contract.

6.  Occupational Health and Safety
I/We understand and agree that the Work must be conducted in a safe manner.  Accordingly, I/we confirm that I/we and all subcontractors used on
the Work for the City of Hamilton will comply with all applicable laws, regulations and by-laws of Canada, the Province of Ontario and the City of
Hamilton, including but not limited to the Occupational Health and Safety Act, and all applicable regulations thereunder.  Further, without limiting any
of the foregoing, I/we confirm that I/we have both a written occupational health and safety policy and program to implement that policy, and that all of
our employees, subcontractors and any other persons performing the Work shall be appropriately trained, licensed and certified, as required to
perform the Work.

7.  Fair Wage Policy and Schedule
I/We agree to comply in all respects with the City of Hamilton’s Fair Wage Policy and to be fully responsible for ensuring that all of my/our
subcontractors also comply in all respects with said Fair Wage Policy. 

8.  Execution
If this Bid is accepted by the City and the Request for Tenders is awarded to me/us, I/we agree to provide and pay for the proof of insurance, WSIB
clearance certificate, performance of contract security and a labour and material payment bond as required by the contract documents, my/our
health & safety manual and any other document identified in the award letter as being required by the City prior to it being able to issue a purchase
order, and to execute the Contract, in quadruplicate, all within 10 Business Days after the City has issued its award letter or within such longer time
period as the City may specify.

9.  Bid Security
I/We have submitted the Bid Security as specified in the Request for Tenders. The Bid Security shall be irrevocable for 90 CALENDAR DAYS
after the closing date and time of the Request for Tenders. 

In the event of default or failure on my/our part to execute the Contract as required above and to provide the specified security required under the
Request for Tenders and the Contract, I/we agree that the City may at its discretion do one or more of the following: declare the Bid Security



forfeited, annul the award or terminate the Contract, accept the next lowest compliant Bid, advertise for new tenders, or carry out the Work in any
manner deemed in the best interests of the City. In such a case, if required by the City, I/we shall pay the City the difference between the Base Bid
Price and any greater sum that the City may be obligated to pay by reason of that default or failure, including the cost of any advertisement for new
tenders.

10.  Time Open for Acceptance
I/We agree and confirm that this Bid is irrevocable and is to continue open to acceptance by the City for a period of 90 CALENDAR DAYS after
the closing date and time of the Request for Tenders.  The City may at any time within the above 90 CALENDAR DAY period accept this Bid
whether or not any other Bid has previously been accepted, upon notice of acceptance and award in writing to me/us, personally delivered or
mailed to me/us by ordinary prepaid mail, to the address provided in the Bid submission, or delivered by fax to the fax number set forth in the Bid
submission. Any notice mailed or faxed shall be deemed to have been received on the date mailed or faxed. Any notice personally delivered shall
be deemed to have been received on the date the notice is personally delivered.

11.  No Collusion / Conflict of Interest
I/We hereby declare that no person, firm or corporation other than me/us has any interest in this Bid or in the proposed Contract for which this Bid is
made. I/We further declare that this Bid is made without any connection, comparison of figures or arrangements with, or knowledge of, any other
person making a Bid for the same work and is in all respects fair and without collusion or fraud.

I/We confirm that we comply with Article 12 - Conflict of Interest, Lobbying and Collusion of the Instructions to Bidders and Article 4 – Joint Ventures
of the Supplementary Instructions to Bidders.

I/We understand that, without limiting or restricting any other right or privilege of the City, the City may terminate the Contract where the bidder is in
contravention with the City’s Procurement Policy with respect to conflict of interest or vendor eligibility.

12.  Interpretation
I/We confirm that we have received no oral information, instruction or advice from any officer, employee, agent or consultant of the City which
changes the content of the Request for Tenders and all Addenda thereto.

I/We acknowledge and agree that we have not assumed that any information concerning our operations, business or personnel or any other
information required to be provided by us when submitting our Bid is known to the City, regardless of whether such information may be actually
previously known to the City or not. Further, we acknowledge and agree that all information to be provided by us is to be complete and full and in
such detail as required.

13.  Procurement Policy
In submitting a Bid in response to the Request for Tenders, I/we agree and acknowledge that I/we have read and will be bound by the terms and
conditions of the City’s Procurement Policy.  I/We understand that the City’s Procurement Policy can be viewed on the City’s website at:
hamilton.ca/buying-selling-city/bids-tenders/procurement-policy-by-law.

14.  Ontarians with Disabilities Act, 2001 and Accessibility for Ontarians with Disabilities Act, 2005
I/We confirm that I/we and all Subcontractors used on the Work for the City of Hamilton will comply with all applicable accessibility laws, regulations
and by-laws of Canada, the Province of Ontario and the City of Hamilton, including but not limited to the Ontarians with Disabilities Act, 2001
(ODA), the Accessibility for Ontarians with Disabilities Act, 2005 (AODA), Ontario Regulation 429/07 (Accessibility Standards for Customer
Service) and Ontario Regulation 191/11 (Integrated Accessibility Standards), throughout the term of the Contract.  Without limiting the generality of
the foregoing, I/we shall provide to the City, prior to commencing Work, a Statement of Acknowledgement that I/we have read and understand the
City’s AODA Customer Service Standard Handbook (the “Handbook”), that I/we have provided the training required by the Handbook, and that I/we
will comply with the requirements of the Handbook and applicable accessibility laws, regulations and by-laws.  See City of Hamilton’s AODA
Customer Service Standard Handbook at: hamilton.ca/government-information/accessibility-services/accessibility-standards.

15.  Compliance with City of Hamilton By-laws  
I/We declare that I/we are in compliance with all municipal by-laws as they pertain to the City of Hamilton in respect of the operation of my/our
business and in respect of the Work described in the Request for Tenders. I/We understand and agree that if this statement is untrue or incorrect,
the City of Hamilton shall be entitled at its sole discretion to reject this Bid, or if such untruth or incorrectness comes to light after this Bid is
accepted, to terminate or refuse to enter into, as applicable, any Contract and to pursue any other legal recourse the City deems appropriate, and
that such untruth or incorrectness shall be a default under the Contract.

16.  Use of Union Trades
I/We acknowledge that the City is bound by the collective agreement between the Carpenters’ Employer Bargaining Agency (“EBA”) and the
Carpenters’ District Council of Ontario of the United Brotherhood of Carpenters and Joiners of America (“Union”) for the Industrial, Commercial and
Institutional (ICI) Sector (“Carpenters’ ICI Collective Agreement”). Article 7 – City of Hamilton Labour Trades Obligations of the Supplementary
Instructions to Bidders sets out whether the Successful Bidder or the Successful Bidder’s contractors or subcontractors must be signatory to the
Union. 

I/We further acknowledge and agree that for all work covered by the Carpenters’ ICI Collective Agreement, the Successful Bidder or the Successful
Bidder’s contractors or subcontractors, as applicable, shall be bound by the Carpenters’ ICI Collective Agreement.  The City reserves the right to
request confirmation of same prior to the award of the Contract and at any time during the term of the Contractand failure to provide proof of this
confirmation within two Business Days of request by the City will result in the rejection of this Bid or be deemed to be a default under the Contract. 

17.  Lump Sum Breakdown
I/We understand and agree that after the opening of the Bids, if I/we are one of the two apparent low bidders, if requested by the City we are
required to submit to the Tender Coordinator, within two Business Days of the closing date of the Request for Tenders, the document entitled Lump
Sum Breakdown of Base Bid Price.  The breakdown shall be given on the breakdown pages provided in the Request for Tenders.  I/We
acknowledge and agree that the City may refuse to accept any breakdown which contains prices considered to be unbalanced and may request

http://www.hamilton.ca/buying-selling-city/bids-tenders/procurement-policy-by-law
http://www.hamilton.ca/government-information/accessibility-services/accessibility-standards


me/us to adjust the breakdown to correct such unbalancing, and I/we agree to do so upon such request of the City.

18.  Provisional Items
I/We understand and agree that, after the award of the Request for Tenders, the City reserves the right to delete from the Base Bid Price one or
more of the items identified in the Schedule of Prices as Provisional Items, without penalty or compensation to the Successful Bidder, for credit at
the price shown in the table.  All prices are inclusive of all duties and taxes applicable, except for Value Added Taxes.

I/We understand that I/we are required to complete the table in the Schedule of Prices for each Provisional Item listed.  I/We understand that failure
to do so will result in the rejection of this Bid by the City.

I/We agree that the Unit Prices provided for each Provisional Item include all costs required for complete execution of the item of work, including the
bidder’s office staff, site supervisory staff, project management costs, clerical and other costs for documentation, materials, labour, equipment,
delivery, handling, statutory charges, overhead and profit, other related charges, inclusive of all other duties and taxes applicable, and similar
charges on account of such item of work.  Unit Prices entered shall exclude all Value Added Taxes.

I/We agree that if the quantity actually required for each item of work is more or less than estimated, the extended price for such item of work will be
increased or decreased respectively using the same Unit Price or Lump Sum Price specified in the Schedule of Prices.

I/We agree that these Provisional Items are in addition to the requirements outlined in the Specifications.  I/We understand that if I/we are awarded
the Request for Tenders, I/we are not entitled to payment for any Provisional Item except for the extra or additional work carried out by me/us, as
directed by the City and in accordance with the Contract and where payment was previously approved by the City.

19.  Alternatives
I/We understand and agree that alternatives to specified equipment suppliers and/or equipment in the Request for Tenders will not be considered
by the City prior to the award of the Request for Tenders.

  I/WE agree to be bound by the terms and conditions and have authority to bind the Bidder and submit this Bid on behalf of the Bidder. 

Conflict of Interest
Except with the prior express written consent of the City, prior to submitting this Bid, vendors are required to notify the City in writing, of any
potential conflict of interest that may arise prior to the award of any contract and fully disclose any details thereof.  Failure on the part of a vendor to
declare a conflict of interest to the City and to obtain the City’s prior express written consent to waive the conflict of interest shall result in the vendor
being ineligible to Bid and shall form a basis for rejection of a Bid submitted to the City.

Do you have a potential conflict of interest?    Yes        No     

Acknowledgement of Addenda
The Bidder acknowledges and agrees that any Addenda below form part of the bid document.

Please check the box in the column "I have reviewed this addendum" below to acknowledge each of the Addenda. 

File Name

I have reviewed the
below addendum and

attachments (if
applicable)

Pages

There have not been any addenda issued for this bid.
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	Applicable Laws and applicable laws means all public laws, statutes, regulations, transactions, codes, acts, orders, by-laws, rules, judgements, decrees, treaties, Governmental Consents, notices, protocols, binding policies and guidelines, and require...

	GC 1.7  NON-DISCLOSURE AND NO COMMENT
	1.7.1 The Contractor shall not disclose details relating to the Contract, Work or Project to any outside person not engaged in activities relating to the Contract, Work or Project, and shall restrain its employees from giving unauthorized information ...
	1.7.2 The Contractor shall refer all inquiries from whatever source relating to the works to be undertaken within the scope of the Contract to the Consultant.
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	1.8.2 Notwithstanding paragraph 1.8.1, the parties agree that during the term of the Contract, the Owner may inspect any and all aspects of the Project, at all reasonable times, for the purpose of ensuring that the Contractor is carrying out the Work ...
	GC 1.9  PATENTS AND OTHER INTELLECTUAL PROPERTY
	1.9.1 Where the Work or Project to be carried out requires the installation or use of any patented or other protected intellectual property,
	3.5.10 Due to the time constraints regarding the Project, the Contractor shall maintain rigorous control of all elements of the Work for which the deadlines are indicated in the Contract Documents.
	3.5.12 Subsequent to award of Contract and prior to commencing with any Work, a site investigation with Plant Operations staff must be arranged.  This is a mandatory meeting and all Suppliers and Subcontractors must be in attendance.  Contract details...


